



DEPARTMENT OF THE NAVY
SOUTHWEST REGIONAL MAINTENANCE CENTER
3755 BRINSER ST STE 1
SAN DIEGO, CA 92136-5299

IN REPLY REFER TO:
5720
Ser 100/ 015
January 2, 2019

Muck Rock
Muckrock News
Dept MR 45381
411A Highland Ave
Somerville, MA 02144-2516

Dear Muck Rock,

Subj: RESPONSE TO YOUR FREEDOM OF INFORMATION ACT REQUEST
DON-NAVY-2018-000958

This is a final response to your Freedom of Information Act (FOIA request dated October 2, 2017. You requested "the ship repair contracts for the last five ships to enter each of the following yards: NASSCO, BAE, and Continental Maritime." On June 27, 2018, your request was forwarded to the Southwest Regional Maintenance Center (SWRMC) for additional responsive records.

A search of responsive records was conducted and 200 pages of records were considered responsive to your request. Of the responsive records, 110 pages have redactions pursuant to 5 U.S.C. § 552(b)(4) and (b)(6).

The FOIA (b)(4) exemption has been applied to protect "trade secrets and commercial or financial information obtained from a person [which is] privileged or confidential. 5 U.S.C. § 552(b)(4). This exemption is designed to protect the interests of commercial entities that submit confidential information to the government and the interests of the government in continuing to receive such information. National Parks & Conservation Assoc. v. Morton, 498 F.2d 765, 767-68 (D.C. Cir. 1974).

In addition, the FOIA (b)(6) exemption applies to portions of the documents containing personal information where the release of personal information would result in a clearly unwarranted invasion of personal privacy. The records in question contain unique characteristics of individuals, including email addresses and telephone numbers, which could be linked to specific individuals. Disclosure of these records would constitute a clearly unwarranted invasion of privacy. While the public has a general interest in an agency's performance of its duties, the privacy interest of the individuals outweighs the public interest in the release.

In view of the above, you may consider this to be an adverse determination that may be appealed. If you decide to file an appeal, it must be received within 90 calendar days from the date of this letter and should contain a copy of your original requests, a copy of this letter, and a

5720
Ser 100/ 015
January 02, 2019

statement indicating why you think your appeal should be granted. Attach a copy of this letter to the appeal and mark the appeal and the envelope, "Freedom of Information Act Appeal." Mail the original to:

The Department of the Navy
Office of the General Counsel
Attn: FOIA APPEALS
1000 Navy Pentagon, Room 5A532
Washington, DC 20350-1000.

For any further assistance and to discuss any aspect of your request, you have the right to contact the Department of the Navy FOIA Public Liaison, Mr. Christopher Julka, at Christopher.A.Julka@navy.mil or (703) 697-0031. Additionally, you have the right to contact the Office of Government Information Services (OGIS) to inquire about the FOIA mediation services they offer. The contact information for OGIS is: Office of Government Information Services, National Archives and Records Administration, 8601 Adelphi Road-OGIS, College Park, Maryland 20740-01, e-mail at ogis@nara.gov; telephone at 202-741-5770; toll free at 1-877-684-6448; or facsimile at 202-741-5769.

There are no fees associated with your request.

Sincerely,



DAVID T. HART
CAPT, USN
Commanding Officer, SWRMC

- Enclosures: (1) Contract No. N00024-16-D-4418, Delivery Order
No. 0002, USS STOCKDALE (DDG 106) FY16 DSRA
(2) Contract No. N00024-16-D-4417, Delivery Order
No. 0002, USS MOBILE BAY (CG 53) FY17 SRA
(3) Contract No. N00024-16-D-4418, Delivery Order
No. 0003, USS SPRUANCE (DDG 111) FY17 SRA
(4) Contract No. N00024-16-D-4417, Delivery Order
No. N5523617F4019, USS CHOSIN (CG 65) FY17
SSRA
(5) Contract No. N00024-16-D-4421, Delivery Order
No. N5523617F6001, USS SOMERSET (LPD 25) FY17
SRA

5720
Ser 100/ 015
January 02, 2019

- (6) Contract No. N00024-16-D-4418, Delivery Order
No. N5523618F5030, USS PINCKNEY (DDG 91) FY18
SRA
- (7) Contract No. N00024-16-D-4416, Delivery Order
No. N5523618F5067, USS STERETT (DDG 104) FY18
DSRA

| ORDER FOR SUPPLIES OR SERVICES | | | | | | | | | | PAGE 1 OF 32 | |
|---|--|--|--|---|-----------------------------------|---|---------------------|---|---------------------|--------------|---------------------|
| 1. ORDER NUMBER N00024-16-D-4418 | | 2. DELIVER ORDER CALL NO. 0002 | | 3. DATE OF ORDER 2016 Jul 06 | | 4. REF. LINE REQUESTING N00024-16-D-4418 | | 5. REPORT | | | |
| 6. INSURER SOUTHWEST REGIONAL MAINTENANCE CENTER CODE 490 355 BRINSLEY STREET STE 1 SAN DIEGO CA 92161-2205 | | 7. CODE 055236 | | 8. ADMINISTERED BY (in other than 6) SEE ITEM 6 | | 9. CODE | | 10. DELIVERY FOR <input checked="" type="checkbox"/> DESTINATION <input type="checkbox"/> OTHER (See Schedule 1000) | | | |
| 11. CONTRACTOR NATIONAL STEEL AND SH BUILDING COMPANY NAME (b)(6) AND 2735 HARBOR CR ADDRESS SAN DIEGO CA 92113-3656 | | 12. CODE 81220 | | 13. FAMILY | | 14. DELIVER TO (FOR ORDER) Date 11/11/2016 SEE SCHEDULE 15. DISCOUNT TERM | | 16. MARKED RESPONSE <input type="checkbox"/> SMALL <input type="checkbox"/> STANDARD <input type="checkbox"/> DISCOUNTED <input type="checkbox"/> COMBINATION | | | |
| 17. SHIP TO USS STOCKDALE DDG-106 NAVAL BASE SAN DIEGO SAN DIEGO CA 92136 | | 18. CODE R23163 | | 19. PAYMENT WILL BE MADE BY DEAS CLEVELAND P.O. BOX 99027 CLEVELAND OH 44199 | | 20. CODE N00024 | | 21. MARK ALL PACKAGES AND PAPERS WITH IDENTIFICATION NUMBERS IN BLOCKS 1 AND 2 | | | |
| 22. TYPE OF ORDER DELIVERY PURCHASE | | 23. X | | This delivery order call is issued on another Government agency in accordance with and subject to terms and conditions of applicable numbered contract. | | | | | | | |
| 24. REFERENCE QUOTE DATED | | Furnish the following on terms specified herein: REF | | | | | | | | | |
| ACCEPTANCE: THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH AND AGREES TO PERFORM THE SAME | | | | | | | | | | | |
| 25. NAME OF CONTRACTOR | | 26. SIGNATURE | | 27. TYPED NAME AND TITLE | | 28. DATE SIGNED (DDMMYY) | | | | | |
| <input type="checkbox"/> If this box is marked, supplier must sign Acceptance and return the following number of copies | | | | | | | | | | | |
| 29. ACCOUNTING AND APPROPRIATION DATA LOCAL USE See Schedule | | | | | | | | | | | |
| 30. ITEM NO. | | 31. SCHEDULE OF SUPPLIES SERVICES | | | 32. QUANTITY ORDERED ACCEPTED* | | 33. UNIT | | 34. UNIT PRICE | | 35. AMOUNT |
| | | SEE SCHEDULE | | | | | | | | | |
| *If quantity is changed by the Government, the supplier must sign and return the following number of copies | | 36. QUANTITY IN COLUMN 1 HAS BEEN <input type="checkbox"/> INSPECTED <input type="checkbox"/> RECEIVED <input type="checkbox"/> ACCEPTED AND CONFORMS TO THE CONTRACT EXCEPT AS NOTED | | | 37. TOTAL (b)(6) | | 38. TOTAL (b)(6) | | 39. TOTAL (b)(6) | | 40. TOTAL (b)(6) |
| 41. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | 42. DATE (DDMMYY) | | 43. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | | | |
| 44. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | 45. SHIP NO. | | 46. DO VOUCHER NO. | | 47. INITIALS | | | | | |
| 48. TELEPHONE NUMBER | | 49. E-MAIL ADDRESS | | 50. PARTIAL FINAL | | 51. PAID BY | | 52. AMOUNT VERIFIED CORRECT FOR | | | |
| 53. I certify this account is correct and proper for payment. | | 54. PAYMENT <input type="checkbox"/> COMPLETE <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | 55. CHECK NUMBER | | 56. BILL OF LADING NO. | | | | | |
| 57. DATE (DDMMYY) | | 58. SIGNATURE AND TITLE OF CERTIFYING OFFICER | | 59. TOTAL CONTAINERS | | 60. SP ACCOUNT NO. | | 61. SR VOUCHER NO. | | | |
| 62. RECEIVED AT | | 63. RECEIVED BY | | 64. DATE RECEIVED (DDMMYY) | | 65. TOTAL CONTAINERS | | 66. SR VOUCHER NO. | | | |

Section B - Supplies or Services and Prices

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|--------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | | | | (b) |
| Number | DSRA | | | | |
| 0001 | FFP | | | | |

RFP 0001 is incorporated by reference.
Proposal dated May 31, 2016 Serial No DDG106 DA 18-0158 by NASSCO incorporated by reference
FOB: Destination
PURCHASE REQUEST NUMBER: N0002416D44160002

NET AMT

(b)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AA | FFP | | | | |

BASE WORK ITEMS and Option Items (Work Items) 167-11-001, 167-11-002, 167-11-003, 167-11-004, 167-11-005, 167-11-006, 244-10-001, and 636-11-001.

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

ACRN AA
CIN: N5526216RQD03020001AA

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AB | FFP | | | | |

OPTION WORK ITEM 180-90-001
ShipAlt DDG 106, 01101K Common Radio , NMT and GBS Install, Installation AIT
Support Service: provide

FOB: Destination
MIL STRIP: N5526216RQD0320

NET AMT (b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AC | FFP | | | | |

OPTION WORK ITEM 184-90-001
ShipAlt DDG51-71386K, Advanced Digital Antenna Production (ADAP) Install and
Alteration Installation Team (AIT) Support Service: provide

FOB: Destination
MIL STRIP: N5526216RQD0320

NET AMT (b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AD | FFP | | | | |

OPTION WORK ITEMS 235-90-002 and 980-31-002
ShipAlt DDG51-82710K, Hybrid Electric Drive

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AE | FFP | | | | |

OPTION WORK ITEM 401-90-001
SHIPALT DDG106-01100K, NTWK BUILD, CANES,ADNS, and NAVMACS Install.
Alteration Installation Team (AIT) Support; provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AF | FFP | | | | |

OPTION WORK ITEM 446-90-001
SHIPALT 75874 PEOC41. MSR and Alteration Installation Team (AIT) Support Service:
accomplish and provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT (b) (4)

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AG | FFP | | | | |

OPTION WORK ITEM 463-90-001
SHIPALT DDG106-85032K 85932K. AN SQQ-89(V)15 Anti-Submarine Warfare
(ASW) System with T1-14 Hardware Installation. MSR and Alteration Installation Team
(AIT) Support Service; accomplish and provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT (b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AH | FFP | | | | |

OPTION WORK ITEM 495-90-001
ShipAlt 87916K, PEOC41 ICOP Partial Infrastructure; accomplish

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AJ | FFP | | | | |

OPTION WORK ITEM 512-90-001
ShipAlt DDG51-82907K, Install of CPS VSD Controls Alteration Installation Team
(AIT) Support Service; provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AK | | | | | |

FFP

OPTION WORK ITEM 980-11-005
ShipAlt DDG-106. 81676K. SCD 11676. Thermal Management Control System.
Alteration Installation Team (AIT) Support Service; provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AL | | | | | |

FFP

OPTION WORK ITEM 980-11-008
ShipAlt DDG51-71097K. ICAS Tech Refresh. Alteration Installation Team (AIT)
Support Service; provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AM | FFP | | | | |

OPTION WORK ITEM 980-11-009
ShipAlt DDG51-80609, High-Security Firewall, Alteration Installation Team (AIT)
Support Service: provide

FOB: Destination
MIL STRIP: N5526216RQD0320

| | |
|---------|---------|
| NET AMT | (b) (4) |
|---------|---------|

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AN | FFP | | | | |

OPTION WORK ITEM 980-11-010
ShipAlt DDG51-79719K, AN-SRQ-4 Ku-Band Upgrade, Alteration Installation Team
(AIT) Support Service: provide

FOB: Destination
MILSTRIP: N5526216RQD0320

| | |
|---------|---------|
| NET AMT | (b) (4) |
|---------|---------|

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AP | | | | | |

FFP

OPTION WORK ITEM 980-11-011
ShipAlt 80934K. Alteration Installation Team (AIT) Support Service: provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AQ | | | | | |

FFP

OPTION ShipAlt DDG51-77543K. Improved Point Detection System - Lifecycle Replacement
(IPDS-LR). Alteration Installation Team (AIT) Support Services: provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AR | FFP | | | | |

OPTION WORK ITEM 980-11-015
Ordalt DDG51-74603K. Sidewall Capacitor Monitor. Alteration Installation Team (AIT)
Support Service: provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AS | FFP | | | | |

OPTION WORK ITEM 980-11-016
OrdAlt 83135 Close In Weapon System (CIWS) Cable Reliability Improvements.
Alteration Installation Team (AIT) Support Service: provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AT | FFP | | | | |

OPTION WORK ITEM 446-90-002
ShipAlt DDG106-84646K. SSEE Mods SA 555, MSR and Alteration Installation Team (AIT) Support Service; accomplish

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT (b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AU | FFP | | | | |

OPTION WORK ITEM 980-90-001
ShipAlt DDG51-81398K. T46D Battle Force Tactical Trainer (BFTT) Upgrade Alteration Installation Team (AIT) Support: provide

FOB: Destination
MILSTRIP: N5526216RQD0320

NET AMT (b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | USS STOCKDALE (DDG-106) FY16 | 1 | Lot | (b) (4) | (b) (4) |
| Number | DSRA | | | | |
| 0001AV | FFP | | | | |

OPTION WORK ITEM 980-90-0014
Ordalt DDG51-79602K. AN USG-2A Upgrade to AN USG-2B. Alteration Installation Team (AIT) Support Services: provide

FOB: Destination
MII STRIP: N5526216RQD0320

NET AMT (b) (4)

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|-------------------|----------|------|------------|---------|
| CLIN | CDRLs | | | | (b) (4) |
| Number | | | | | |
| 0003 | FFP | | | | |

As applicable, the contractor shall meet the requirements outlined in the Contract Data Requirements Lists (CDRLs) provided. This is (b) (4) CLIN.

FOB: Destination

NET AMT (b) (4)

Section C - Descriptions and Specifications

USS STOCKDALE (DDG-106) DSRA

1. This delivery order incorporates all the terms, conditions, and requirements of contract N00024-16-D-4418 awarded to your firm.
2. **DESCRIPTION:** The Contractor shall prepare for and accomplish maintenance, modernization and repair to the USS STOCKDALE (DDG 106) during the Selected Restricted Availability (SRA) in accordance with Attachment J-1: Work Item Specification Package No. SSP TPPC-DDG106-SWRMC16-CN01, Attachment J-2: Plans, Drawings and Other Documentation Referenced in the Conformed Specification Package, and the applicable terms and conditions of contracts N00024-16-D-4416, N00024-16-D-4417, and N00024-16-D-4418 and this delivery order. The base items are those work items labeled as base items in attachment J-3.

Category I NAVSEA FY17 Standard Items are applicable to all items without further reference. Category II NAVSEA FY17 Standard Items are applicable when invoked and/or referenced in individual work items specified in Attachment J-1.

NAVSEA Standard items may be found at:

<http://www.navsea.navy.mil/Home/RMC/CNRMC/OurPrograms/SSRAC.aspx>

3. **CONTRACT DATA REQUIREMENTS LIST (CDRLs) FOR ITEM 0001:** The data to be furnished hereunder shall be prepared in accordance with the Contract Data Requirements List, DD Form 1423, Exhibits A, B and C attached to the basic contract. The specific CDRLs required to be provided are as follows:
 - a. A001 SMALL BUSINESS SUBCONTRACTORS REPORT
 - b. A002 CONDITION FOUND REPORT (CFR)
 - c. A003 REQUEST FOR CONTRACT CHANGE (RCC) REPORT
 - d. A004 LIAISON ACTION REQUEST
 - e. A005 PURCHASE ORDER (PO)
 - f. A006 QUALIFIED ASSURANCE PROGRAM PLAN - QUALITY SYSTEM
 - g. A007 QUALIFIED ASSURANCE PROGRAM PLAN - FIRE PREVENTION/HOUSEKEEPING
 - h. A008 QUALIFIED ASSURANCE PROGRAM PLAN - PROCESS CONTROL PROCEDURE (PCP)
 - i. A009 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
 - j. A010 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
 - k. A011 STATUS OF GOVERNMENT FURNISHED EQUIPMENT (GFE)REPORT - GOVERNMENT PROPERTY
 - l. A012 KEY EVENTS SCHEDULE
 - m. A013 PERFORMANCE AND COST REPORT
 - n. A014 WEIGHT AND STABILITY REPORTS FOR IN-SERVICE SURFACE SHIPS
 - o. B001 LOGISTICS MANAGEMENT INFORMATION - PROVISIONING PARTS LIST (PPL)
 - p. B003 LOGISTICS MANAGEMENT INFORMATION - DESIGN CHANGE NOTICE (DCN)
 - q. B004 LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS - INTERIM SUPPORT ITEMS LIST (ISIL)
 - r. B006 LOGISTICS MANAGEMENT INFORMATION (LMI) - COMPONENT IDENTIFICATION DATA FOR ADVANCE RIC
 - s. B007 SUPPLEMENTARY PROVISIONING TECHNICAL DOCUMENTATION - SI 009-19, PROVISIONING TECHNICAL DOCUMENTATION (PTD)
 - t. B008 LOGISTICS PRODUCT DATA - SI 009-21, LOGISTICS AND TECHNICAL DATA
 - u. B009 LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARY - DEMAND ONLY TRANSACTION (DHA) REPORT
 - v. C001 COMMERCIAL OFF THE SHELF (COTS) EQUIPMENT MANUAL SUPPORT

w. C002 TECH MANUAL CONTRACT REQUIREMENTS (TMCR) HULL MECH & ELEC
EQUIPMENT TECH MAN REQ. SI 009-41 TMCR FOR A TOPICALLY STRUCTURED
TECH MANUAL

4. The contractor is responsible for all environmental, safety and other technical type requirements provided in specification package SSP: TPPC-DDG106-SWRMC16-CN01.
5. The contractor shall provide all Change Order Price Analysis (COPA) proposals in response to Request for Contract Changes (RCC) within three business days. If circumstances arise where the contractor is unable to submit a COPA within three business days, the contractor shall notify the Government in writing of the specific circumstances and provide a date in which a COPA will be submitted. The contractor's timeliness in submitting COPAs in response to RCCs will be evaluated in CPARS and utilized for past performance ratings on future Delivery Orders. Notification of late submission of COPA does not exempt the contractor from meeting the three business day requirement, but will be considered by the Government when conducting a CPARS evaluation. In addition, pricing of contractor proposals submitted in response to RCCs shall not expire for a period of less than two business days after submission to the Government to allow sufficient time for evaluation and if required negotiations.
6. FIRE PREVENTION: The contractor will meet requirements of the NAVSEA Industrial Ship Safety Manual for Fire Prevention and Response (8010 Manual) and NAVSEA Standard Item 009-28. The contractor will account for required fire drills in the proposed work schedule.
7. PAINT ABATEMENT: Paint abatement, to include removal of hot paint, will be conducted in accordance with NAVSEA Standard Item 009-32. Paint abatement will be included as part of pricing for all proposals and is not subject to additional growth.
8. QUALITY ASSURANCE
 - a. QUALITY ASSURANCE PROGRAM - The Contractor shall provide and maintain a quality assurance program acceptable to the Government, and shall perform or have performed the inspections and tests pursuant to that program to substantiate that the material and workmanship provided pursuant to the job order conform to the drawings, specifications, job orders, and contract requirements listed herein. The Contractor's quality assurance program shall be in accordance with that set forth in Standard Item 009-04. In addition to its rights under Clause 252.217-7005, the Government shall have the right to deem work or material furnished by the Contractor to be incomplete and not in accordance with the requirements of the job order by reason of the Contractor's failure to comply with the requirements of its quality assurance program and, as such, the Contractor shall not be entitled to progress payments for said work and material.
 - b. Quality Assurance Surveillance Plan (QASP) - The Contractor shall meet the performance acceptable quality level requirements for each deliverable/assessment area in the QASP, Attachment J-4. There will be monetary deducts based on unfavorable contractor performance as stated in the QASP. There is no maximum dollar limit to the deducts which can be assessed against the Contractor for failing to meet the performance acceptable quality level requirements.
9. INTEGRATED PRODUCTION SCHEDULE REVIEW MEETINGS - The Contractor shall formally present its Integrated Production Schedule to the Navy Supervisory Authority at the Work Package Execution Review (WPER). Start Availability, 25% Complete conference, 50% Complete conference and 75% complete conference. The Integrated Production Schedule shall include Alteration Installation Team (AIT), Government-Contracted Third Party Maintenance Providers, Ship's Force, Commercial Industrial Services (CIS), and Fleet Maintenance Activity (FMA) work to the maximum extent this information is available. At each meeting, the contractor shall present and explain, at minimum, the following information:
 - a. The Contractor's most recent, Government approved, Integrated Production Schedule created in full compliance with Standard Item 009-60.

- b. The Contractor's current progress in preparing for and/or executing the Availability in accordance with its Integrated Production Schedule. The Contractor shall provide an explanation and mitigation plan for any preparation or execution delays in comparison to its Integrated Production Schedule.
- i. The contractor's plan shall describe opportunities for schedule acceleration and potential risks and mitigations to remaining schedule attainment

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0020 DOCK TRIALS AND FAST CRUISE (NAVSEA) (MAY 1993)

(a) Dock Trials. The purpose of this trial is to conduct preliminary tests necessary to ensure that the ship is ready for operating at sea. Ship's personnel will conduct all tests and perform all operational functions; however, Contractor personnel will observe tests, record data, and make minor repairs and adjustments as necessary. The dock trial shall be scheduled in accordance with Work Item 982-31-001. Contractor personnel are not to interfere with functions of ship's personnel.

(b) Fast Cruise. The "fast cruise" is a simulated underway period. The purpose of fast cruise is to test to the maximum extent possible, the ship's material and operational readiness condition. This includes normal watch stations and engineering casualty control procedures. Contractor personnel will not be allowed onboard during this period unless specifically requested by the Supervisor. Fast cruise shall be scheduled after dock trials and prior to sea trials as cited in Specification Item 982-31-001.

HQ C-2-0056 TESTS AND TRIALS (NAVSEA) (OCT 1990)

During the conduct of required tests and trials, the vessel shall be under the control of the vessel's Commander and crew with representatives of the Contractor and the Government on board to determine whether or not the work done by the Contractor has been satisfactorily performed. The Contractor shall provide and install all fittings and appliances which may be necessary for dock and sea trials to enable the representatives of the Government to determine whether the requirements of the contract have been met, and the Contractor shall install and remove instruments and apparatus furnished by the Government for such trials, as required by the specifications.

LIMITATION OF LIABILITY - HIGH VALUE ITEMS (NAVSEA) (JUN 1992)

The following items are subject to the clause of this contract entitled "LIMITATION OF LIABILITY--HIGH VALUE ITEMS" (FAR 52.246-24): Item 0001.

HQ C-2-0014 CONTRACTOR'S PROPOSAL (NAVSEA) (MAR 2001)

(a) Performance of this delivery order by the Contractor shall be conducted and performed in accordance with detailed obligations to which the Contractor committed itself in Proposal in response to NAVSEA Solicitation No. N00024-16-R-4401.

(b) The technical volume(s) of the Contractor's proposal is incorporated by reference and hereby made subject to the provisions of the "ORDER OF PRECEDENCE" (FAR 52.215-8) clause of this contract. Under the "ORDER OF PRECEDENCE" clause, the non-price volume of the Contractor's proposal referenced herein is hereby designated as item (f) of the clause, following "the specification" in the order of precedence.

CONTRACT ADMINISTRATION DATA

Enter below the address (street and number, city, county, state and zip code) of the Contractor's facility which will administer the contract if such address is different from the address shown on the SF 26 or SF 33, as applicable.

General Dynamics, NASSCO
2798 East Harbor Drive, San Diego, CA 92113

HQ C-0020 REQUISITIONS FROM THE FEDERAL SUPPLY SYSTEM (NAVSEA) (JUL 1992)

Requisitions for Government Furnished Material from the Federal Supply System which are requisitioned by a contractor, or are to be shipped directly to a contractor, must be submitted to the following Management Control Activity (MCA)*:

(b) (6)

SOUTHWEST REGIONAL MAINTENANCE CENTER

CODE: 321A

Project Manager

Cell: (b) (6)

e-mail: (b) (6)

For purposes of requisitions of Government Furnished Material from the Federal Supply System, the Contractor:

☒ [X] has been assigned Defense Activity Address Code (DODAAC)

;

☐ [] the Naval Sea Systems Command has requested assignment of a DODAAC by the Navy Accounting and Finance Center (NAFC).

Section D - Packaging and Marking**USS STOCKDALE (DDG-106)****CLAUSES INCORPORATED BY FULL TEXT****WARRANTY NOTIFICATION FOR ITEM(S) - (NAVSEA) (NOV 1996)**

The Contractor shall apply a permanent warranty notification stamping or marking on each warranted deliverable end item and its container. The notification shall be placed in close proximity to other required stamping or markings so as to be easily readable by personnel. The warranty notification shall read:

THIS ITEM WARRANTED UNDER CONTRACT N00024-16-D-4418 TO CONFORM TO DESIGN, MANUFACTURING, AND PERFORMANCE REQUIREMENTS AND BE FREE FROM DEFECTS IN MATERIAL AND WORKMANSHIP FOR USS STOCKDALE DDG 106 FY16 DSRA FROM DATE OF ACCEPTANCE. IF ITEM IS DEFECTIVE NOTIFY (b) (6) AND ACO.

MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this delivery order shall prominently show on the cover of the report:

- (1) name and business address of the Contractor
- (2) contract number
- (3) contract dollar amount
- (4) whether the contract was competitively or non-competitively awarded
- (5) sponsor: * (b) (6)

(Name of Individual Sponsor)

Southwest Regional Maintenance Center

(Name of Requiring Activity)

San Diego, CA

(City and State)

Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

| CLIN | INSPECT AT | INSPECT BY | ACCEPT AT | ACCEPT BY |
|--------|-------------|------------|-------------|------------|
| 0001 | Destination | Government | Destination | Government |
| 0001AA | Destination | Government | Destination | Government |
| 0001AB | Destination | Government | Destination | Government |
| 0001AC | Destination | Government | Destination | Government |
| 0001AD | Destination | Government | Destination | Government |
| 0001AE | Destination | Government | Destination | Government |
| 0001AF | Destination | Government | Destination | Government |
| 0001AG | Destination | Government | Destination | Government |
| 0001AH | Destination | Government | Destination | Government |
| 0001AJ | Destination | Government | Destination | Government |
| 0001AK | Destination | Government | Destination | Government |
| 0001AL | Destination | Government | Destination | Government |
| 0001AM | Destination | Government | Destination | Government |
| 0001AN | Destination | Government | Destination | Government |
| 0001AP | Destination | Government | Destination | Government |
| 0001AQ | Destination | Government | Destination | Government |
| 0001AR | Destination | Government | Destination | Government |
| 0001AS | Destination | Government | Destination | Government |
| 0001AT | Destination | Government | Destination | Government |
| 0001AU | Destination | Government | Destination | Government |
| 0001AV | Destination | Government | Destination | Government |
| 0003 | Destination | Government | Destination | Government |

USS STOCKDALE (DDG-106)**52.246-18 WARRANTY OF SUPPLIES OF A COMPLEX NATURE (MAY 2001) (NAVSEA VARIATION) (MAY 1993)**

(a) Definitions. As used in this clause:

(1) "Design and manufacturing requirements" include drawings, specifications, statements of work, structural and engineering plans, and manufacturing particulars, including precise measurements, tolerances, processes, materials, and finished product tests;

(2) "Essential performance requirements" means the operating capabilities and maintenance and reliability characteristics specified in the specification and/or statement of work; "essential performance requirements" does not include performance characteristics that are described as goals or objectives;

(3) "Alternate source contractor" means a contractor which did not develop the portion of the design requiring redesign.

(4) A unit shall be considered to have been "manufactured" when it has been accepted by the Government (either finally or conditionally); and

(5) "At no additional cost to the United States" means at no increase in contract price.

(b) Notwithstanding inspection and/or acceptance by the Government of the supplies furnished under this contract, any term or condition of this contract concerning the conclusiveness thereof, or any other term or condition of this contract, the Contractor warrants:

(1) That line item 0001 will conform to the design and manufacturing requirements of the contract;

(2) That line item 0001 at the time of acceptance by the Government, will be free from all defects in materials and workmanship; and

(3) That line item 0001 will conform to the essential performance requirements of the contract; provided, however, that with respect to Government-furnished property, the Contractor's above-stated warranties shall extend only to its proper installation, unless the Contractor performs some modification or other work on such property, in which case the Contractor's warranties shall extend to such modification or other work.

(c) The Contractor shall not be responsible under these warranties for any failure of line item(s) contained herein to meet the conditions specified in (b)(1), (b)(2) or (b)(3), above, which is discovered more than 90 days from the date of acceptance. In determining whether the failure was discovered prior to the expiration of the specified period, conditional acceptance shall not be considered to be acceptance. Rather, conditionally accepted supplies shall be considered to have been accepted as of the date the Contractor is notified by the Contracting Officer, in writing, that the condition has been satisfied or waived.

(d) Notwithstanding any other term or condition contained in this contract, in the event of a failure to comply with any of the warranties provided herein, the Contractor shall, at the election of the Government:

(1) Promptly take such action as may be necessary (e.g., repair, replace and/or redesign) to correct or, if so directed by the Government, partially correct the defect responsible for the failure at no additional cost to the United States. However, for alternate source contractors, redesign shall not be a remedy available to the Government if the alternate source contractor has not manufactured, at the time of agreement on the price of line item 0001, the first ten percent of the eventual total production quantity anticipated to be acquired from that alternate source contractor;

(2) Pay costs reasonably incurred by the United States in taking such correction action; and

(3) Provide an equitable adjustment in contract price in lieu of full correction of the failure.

(e) In seeking the remedies specified in (d)(1), (d)(2) or (d)(3) above, the Government may elect to exercise any one or combination of the specified remedies.

(f) Any supplies or parts thereof corrected or furnished in replacement shall be subject to the conditions of this clause to the same extent as supplies initially delivered. This warranty shall be equal in duration to that set forth in paragraph (c) of this clause and shall run from the date of final acceptance of the corrected or replaced supplies.

(g) The Contractor shall prepare and furnish to the Government data and reports applicable to any correction required under this clause (including the revision and updating of all affected data called for under this contract) at no additional cost to the United States. If the Contractor fails to prepare and furnish such data and/or reports or should the Government elect not to secure such data from the Contractor or another source, the Contractor shall pay costs reasonably incurred by the Government in acquiring such data and/or reports, or the Government shall be entitled to an equitable adjustment in contract price.

(h) When items covered by these warranties are returned to the Contractor pursuant to this clause, the Contractor shall pay the transportation costs and bear the risk of loss or damage from the place of delivery specified in the contract (irrespective of the f.o.b. point or point of acceptance) to the Contractor's plant and return to said place of delivery.

(i) The Contractor shall be notified in writing of any breach of the warranties set forth in paragraph (a) above within 45 days after discovery of the breach. The failure of the Contracting Officer to so provide timely notice of the breach, however, shall not diminish the rights the Government would otherwise have under this clause or any other term or condition of this contract.

(j) Notwithstanding any disagreement regarding the existence of a warranty breach, the Contractor shall promptly comply with any partial corrective action. In the event it is later determined that there was no warranty breach, the contract price shall be equitably adjusted.

(k) The warranty provisions herein of this clause do not cover combat damage, liability for loss, damage, or injury to third parties, or consequential damages.

(l) The rights and remedies of the Government provided in this clause are in addition to and do not limit any rights the Government may have under any other requirement of the contract. Disputes arising under this clause will be resolved in accordance with the clause entitled "DISPUTES" (FAR 52.233-1).

(m) The failure of the Government to assert its right under this clause with respect to any particular breach or breaches of a warranty provided herein shall not waive or otherwise diminish the Government's rights with respect to any subsequent breach of a warranty.

Section F - Deliveries or Performance

DELIVERY INFORMATION

| CLIN | DELIVERY DATE | QUANTITY | SHIP TO ADDRESS | DODAAC |
|--------|-----------------------------------|----------|---|--------|
| 0001 | N/A | N/A | N/A | N/A |
| 0001AA | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | USS STOCKDALE DDG-106 NAVAL BASE SAN DIEGO SAN DIEGO CA 92136 FOB: Destination | R23163 |
| 0001AB | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AC | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AD | POP 26-JUN-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AE | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AF | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AG | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AH | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AJ | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AK | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AL | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AM | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AN | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AP | POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |

| | | | |
|--|-----|---|--------|
| 0001AQ POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AR POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AS POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AT POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AU POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0001AV POP 26-SEP-2016 TO 21-JUL-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R23163 |
| 0003 N/A | N/A | N/A | N/A |

CLAUSES INCORPORATED BY TEXT

HQ F-2-0006 MILESTONES (NAVSEA) (SEP 1990)

- (a) The Government has established dates for the successful accomplishment of the following major job order milestones. These dates shall be reflected in the Contractor's schedule (pre-award data).

| EVENT | DESCRIPTION | DATE | A+ DAY |
|---------------------------------------|-------------|-------------|--------|
| Availability Start Date | Entire Ship | 26 SEP 2016 | A+0 |
| LAN Migration to Barge | Entire Ship | 06 OCT 16 | A+10 |
| Crew Move Ashore | Entire Ship | 06 OCT 16 | A+10 |
| Docking | Entire Ship | 10 OCT 16 | A+14 |
| Open & Inspect Comp | Entire Ship | 24 NOV 16 | A+60 |
| 25% Conference | Entire Ship | 14 DEC 16 | A+79 |
| 50% Conference | Entire Ship | 22 FEB 17 | A+149 |
| Undocking | Entire Ship | 27 FEB 17 | A+154 |
| Engineering Production Complete (PCD) | Entire Ship | 20 MAR 17 | A+175 |
| CSLO / ALO | Entire Ship | 10 APR 17 | A+196 |
| 75% Conference | Entire Ship | 10 MAY 17 | A+226 |
| LAN Migration to Ship | Entire Ship | 30 May 17 | A+246 |
| Crew Move Aboard | Entire Ship | 30 MAY 17 | A+246 |
| LOA | Entire Ship | 26 JUN 17 | A+273 |

| EVENT | DESCRIPTION | DATE | A+ DAY |
|-----------------------|-------------|-----------|--------|
| Dock Trial | Entire Ship | 30 JUN 17 | A+277 |
| Fast Cruise | Entire Ship | 30 JUN 17 | A+277 |
| Sea Trials | Entire Ship | 03 JUL 17 | A+280 |
| Availability Complete | Entire Ship | 21 JUL 17 | A+299 |

(b) The Contractor shall successfully accomplish the major milestones on, or prior to, the dates listed above.

(c) If any milestone event is not accomplished by the date listed, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(2) of the clause of this contract entitled "DEFAULT" (DFARS 252.217-7009).

52.211-11 LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 2000)

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the Contractor shall, in place of actual damages, pay to the Government liquidated damages of \$92,156 per calendar day of delay.

(b) If the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or performance of similar supplies or services. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and Service clause in this contract.

(End of clause)

Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 1761804 70BA 257 55262 R 068688 2D QD0320 552626002QRP N5526216RQD0320
COST CODE: 552626002QRP
AMOUNT: \$25,371,721.00
CIN N5526216RQD03020001AA: \$25,371,721.00

USS STOCKDALE (DDG-106)

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at <https://www.acquisition.gov>; and

(2) Be registered to use WAWF at <https://wawf.eb.mil> following the step-by-step procedures for self-registration available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the WAWF home page at <https://wawf.eb.mil>.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports in WAWF for this contract order:

Invoice and Receiving Report Combo (FFP Supply)

(2) Inspection acceptance location. The Contractor shall select the following inspection acceptance location(s) in WAWF, as specified by the contracting officer

Inspection: Destination – N55262; Acceptance: Destination - N55262

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in WAWF when creating payment requests and receiving reports in the system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF

| | |
|---------------------------|--------|
| Pay Official DoDAAC | N68732 |
| Issue By DoDAAC | N55236 |
| Admin DoDAAC | N55236 |
| Inspect By DoDAAC | N55262 |
| Ship To Code | N55262 |
| Ship From Code | N/A |
| Mark For Code | N/A |
| Service Approver (DoDAAC) | N55262 |
| Service Acceptor (DoDAAC) | N55262 |
| Accept at Other DoDAAC | N/A |
| LPO DoDAAC | N55236 |
| DCAA Auditor DoDAAC | Q96463 |
| Other DoDAAC(s) | N/A |

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email Notifications" field of WAWF once a document is submitted in the system.

Program Manager: (b) (6)

Administrative Contracting Officer: (b) (6)

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting activity's WAWF point of contact.

SWRMC WAWF POC: (b) (6) or (b) (6) or the
NAVSEA WAWF POC: (b) (6) or (b) (6)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

SUPPLEMENTAL INSTRUCTIONS REGARDING ELECTRONIC INVOICING (NAVSEA) (SEP 2012)

(a) The Contractor agrees to segregate costs incurred under this contract/task order (TO), as applicable, at the lowest level of performance, either at the technical instruction (TI), sub line item number (SLIN), or contract line item number (CLIN) level, rather than on a total contract/TO basis, and to submit invoices reflecting costs incurred at that level. Supporting documentation in Wide Area Workflow (WAWF) for invoices shall include summaries of work charged during the period covered as well as overall cumulative summaries by individual labor categories, rates, and hours (both straight time and overtime) invoiced; as well as, a cost breakdown of other direct costs (ODCs), materials, and travel, by TI, SLIN, or CLIN level. For other than firm fixed price subcontractors, subcontractors are also required to provide labor categories, rates, and hours (both straight time and overtime) invoiced; as well as, a cost breakdown of ODCs, materials, and travel invoiced. Supporting documentation may be

encrypted before submission to the prime contractor for WAWF invoice submittal. Subcontractors may email encryption code information directly to the Contracting Officer (CO) and Contracting Officer Representative (COR). Should the subcontractor lack encryption capability, the subcontractor may also email detailed supporting cost information directly to the CO and COR; or other method as agreed to by the CO.

(b) Contractors submitting payment requests and receiving reports to WAWF using either Electronic Data Interchange (EDI) or Secure File Transfer Protocol (SFTP) shall separately send an email notification to the COR and CO on the same date they submit the invoice in WAWF. No payments shall be due if the contractor does not provide the COR and CO email notification as required herein.

PROGRESS PAYMENT INSTRUCTIONS: Progress payments shall be submitted at the delivery order level on a semi-monthly basis. Progress payments will be based on physical progress complete, excluding any unsatisfactory or deficient work. It is recommended that the contractor and Government reconcile physical progress complete on a weekly basis, prior to submission of progress payments.

The contractor shall submit their invoice, with invoice tracking attachment (to be provided), in iRAPT (formerly WAWF). Invoices will be rejected if the invoice tracking attachment provided by the Government is not submitted with the invoice and is not fully completed. The Inspector and Acceptor will ensure that invoices contain appropriate information such as Contractor's name, invoice date, contract and delivery order number, description, physical progress complete, invoice amount, and retainer prior to approval of the invoice.

Under this delivery order, a 10% retainer will be withheld for each invoiced amount in accordance with 10 U.S.C. 2307. Whenever the Government determines that the work is substantially complete and that the retainer is in excess of the amount adequate for the protection of the Government, the Contracting Officer shall release the retainer or withholdings to the Contractor. For additional information, refer to 252.217-7007 PAYMENTS (DEC 1991).

Section H - Special Contract Requirements

USS STOCKDALE (DDG-106)

CLAUSES INCORPORATED BY FULL TEXT

5252.223-9114 MANAGEMENT AND DISPOSAL OF HAZARDOUS WASTE (NOV 1996)

(a) GENERAL

(1) The Contractor shall comply with the Resource Conservation and Recovery Act (RCRA), the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), 10 U.S.C. 7311 and all other applicable Federal, State and local laws, codes, ordinances and regulations for the management and disposal of hazardous waste.

(2) Nothing contained in this special contract requirement shall relieve the Contractor from complying with applicable Federal, State, and local Laws, codes, ordinances, and regulations, including obtaining licenses and permits, giving notices and submitting reports, in connection with hazardous waste management and disposal in the performance of this contract. Nothing contained herein shall serve to alter either party's liability or responsibility under CERCLA.

(3) Materials contained in ship systems are not waste until after removal from the system.

(b) IDENTIFICATION OF HAZARDOUS WASTES

Work Item 077-11-001 of this contract identifies the types and amounts of hazardous wastes that are required to be removed by the Contractor, or that are expected to be generated, during the performance of work under this contract.

(c) GENERATOR IDENTIFICATION NUMBERS

(1) Documentation related to hazardous waste generated solely by the physical actions of ship's force or Navy employees on board the vessel shall only bear a generator identification number issued to the Navy pursuant to applicable law.

(2) Documentation related to hazardous waste generated solely by the physical actions of Contractor personnel shall only bear a generator identification number issued to the Contractor pursuant to applicable law. Regardless of the presence of other materials in or on the shipboard systems or structures which may have qualified a waste stream as hazardous, where the Contractor performs work on a system or structure using materials (whether or not the use of such materials was specified by the Navy) which by themselves would cause the waste from such work to be a hazardous waste, documentation related to such waste shall only bear a generator identification number issued to the Contractor.

(3) Documentation related to hazardous waste generated by the combined physical actions of Navy and Contractor personnel shall bear a generator identification number issued to the Contractor pursuant to applicable law and shall also cite in the remarks block a generator identification number issued to the Navy pursuant to applicable law.

(4) Notwithstanding paragraphs (c)(1) - (c)(3) above, hazardous wastes are considered to be co-generated in cases where: (a) the Contractor merely drains a system and such drainage creates hazardous waste or (b) the Contractor performs work on a system or structure using materials which by themselves would not cause the waste from such work to be hazardous waste but such work nonetheless creates a hazardous waste. Documentation related to such co-generated waste shall bear a generator identification number in accordance with the provisions of paragraph (c)(3) above.

(5) In the event of a failure by the parties to agree to the assignment of a generator identification number to any hazardous waste as set forth in paragraphs (c)(1) through (c)(4) above, the Government may direct which party or parties shall provide generator identification numbers for the waste and such number(s) shall be used on all required documentation. Any disagreement with this direction shall be a dispute within the meaning of clause of this contract entitled "DISPUTES" (FAR 52.233-1). However, the Contractor shall not stop any work but shall continue with performance of all work under this contract as specified in the "DISPUTES" clause.

(6) Hazardous Waste Manifests For wastes described in (c)(2), (c)(3), and (c)(4) above (and (c)(5) as applicable), the Contractor shall sign the generator certification on the Uniform Hazardous Waste Manifest whenever use of the Manifest is required for disposal. The Contractor shall obtain concurrence with the categorization of wastes under paragraphs (c)(3) and (c)(4) above before completion of the manifest. Manifests prepared pursuant to paragraph (c)(1) above shall be presented to the (See Work Item 077-11-001) for completion after the hazardous waste has been identified.

(7) For purposes of paragraphs (c)(2) and (3) herein, if the Contractor, while performing work at a Government facility, cannot obtain a separate generator identification number from the State in which the availability will be performed, the Contractor shall notify (See Work Item 077-11-001) within 3 business days of receipt of written notification by the State. After obtaining (See Work Item 077-11-001) approval, the Contractor shall use the Navy site generator identification number and insert in the remarks block the contractor generator identification number issued for the site where his main facilities are located. For purposes of paragraph (c)(1) herein, if the work is being performed at a contractor facility and the Government cannot obtain a separate generator identification number for the State, the Government shall use the Contractor site generator identification number and shall cite in the remarks block a Navy generator identification number. In both instances described above, the Contractor shall prepare the Uniform Hazardous Waste Manifest described in paragraph (c)(6) above and present it to (See Work Item 077-11-001) for completion.

Section I - Contract Clauses

USS STOCKDALE (DDG-106)

CLAUSES INCORPORATED BY FULL TEXT

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)
(NAVSEA VARIATION I) (SEP 2009)

The Government may require the delivery of the numbered line item(s) subline item(s), identified in the Schedule as an option item(s), in the quantity and at the price(s) stated in the Schedule. If more than one option exists, the Government has the right to unilaterally exercise any such option, in whole or in part up to the total quantity specified in the option item, whether or not it has exercised other options. Option(s) shall be exercised, if at all, by written or telegraphic notice(s) signed by the Contracting Officer and sent within the time(s) specified below:

| Work Item | Title | Latest Exercise Option Date | A - Date |
|------------|---|-----------------------------|----------|
| 180-90-001 | Shipalt DDG-106, 01101K Common Radio , NMT and GBS Install. Installation AIT Support Service; provide | 28-Aug-16 | A-30 |
| 184-90-001 | ShipAlt DDG51-71386K, Advanced Digital Antenna Production (ADAP) Install and Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 235-90-002 | ShipAlt DDG51-82710K, Hybrid Electric Drive; accomplish | 28-Aug-16 | A-30 |
| 401-90-001 | SHIPALT DDG106-01100K, NTWK BUILD, CANES,ADNS, and NAVMACS Install, Alteration Installation Team (AIT) Support; provide | 28-Aug-16 | A-30 |
| 446-90-001 | SHIPALT 75874 PEOC41, MSR and Alteration Installation Team (AIT) Support Service; accomplish and provide | 28-Aug-16 | A-30 |
| 463-80-001 | SHIPALT DDG51-76231D, Sonar Stave Cable Connectorization and Transducer Element Replacement; accomplish | 28-Aug-16 | A-30 |
| 463-90-001 | SHIPALT DDG106-85032K/85932K, AN/SQQ-89(V)15 Anti-Submarine Warfare (ASW) System with T1-14 Hardware Installation, MSR and Alteration Installation Team (AIT) Support Service; accomplish and provide | 28-Aug-16 | A-30 |
| 495-90-001 | ShipAlt 87916K, PEOC41 ICOP Partial Infrastructure; accomplish | 28-Aug-16 | A-30 |
| 512-90-001 | ShipAlt DDG51-82907K, Install of CPS VSD Controls Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 522-80-001 | Shipalt DDG-51-82474D, Relocation of CIWS, Torpedo and DLS Magazine Gages; accomplish | 28-Aug-16 | A-30 |

| Work Item | Title | Latest Exercise Option Date | A - Date |
|------------|---|-----------------------------|----------|
| 980-11-005 | ShipAlt DDG-106, 81676K, SCD 11676, Thermal Management Control System, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-008 | ShipAlt DDG51-71097K, ICAS Tech Refresh, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-009 | ShipAlt DDG51-80609, High-Security Firewall, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-010 | ShipAlt DDG51-79719K, AN SRQ-4 Ku-Band Upgrade, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-011 | ShipAlt 80934K, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-013 | ShipAlt 75874K PEOC41, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-014 | ShipAlt DDG51-77543K, Improved Point Detection System - Lifecycle Replacement (IPDS-LR), Alteration Installation Team (AIT) Support Services; provide | 28-Aug-16 | A-30 |
| 980-11-015 | Ordalt DDG51-74603K, Sidewall Capacitor Monitor, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-016 | OrdAlt 83135/Close In Weapon System (CIWS) Cable Reliability Improvements, Alteration Installation Team (AIT) Support Service; provide | 28-Aug-16 | A-30 |
| 980-11-017 | ShipAlt DDG106-84646K, SSEE Mods SA 555, Alteration Installation Team (AIT) Support; provide | 28-Aug-16 | A-30 |
| 980-31-002 | ShipAlt DDG106-82710K, Hybrid Electric Drive Alteration Installation Team (AIT) Office Space; provide | 28-Aug-16 | A-30 |

1. CDRLS specified under this delivery order will be provided under CLIN 0003. CLIN 0003 is (b) (4)
2. The Contractor shall provide a dry-dock daily rate. This daily or "day" rate will be established at time of award and will only be utilized to establish the daily rate for use of the dry-dock at the Contractor's facility in the event the Government is required to extend the USS STOCKDALE (DDG 106) DSRA beyond the currently anticipated docking period. The daily rate agreed to be between the Government and Contractor is established to be: (b) (4)
3. The Contractor shall schedule the performance of all items in the USS STOCKDALE DSRA work package, including work items included as both Base and Option items, so as to permit up to a 25% contract scope

increase (measured as the price increase as a percentage of the awarded value of the Availability's Base and Option items) to be performed as "Additional Requirements" (including growth and new work). The contractor agrees that these Additional Requirements, if ordered, shall be performed concurrently with the aforementioned work items, during the contract period of performance, without impacting, accelerating, or causing delay or disruption to the work required by the aforementioned work items, to any other Government contract, or to any other work in progress for the Government.

The "Additional Requirements", if required, shall be ordered during the contract period of performance, as may be modified, on the following schedule:

- No more than 75% of the value following the 25% schedule point the availability (as measured in days between the "Docking" and "PCD" milestones in section F.1.).
- No more than 50% of the value following the 50% schedule point the availability (as measured in days between the "Docking" and "PCD" milestones in section F.1.).
- No more than 25% of the value following the 75% schedule point the availability (as measured in days between the "Docking" and "PCD" milestones in section F.1.).

Section J - List of Documents, Exhibits and Other Attachments

USS STOCKDALE (DDG-106)

Documents, exhibits and other attachments that will form part of this contract are as follows:

| | |
|---------------------|---|
| J-1 | Work Item Specification Package No. SSP TPPC-DDG106-SWRMC16-CN01 |
| J-2 | Plans, Drawings and Other Documentation Referenced in the Conformed Specification Package |
| J-2a | Additional documentation to accompany Attachment J-2 |
| J-4 | Quality Assurance Surveillance Plan |
| J-3 | Work Item Index - Provided with RFP |
| J-5 | Small business subcontracting plan – Basic Contract and Delivery Order Specific plan applies |
| J-6 | Delivery Order Specific Clause Fill-Ins – Provided with RFP |
| J-7 | Representations, Certifications and Other Statements – Provided with RFP |
| Exhibits A, B and C | Contract Data Requirements List (CDRL) - Basic Applies (Offerors are to provide the specific CDRLs described in the Section C) |

In addition to the documents listed above, the Successful Offeror's Delivery Order specific accepted approved Small Business Sub-contracting plan is incorporated.

| ORDER FOR SUPPLIES OR SERVICES | | | | | | PAGE 1 OF 15 | | | | | | |
|---|--|--|---|---|---|--|---|-----------------------------|--------------------------------|---------------------------|-----------|--|
| 1 CONTRACT PURCH ORDER AGREEMENT NO H00024-18-D-4417 | | 2 DELIVERY ORDER CALL NO 0002 | | 3 DATE OF ORDER CALL 11/11/2016 2016 Dec 14 | | 4 REQ PURCH REQUEST NO H0002417R X02117 | | 5 PRIORITY | | | | |
| 6 ISSUED BY SOUTH-WEST REGIONAL MAINTENANCE CENTER ACO CODE 440 3755 BRUNSER STREET STE 1 SAN DIEGO CA 92136 | | | 7 ADMINISTERED BY (If other than 6) SEE ITEM 6 | | | 8 DELIVERY FOB <input checked="" type="checkbox"/> DESTINATION <input type="checkbox"/> OTHER See Schedule if other | | | | | | |
| 9 CONTRACTOR CODE 2V818 CONFIDENTIAL MAR TIME OF SAN DIEGO IIIIC NAME AND ADDRESS 1995 BAY FRONT ST SAN DIEGO CA 92113-2122 | | | FACILITY | | 10 DELIVER TO FOR POINT BY Date (11/11/2016) SEE SCHEDULE | | 11 MARK IF BUSINESS IS <input type="checkbox"/> SMALL <input type="checkbox"/> SMALL DISADVANTAGE <input type="checkbox"/> WOMEN OWNED | | | | | |
| | | | | | 12 DISCOUNT TERMS | | 13 MAIL INVOICES TO THE ADDRESS IN BLOCK See Item 15 | | | | | |
| 14 SHIP TO SEE SCHEDULE | | | 15 PAYMENT WILL BE MADE BY CODE H002333 DFAS COLUMBUS CENTER WEST ENTITLEMENT P O BOX 182317 COLUMBUS OH 43216-2317 | | MARK ALL PACKAGES AND PAPERS WITH IDENTIFICATION NUMBERS IN BLOCKS 1 AND 2. | | | | | | | |
| 16 TYPE OF ORDER | | DELIVERY CALL <input checked="" type="checkbox"/> | | X This delivery order call is issued on another Government agency or in accordance with and subject to terms and conditions of above numbered contract: Reference your quote dated Furnish the following on terms specified herein: REF | | | | | | | | |
| ACCEPTANCE THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH, AND AGREES TO PERFORM THE SAME | | | | | | | | | | | | |
| NAME OF CONTRACTOR | | | SIGNATURE | | | TYPED NAME AND TITLE | | DATE SIGNED (11/11/2016) | | | | |
| <input type="checkbox"/> If this box is marked, supplier must sign Acceptance and return the following number of copies | | | | | | | | | | | | |
| 17 ACCOUNTING AND APPROPRIATION DATA LOCAL USE See Schedule | | | | | | | | | | | | |
| 18 ITEM NO | | 19 SCHEDULE OF SUPPLIES SERVICES | | | 20 QUANTITY ORDERED ACCEPTED* | | 21 UNIT | | 22 UNIT PRICE | | 23 AMOUNT | |
| | | SEE SCHEDULE | | | | | | | | | | |
| * If quantity accepted by the Government is same as quantity ordered indicate 1. If different enter actual quantity accepted below quantity ordered and enclose | | | | | 24 UNITED STATES OF AMERICA TEL: (6) (6) EMAIL: BY: | | | 25 TOTAL 26 DIFFERENCE | | 27 TOTAL 28 DIFFERENCE | | |
| 27a QUANTITY IN COLUMN 20 HAS BEEN <input type="checkbox"/> INSPECTED <input type="checkbox"/> RECEIVED <input type="checkbox"/> ACCEPTED AND CONFORMS TO THE CONTRACT EXCEPT AS NOTED | | | | | | | | | | | | |
| b SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE (b) (6) | | | | | c DATE (11/11/2016) | | d. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | |
| e MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | 28 SHIP NO | | 29 DO VOUCHER NO | | 30 INITIALS | | | |
| f TELEPHONE NUMBER g E MAIL ADDRESS | | | | | <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | 32 PAID BY | | 33 AMOUNT VERIFIED CORRECT FOR | | | |
| 36. I certify this account is correct and proper for payment. | | | | | 31 PAYMENT <input type="checkbox"/> COMPLETE <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | | | 34 CHECK NUMBER | | | |
| 35 DATE (11/11/2016) | | SIGNATURE AND TITLE OF CERTIFYING OFFICER | | | | | | | 35 BILL OF LADING NO | | | |
| 37 RECEIVED AT | | 38 RECEIVED BY | | 39 DATE RECEIVED (11/11/2016) | | 40 TOTAL CONTAINERS | | 41 SR ACCOUNT NO | | 42 SR VOUCHER NO | | |

Section B - Supplies or Services and Prices

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|------------------------------|----------|------|------------|---------|
| CLIN | SSP: TTPC-CG53-SWRMC17-CNO01 | | Lot | | (b) (4) |
| Number | | | | | |
| 0001 | FFP | | | | |

USS MOBILE BAY (CG-53) Selected Restricted Availability

RFP 0002 is incorporated by reference.

Proposal dated October 18, 2016 (b) (4) is incorporated by reference.

FOB: Destination

PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|-------------------|----------|------|------------|---------|
| CLIN | Basic Work Items | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001AA | FFP | | | | |

Basic work items with the exception of OrdAlt and NAVSEA ShipAlts. TYCOM funded.

FOB: Destination

MILSTRIP: N5526217RQD0109

PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

ACRN AA

CIN: N0002417RX001170001AA

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|---------|
| CLIN | Work Item 185-90-001 | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001BA | FFP | | | | |

ShipAlt CG47-83990K, IBS Open Deck Under Ship Control Console; accomplish.
NAVSEA funded.
FOB: Destination
MILSTRIP: N0002417RX00117
PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

ACRN AB
CIN: N0002417RX001170001BA

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|---------------------|----------|------|------------|---------|
| CLIN | Multiple Work Items | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001BB | FFP | | | | |

Work Item 321-90-001: ShipAlt CG47-80740K, Fuel Oil and Lube Heaters Power System Mod; accomplish

Work Item 533-90-001: ShipAlt CG47-84326K, Replace Hatco Booster with Hubbell Booster; accomplish

Work Item 555-90-001: ShipAlt CG47-81435K, Install Remote Fire Toggle Switch; accomplish

All three work items are NAVSEA funded
FOB: Destination
MILSTRIP: N0002417RX00152
PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

ACRN AC
CIN: N0002417RX001520001BB

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|---------|
| CLIN | Work Item 411-90-001 | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001BC | FFP | | | | |

ShipAlt CG47-88778K, AWS,SGS/AC,CEC IFF NTDS Elimination, Alteration
Installation Team (AIT) Support Services; provide. NAVSEA Funded.
FOB: Destination
MILSTRIP: N0002417RX00133
PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

ACRN AD
CIN: N0002417RX001330001BC

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|---------|
| CLIN | Work Item 401-90-003 | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001CA | FFP | | | | |

ShipAlt CG47-79424K ISNS Tape Drive Replacement Install and
Alteration Installation Team (AIT) Support Service; provide. SPAWAR funded.

FOB: Destination
MILSTRIP: N6600117RX00021
PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

ACRN AE
CIN: N6600117RX000210001CA

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|---------|
| CLIN | Work Item 980-90-002 | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001CB | FFP | | | | |

ShipAlt CG53-EC 85830K, PEOC4I ISNS PC Replacement Alteration
Installation Team (AIT) Support Services; provide. SPAWAR funded.

FOB: Destination
MILSTRIP: N6600117RX00023
PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

ACRN AF
CIN: N6600117RX000230001CB

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|---------|
| CLIN | Work Item 980-90-003 | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001CC | FFP | | | | |

ShipAlt 80934K, KMI Upgrades, Alteration Installation Team (AIT)
Support Services; provide SPAWAR funded.

FOB: Destination
MILSTRIP: N6600117RX00026
PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT

(b) (4)

ACRN AG
CIN: N6600117RX000260001CC

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|---------|
| CLIN | Work Item 980-90-004 | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0001DA | FFP | | | | |

OrdAlt (OA) CG47-79602K, AN/USG-2A to AN/USG-2B Upgrade,
Alteration Installation Team (AIT) Support Service for NSWC PHD;
provide. Naval Surface Warfare Center Port Hueneme funded.

FOB: Destination
MILSTRIP: N6339417RX00034
PURCHASE REQUEST NUMBER: N0002417RX00117

NET AMT (b) (4)

ACRN AH
CIN: N6339417RX000340001DA

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|-------------------|----------|------|------------|---------|
| CLIN | CDRLs | | Lot | | (b) (4) |
| Number | | | | | |
| 0003 | FFP | | | | |

As applicable, the contractor shall meet the requirements outlined in the Contract Data
Requirements Lists (CDRLs) provided. This is (b) (4) CLIN.
FOB: Destination

NET AMT (b) (4)

Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

| CLIN | INSPECT AT | INSPECT BY | ACCEPT AT | ACCEPT BY |
|--------|-------------|------------|-------------|------------|
| 0001 | Destination | Government | Destination | Government |
| 0001AA | Destination | Government | Destination | Government |
| 0001BA | Destination | Government | Destination | Government |
| 0001BB | Destination | Government | Destination | Government |
| 0001BC | Destination | Government | Destination | Government |
| 0001CA | Destination | Government | Destination | Government |
| 0001CB | Destination | Government | Destination | Government |
| 0001CC | Destination | Government | Destination | Government |
| 0001DA | Destination | Government | Destination | Government |
| 0003 | Destination | Government | Destination | Government |

Section F - Deliveries or Performance

CLAUSES INCORPORATED BY FULL TEXT

HQ F-2-0006 MILESTONES (NAVSEA) (SEP 1990)

a. The Government has established dates for the successful accomplishment of the following major job order milestones. These dates shall be reflected in the Contractor's schedule (pre-award data).

| EVENT | A+ DAY | DATE | WEEKDAY |
|---|-----------|----------------------------|------------------|
| START AVAILABILITY | A+1 | 23-Jan-17 | Monday |
| SHIP MOVES TO CONTRACTOR FACILITY | A+1 | 23-Jan-17 | Monday |
| 20% OPEN & INSPECT REPORT COMPLETE | A+32 | 24-Feb-17 | Friday |
| 25% CONFERENCE | A+44 | 08-Mar-17 | Wednesday |
| 50% CONFERENCE | A+86 | 19-Apr-17 | Wednesday |
| ORT SPACE TURNOVER | A+112 | 15-May-17 | Monday |
| CSSE LIGHT OFF | A+119 | 22-May-17 to 4-Jun-17 | Monday-Sunday |
| START OF ORT SW LOAD/DOWNTIME OF SHIP'S LAN (14 DAYS) | A+119 | 22-May-17 to 4-Jun-17 | Monday-Sunday |
| BACKUPS OF EXISTING SERVERS AND LOADING OF NEW ORT SW | A+119 | 22-May-17 to 4-Jun-17 | Monday-Sunday |
| INSTALL NEW PC'S INTO SPACES ON SHIP | A+119 | 22-May-17 to 4-Jun-17 | Monday-Sunday |
| ISNS SWITCH RETROGRADE | A+119 | 22-May-17 to 20-Jun-17 | Monday-Tuesday |
| HAB TURNOVER | A+119 | 22-May-17 | Monday |
| CREW MOVE ABOARD | A+127 | 30-May-17 | Tuesday |
| 75% CONFERENCE | A+128 | 31-May-17 | Wednesday |
| CONNECTED SYSTEMS THAT DID NOT GET UPGRADED (REMAIN IN PLACE) | A+128 | 31-May-17 to 23-June-17 | Wednesday-Friday |
| ORT SIPR AND NIPR SOVT | A+133 | 5-Jun-17 to 13-June-17 | Monday-Tuesday |

| EVENT | A+ DAY | DATE | WEEKDAY |
|--|-----------|-----------|-----------|
| PRODUCTION COMPLETION DATE (PCD) MAIN SPACE TURNOVER | A+133 | 05-Jun-17 | Monday |
| DCMA | A+133 | 05-Jun-17 | Monday |
| AEGIS LIGHTS OFF (ALO) | A+140 | 12-Jun-17 | Monday |
| B/L 9 TESTING | A+140 | 12-Jun-17 | Monday |
| SHIP MOVES TO NAVSTA | A+151 | 23-Jun-17 | Friday |
| MOCK LOA | A+177 | 19-Jul-17 | Wednesday |
| ORT SIGN OFF | A+182 | 24-Jul-17 | Monday |
| NAVCERT (DOCKSIDE) | A+184 | 26-Jul-17 | Wednesday |
| LOA | A+189 | 31-Jul-17 | Monday |
| DOCK TRIALS | A+196 | 07-Aug-17 | Monday |
| FAST CRUISE | A+197 | 08-Aug-17 | Tuesday |
| SEA TRIALS BEGIN | A+203 | 14-Aug-17 | Monday |
| REFUEL | A+204 | 15-Aug-17 | Tuesday |
| B/L 9 UNDERWAY TESTING COMPLETE | A+209 | 20-Aug-17 | Sunday |
| AVAILABILITY COMPLETE | A+209 | 20-Aug-17 | Sunday |

(b) The Contractor shall successfully accomplish the major milestones on, or prior to, the dates listed above.

(c) If any milestone event is not accomplished by the date listed, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(2) of the clause of this contract entitled "DEFAULT" (DFARS 252.217-7009)

DELIVERY INFORMATION

| CLIN | DELIVERY DATE | QUANTITY | SHIP TO ADDRESS | DODAAC |
|------|-----------------------------------|----------|-------------------------|--------|
| 0001 | POP 23-JAN-2017 TO 20-AUG-2017 | N A | N A FOB: Destination | |

| | | |
|--|-----|---|
| 0001AA POP 23-JAN-2017 TO 20-AUG-2017 | N/A | SWRMC CODE 322 (b) (6) 3755 BRISNER ST STE 1 SAN DIEGO CA 92136 (b) (6) FOB: Destination |
| 0001BA POP 23-JAN-2017 TO 20-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0001BB POP 23-JAN-2017 TO 20-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0001BC POP 23-JAN-2017 TO 20-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0001CA POP 23-JAN-2017 TO 20-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0001CB POP 23-JAN-2017 TO 20-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0001CC POP 23-JAN-2017 TO 20-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0001DA POP 23-JAN-2017 TO 20-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0003 POP 23-JAN-2017 TO 20-AUG-2017 | N/A | N/A FOB: Destination |

Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 1771804 70BA 257 55262 R 068688 2D QD0109 552627002Q9P
COST CODE: 552627002Q9P
AMOUNT: (b) (4)
CIN N0002417RX001170001AA: (b) (4)

AB: 1771810 81GB 310 VU021 0 050120 2D 000000 A00003699151
COST CODE: A00003699151
AMOUNT: (b) (4)
CIN N0002417RX001170001BA: (b) (4)

AC: 1771804 8B5B 257 VU021 0 050120 2D 000000 A00003709645
COST CODE: A00003709645
AMOUNT: (b) (4)
CIN N0002417RX001520001BB: (b) (4)

AD: 1761810 A4UU 257 WS010 0 050120 2D 000000 A00003703550
COST CODE: A00003703550
AMOUNT: (b) (4)
CIN N0002417RX001330001BC: (b) (4)

AE: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00003716179
COST CODE: A00003716179
AMOUNT: (b) (4)
CIN N6600117RX000210001CA: (b) (4)

AF: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00003719494
COST CODE: A00003719494
AMOUNT: (b) (4)
CIN N6600117RX000230001CB: (b) (4)

AG: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00003728605
COST CODE: A00003728605
AMOUNT: (b) (4)
CIN N6600117RX000260001CC: (b) (4)

AH: 97X4930 NH1K 257 77777 0 050120 2F 000000 A00003696070
COST CODE: A00003696070
AMOUNT: (b) (4)
CIN N6339417RX000340001DA: (b) (4)

Section I - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0048 REQUISITIONS FROM THE FEDERAL SUPPLY SYSTEM (NAVSEA) (JUL 1992)

Requisitions for Government Furnished Material from the Federal Supply System which are requisitioned by a contractor, or are to be shipped directly to a contractor, must be submitted to the following Management Control Activity (MCA):

MCA (Name): (b) (6)
Telephone: (b) (6)
Address: SWRMC 3755 Brinser St. Ste 1 San Diego, CA 92136

For purposes of requisitions of Government Furnished Material from the Federal Supply System, the Contractor:

☒ has been assigned Defense Activity Address Code (DODAAC) ;

☐ the Naval Sea Systems Command has requested assignment of a DODAAC by the Navy Accounting and Finance Center (NAFC).

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at <https://www.acquisition.gov>; and

(2) Be registered to use WAWF at <https://wawf.eb.mil/> following the step-by-step procedures for self-registration available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the WAWF home page at <https://wawf.eb.mil/>.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

Invoice and Receiving Report Combo (FFP Supply)
Cost Voucher (Cost Reimbursable)

(Contracting Officer: Insert applicable document type(s). Note: If a "Combo" document type is identified but not supportable by the Contractor's business systems, an "Invoice" (stand-alone) and "Receiving Report" (stand-alone) document type may be used instead.)

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in WAWF, as specified by the contracting officer.

Inspection/acceptance at N55236

(Contracting Officer: Insert inspection and acceptance locations or "Not applicable".)

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in WAWF when creating payment requests and receiving reports in the system.

Routing Data Table*

| Field Name in WAWF | Data to be entered in WAWF |
|---------------------------|----------------------------|
| Pay Official DoDAAC | N68732 |
| Issue By DoDAAC | N55236 |
| Admin DoDAAC | N55236 |
| Inspect By DoDAAC | N55236 |
| Ship To Code | N55236 |
| Ship From Code | N/A |
| Mark For Code | N/A |
| Service Approver (DoDAAC) | N55236 |
| Service Acceptor (DoDAAC) | N55236 |
| Accept at Other DoDAAC | N/A |
| LPO DoDAAC | N55236 |
| DCAA Auditor DoDAAC | Q96463 |
| Other DoDAAC(s) | N A |

(*Contracting Officer: Insert applicable DoDAAC information or "See schedule" if multiple ship to acceptance locations apply, or "Not applicable".)

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email Notifications" field of WAWF once a document is submitted in the system.

Project Manager: (b) (6)
Administrative Contracting Officer: (b) (6)

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting activity's WAWF point of contact.

SWRMC WAWF POC: (b) (6) or (b) (6) or the
NAVSEA WAWF POC: (b) (6)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

52.211-11 LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 2000)

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the Contractor shall, in place of actual damages, pay to the Government liquidated damages of \$116,874 per calendar day of delay [Contracting Officer insert amount].

(b) If the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or performance of similar supplies or services. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and Service clause in this contract.

(End of clause)

HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover of the report:

- (1) name and business address of the Contractor
- (2) contract number
- (3) contract dollar amount
- (4) whether the contract was competitively or non-competitively awarded
- (5) sponsor: (b) (6)

(Name of Individual Sponsor)

Southwest Regional Maintenance Center

(Name of Requiring Activity)

San Diego, CA

(City and State)

HQ D-1-0007 WARRANTY NOTIFICATION FOR ITEM(S) 0001- ALTERNATE I (NAVSEA) (APR 2015)

The Contractor shall apply a permanent warranty notification stamping or marking on each warranted deliverable end item and its container in accordance with MIL-STD-129R dated 18 February 2014 and MIL-STD-130N(1) dated 16 November 2012. The notification shall be placed in close proximity to other required stamping or markings so as to be easily readable by personnel. The warranty notification shall read:

THIS ITEM WARRANTED UNDER CONTRACT N00024-16-D-4417
TO CONFORM TO DESIGN, MANUFACTURING, AND
PERFORMANCE REQUIREMENTS AND BE FREE
FROM DEFECTS IN MATERIAL AND WORKMANSHIP FOR
USS MOBILE BAY (CG-53), FROM DATE OF ACCEPTANCE. IF ITEM IS
DEFECTIVE NOTIFY ADMINISTRATIVE CONTRACTING OFFICER.

| ORDER FOR SUPPLIES OR SERVICES | | | | | | | | | | PAGE 1 OF 17 | |
|--|--|---|------------------------------------|--|--|---|---|---|---------------------------------|--------------------|--|
| 1. CONTRACT/PURCH ORDER/ AGREEMENT NO N00024-16-D-4418 | | | 2. DELIVERY ORDER/ CALL NO 0003 | | 3. DATE OF ORDER/CALL (YYYYMMDD) 2016 Dec 23 | | 4. REQ / PURCH REQUEST NO N0002416D44180002 | | 5. PRIORITY | | |
| 6. ISSUED BY SOUTHWEST REGIONAL MAINTENANCE CENTER CODE 450 3755 BRINER STREET, STE 1 SAN DIEGO CA 92136-5205 | | | | 7. ADMINISTERED BY (if other than 6) SEE ITEM 6 | | | | 8. DELIVERY FOB <input checked="" type="checkbox"/> DESTINATION <input type="checkbox"/> OTHER (See Schedule if other) | | | |
| 9. CONTRACTOR NATIONAL STEEL AND SHIPBUILDING COMPANY NAME AND ADDRESS 2798 HARBOR DR SAN DIEGO CA 92113-3650 | | | | 10. DELIVER TO FOB POINT BY (Date) (YYYYMMDD) SEE SCHEDULE | | 11. MARK IF BUSINESS IS <input type="checkbox"/> SMALL <input type="checkbox"/> SMALL DISADVANTAGED <input type="checkbox"/> WOMEN-OWNED | | 13. MAIL INVOICES TO THE ADDRESS IN BLOCK See Section G | | | |
| 14. SHIP TO SEE SCHEDULE | | | | 15. PAYMENT WILL BE MADE BY DFAS CLEVELAND P.O. BOX 998022 CLEVELAND OH 44199 | | | | MARK ALL PACKAGES AND PAPERS WITH IDENTIFICATION NUMBERS IN BLOCKS 1 AND 2. | | | |
| 16. TYPE OF ORDER | | DELIVERY/ CALL <input checked="" type="checkbox"/> | | This delivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions of above numbered contract Reference your quote dated Furnish the following on terms specified herein REF: | | | | | | | |
| ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH AND AGREES TO PERFORM THE SAME. | | | | | | | | | | | |
| NAME OF CONTRACTOR | | | SIGNATURE | | | TYPED NAME AND TITLE | | | DATE SIGNED (YYYYMMDD) | | |
| <input type="checkbox"/> this box is marked, supplier must sign Acceptance and return the following number of copies | | | | | | | | | | | |
| 17. ACCOUNTING AND APPROPRIATION DATA/ LOCAL USE See Schedule | | | | | | | | | | | |
| 18. ITEM NO. | | 19. SCHEDULE OF SUPPLIES/ SERVICES | | | 20. QUANTITY ORDERED/ ACCEPTED* | | 21. UNIT | 22. UNIT PRICE | | 23. AMOUNT | |
| | | SEE SCHEDULE | | | | | | | | | |
| * If quantity accepted by the Government is same as quantity ordered, indicate by X. If different, enter actual quantity accepted below quantity ordered and encircle. | | | | 24. UNITED STATES OF AMERICA TEL: (b) (6) EMAIL: (b) (6) BY: (b) (6) | | | | 25. TOTAL \$15,533,978.00 | | 26. DIFFERENCES | |
| 27a. QUANTITY IN COLUMN 20 HAS BEEN <input type="checkbox"/> INSPECTED <input type="checkbox"/> RECEIVED <input type="checkbox"/> ACCEPTED, AND CONFORMS TO THE CONTRACT EXCEPT AS NOTED | | | | | | | | | | | |
| b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | c. DATE (YYYYMMDD) | | d. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | |
| e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | 28. SHIP NO. | | 29. DO VOUCHER NO. | | 30. INITIALS | | |
| f. TELEPHONE NUMBER | | g. E-MAIL ADDRESS | | | <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | 32. PAID BY | | 33. AMOUNT VERIFIED CORRECT FOR | | |
| 36. I certify this account is correct and proper for payment. | | | | | 31. PAYMENT <input type="checkbox"/> COMPLETE <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | | | 34. CHECK NUMBER | | |
| a. DATE (YYYYMMDD) | | b. SIGNATURE AND TITLE OF CERTIFYING OFFICER | | | | | | | 35. BILL OF LADING NO. | | |
| 37. RECEIVED AT | | 38. RECEIVED BY | | 39. DATE RECEIVED (YYYYMMDD) | | 40. TOTAL CONTAINERS | | 41. SR ACCOUNT NO | | 42. SR VOUCHER NO. | |

Section B - Supplies or Services and Prices

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001 | | UNDEFINED | | (b) (4) | (b) (4) |

USS SPRUANCE (DDG 111) FY17 SRA
FFP

RFP 0004 is incorporated by reference. Proposal dated 31 Oct 2016; Serial No.
DDG111/DA/18-0163, General Dynamics NASSCO

FOB: Destination

PURCHASE REQUEST NUMBER: N0002416D44180002

MAX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001AA | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP

BASE WORK ITEMS - TYCOM

FOB: Destination

MILSTRIP: N5226217RQD0110

MAX
NET AMT

(b) (4)

ACRN AA
CIN: N5526217RQD01100001AA

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|---------------------------------------|---|-----------------|------|----------------|------------|
| CLIN Number 0001BA | USS SPRUANCE (DDG-111) FY17 SRA FFP SPAWAR BASE ITEMS, WI 495-90-002 FOB: Destination MILSTRIP: N6600117RX00036 | 1 | Lot | (b) (4) | (b) (4) |
| | | | | MAX NET AMT | (b) (4) |
| ACRN AT CIN: N6600117RX000360001BA | | | | | (b) (4) |

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|---|-----------------|------|----------------|------------|
| CLIN Number 0001BB | USS SPRUANCE (DDG-111) FY17 SRA FFP SPAWAR BASE ITEMS, WI 980-11-011 FOB: Destination MILSTRIP: N6600117RX00044 | 1 | Lot | (b) (4) | (b) (4) |
| | | | | MAX NET AMT | (b) (4) |

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001BC | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS SPRUANCE (DDG-111) FY17 SRA
FFP
SPAWAR BASE ITEMS, WI 441-90-001, OPTION
FOB: Destination

MAX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001BD | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS SPRUANCE (DDG-111) FY17 SRA
FFP
SPAWAR BASE ITEMS, WI 441-90-002 OPTION
FOB: Destination
MILSTRIP: N6600117RX00042

MAX
NET AMT

(b) (4)

ACRN AX
CIN: N6600117RX000420001BD

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001BE | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS SPRUANCE (DDG-111) FY17 SRA
FFP
SPAWAR BASE ITEMS, WI 980-11-007 OPTION
FOB: Destination
MILSTRIP: N6600117RX00043

MAX
NET AMT

(b) (4)

ACRN AY
CIN: N6600117RX000430001BE

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CA | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 415-90-001
FOB: Destination
MILSTRIP: N0001917RX00046

MAX
NET AMT

(b) (4)

ACRN BE
CIN: N0001917RX000460001CA

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CB | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 463-90-001
FOB: Destination
MILSTRIP: N0002417RX00095

MAX
NET AMT

(b) (4)

ACRN BF
CIN: N0002417RX000950001CB

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CC | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 472-90-001
FOB: Destination
MILSTRIP: N0002417RX00137

MAX
NET AMT

(b) (4)

ACRN BG
CIN: N0002417RX001370001CC

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CD | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 980-11-001, 980-11-004
FOB: Destination
MILSTRIP: N0002417RX00197

MAX
NET AMT

(b) (4)

ACRN BH
CIN: N0002417RX001970001CD

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CE | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 980-11-003
FOB: Destination
MILSTRIP: N6339417RX00050

MAX
NET AMT

(b) (4)

ACRN BJ
CIN: N6339417RX000500001CE

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CF | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 980-11-009
FOB: Destination
MILSTRIP: N0002417RX00190

MAX
NET AMT

(b) (4)

ACRN BK
CIN: N0002417RX001900001CF

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CG | | 1 | Lot | (b) (4) | (b) (4) |

USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 980-11-012
FOB: Destination
MILSTRIP: N6339417RX00035

MAX
NET AMT

(b) (4)

ACRN BL
CIN: N6339417RX000350001CG

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0001CH | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS SPRUANCE (DDG-111) FY17 SRA
FFP
NAVSEA BASE ITEMS, WI 259-12-001 OPTION
FOB: Destination

MAX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0003 | | UNDEFINED | | (b) (4) | (b) (4) |

CDRLs
FFP

As applicable, the contractor shall meet the requirements outlined in the Contract
Data Requirements Lists (CDRLs) provided. This is (b) (4) CLIN.
FOB: Destination

MAX
NET AMT

(b) (4)

Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

| CLIN | INSPECT AT | INSPECT BY | ACCEPT AT | ACCEPT BY |
|--------|-------------|------------|-------------|------------|
| 0001 | Destination | Government | Destination | Government |
| 0001AA | Destination | Government | Destination | Government |
| 0001BA | Destination | Government | Destination | Government |
| 0001BB | Destination | Government | Destination | Government |
| 0001BC | Destination | Government | Destination | Government |
| 0001BD | Destination | Government | Destination | Government |
| 0001BE | Destination | Government | Destination | Government |
| 0001CA | Destination | Government | Destination | Government |
| 0001CB | Destination | Government | Destination | Government |
| 0001CC | Destination | Government | Destination | Government |
| 0001CD | Destination | Government | Destination | Government |
| 0001CE | Destination | Government | Destination | Government |
| 0001CF | Destination | Government | Destination | Government |
| 0001CG | Destination | Government | Destination | Government |
| 0001CH | Destination | Government | Destination | Government |
| 0003 | Destination | Government | Destination | Government |

Section F - Deliveries or Performance

CLAUSES INCORPORATED BY FULL TEXT

HQ F-2-0006 MILESTONES (NAVSEA) (SEP 1990)

(a) The Contractor shall submit, with its bid/offer, dates for the successful accomplishment of the following major job order milestones (See Attachment 1, Section L, Factor D2).

| EVENT | A+ DAY | DATE | WEEKDAY |
|------------------------------------|--------|-----------|-----------|
| START AVAILABILITY | A+0 | 13-Feb-17 | Monday |
| CREW MOVE ASHORE | A+10 | 23-Feb-17 | Thursday |
| 20% OPEN & INSPECT REPORT COMPLETE | A+20 | 19-Mar-17 | Sunday |
| 25% CONFERENCE | A+45 | 29-Mar-17 | Wednesday |
| 50% CONFERENCE | A+86 | 10-May-17 | Wednesday |
| ORTS/HAB PCD | A+95 | 19-May-17 | Friday |
| PCD | A+101 | 25-May-17 | Thursday |
| CSLO/ALO | A+107 | 31-May-17 | Wednesday |
| 75% CONFERENCE | A+128 | 21-Jun-17 | Wednesday |
| CREW MOVE ABOARD | A+133 | 26-Jun-17 | Monday |
| LOA | A+147 | 10-Jul-17 | Monday |
| DOCK TRIALS | A+163 | 26-Jul-17 | Wednesday |
| FAST CRUISE | A+163 | 26-Jul-17 | Wednesday |
| SEA TRIALS | A+166 | 29-Jul-17 | Saturday |
| COMPLETE AVAIL | C+0 | 02-Aug-17 | Wednesday |

(b) The Contractor shall successfully accomplish the major milestones on, or prior to, the dates listed above.

(c) If any milestone event is not accomplished by the date listed, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(1)(ii) of the clause of this contract entitled "DEFAULT (FIXED-PRICE SUPPLY AND SERVICE)" (FAR 52.249-8) or "DEFAULT (FIXED-PRICE RESEARCH AND DEVELOPMENT)" (FAR 52.249-9), as applicable.

DELIVERY INFORMATION

CLIN DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

| | | | | |
|--------|-----------------------------------|-----|--|--------|
| 0001 | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | N/A FOB: Destination | |
| 0001AA | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | USS SPRUANCE (DDG-111) (b) (6) NAVAL BASE SAN DIEGO SAN DIEGO CA 92136 (b) (6) FOB: Destination | R55687 |
| 0001BA | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001BB | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001BC | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001BD | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001BE | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CA | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CB | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CC | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CD | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CE | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CF | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CG | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0001CH | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | R55687 |
| 0003 | POP 13-FEB-2017 TO 02-AUG-2017 | N/A | N/A FOB: Destination | |

Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 1771804 70BA 257 55262 R 068688 2D QD0110 55262700UFFP
AMOUNT: (b) (4)
CIN N5526217RXD01100001AA: (b) (4)

AT: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00003743683
AMOUNT: (b) (4)
CIN N6600117RX000360001BA: (b) (4)

AX: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00003753908
AMOUNT: (b) (4)
CIN N6600117RX000420001BD: (b) (4)

AY: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00003754349
AMOUNT: (b) (4)
CIN N6600117RX000430001BE: (b) (4)

BE: 1771810 U3SZ 310 00019 0 050120 2D 000000 A00003678498
AMOUNT: (b) (4)
CIN N0001917RX000460001CA: (b) (4)

BF: 1771810 A2DB 310 WS050 0 050120 2D 000000 A00003689932
AMOUNT: (b) (4)
CIN N0002417RX000950001CB: (b) (4)

BG: 1771810 82TC 310 VU021 0 050120 2D 000000 A00003704188
AMOUNT: (b) (4)
CIN N0002417RX001370001CC: (b) (4)

BH: 1771810 81GB 257 VU021 0 050120 2D 000000 A00003740779
AMOUNT: (b) (4)
CIN N0002417RX001970001CD: (b) (4)

BJ: 97X4930 NH1K 257 77777 0 050120 2F 000000 A00003733235
AMOUNT: (b) (4)
CIN N6339417RX000500001CE: (b) (4)

BK: 1761810 82MB 310 VU021 0 050120 2D 000000 A00003732507
AMOUNT: (b) (4)
CIN N0002417RX001900001CF: (b) (4)

BL: 97X4930 NH1K 257 77777 0 050120 2F 000000 A00003696560
AMOUNT: (b) (4)
CIN N6339417RX000350001CG: (b) (4)

Section I - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0048 REQUISITIONS FROM THE FEDERAL SUPPLY SYSTEM (NAVSEA) (JUL 1992)

Requisitions for Government Furnished Material from the Federal Supply System which are requisitioned by a contractor, or are to be shipped directly to a contractor, must be submitted to the following Management Control Activity (MCA):

MCA (Name): (b) (6)
Telephone: (b) (6)
Address: SWRMC 3755 Brinser St. Ste 1 San Diego, CA 92136

For purposes of requisitions of Government Furnished Material from the Federal Supply System, the Contractor:

☒ [X] has been assigned Defense Activity Address Code (DODAAC) ;

☐ [] the Naval Sea Systems Command has requested assignment of a DODAAC by the Navy Accounting and Finance Center (NAFC).

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at <https://www.acquisition.gov>; and

(2) Be registered to use WAWF at <https://wawf.eb.mil/> following the step-by-step procedures for self-registration available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the WAWF home page at <https://wawf.eb.mil/>.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

Invoice and Receiving Report Combo (FFP Supply)
Cost Voucher

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in WAWF, as specified by the contracting officer.

N55236

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in WAWF when creating payment requests and receiving reports in the system.

Routing Data Table*

| Field Name in WAWF | Data to be entered in WAWF |
|---------------------------|----------------------------|
| Pay Official DoDAAC | N68732 |
| Issue By DoDAAC | N55236 |
| Admin DoDAAC | N55236 |
| Inspect By DoDAAC | N55236 |
| Ship To Code | N55236 |
| Ship From Code | N/A |
| Mark For Code | N/A |
| Service Approver (DoDAAC) | N55236 |
| Service Acceptor (DoDAAC) | N55236 |
| Accept at Other DoDAAC | N/A |
| LPO DoDAAC | N55236 |
| DCAA Auditor DoDAAC | Q96463 |
| Other DoDAAC(s) | N/A |

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email Notifications" field of WAWF once a document is submitted in the system.

Project Manager: (b) (6)

Administrative Contracting Officer: (b) (6)

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting activity's WAWF point of contact.

SWRMC WAWF POC: (b) (6)

NAVSEA WAWF POC: (b) (6)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

52.211-11 LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 2000)

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the Contractor shall, in place of actual damages, pay to the Government liquidated damages of \$92,156 per calendar day of delay.

(b) If the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or performance of similar supplies or services. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and Service clause in this contract.

(End of clause)

HQ D-1-0007 WARRANTY NOTIFICATION FOR ITEM(S) 0003- ALTERNATE I (NAVSEA) (APR 2015)

The Contractor shall apply a permanent warranty notification stamping or marking on each warranted deliverable end item and its container in accordance with MIL-STD-129R dated 18 February 2014 and MIL-STD-130N(1) dated 16 November 2012. The notification shall be placed in close proximity to other required stamping or markings so as to be easily readable by personnel. The warranty notification shall read:

THIS ITEM WARRANTED UNDER CONTRACT N00024-16-D-4418
TO CONFORM TO DESIGN, MANUFACTURING, AND PERFORMANCE
REQUIREMENTS AND BE FREE FROM DEFECTS IN MATERIAL AND
WORKMANSHIP FOR USS SPRUANCE (DDG-111) FROM
DATE OF ACCEPTANCE. IF ITEM IS DEFECTIVE
NOTIFY (b) (6) AND ADMINISTRATIVE CONTRACTING OFFICER.

HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover of the report:

(1) name and business address of the Contractor

- (2) contract number
- (3) contract dollar amount
- (4) whether the contract was competitively or non-competitively awarded
- (5) sponsor: (b) (6)

(Name of Individual Sponsor)

Southwest Regional Maintenance Center

(Name of Requiring Activity)

San Diego, CA

(City and State)

| ORDER FOR SUPPLIES OR SERVICES | | | | | | PAGE 1 OF 2 |
|---|--|---|--|---|--|---|
| 1. CONTRACT/ORDER OR ORDER ACCOMPLISHMENT NO. N00024-16-D-4417 | | 2. DELIVERY ORDER/DATE NO. N5523817F4019 | | 3. DATE OF ORDER/DATE (YYYYMMDD) 2017 Jun 26 | | 4. REQUESTED FREQUENCY N5523817F4019 |
| 5. ISSUED BY NAVAL SEA SYSTEMS COMMAND 1333 ISAAC HULL AVE SE WASHINGTON NAVY YARD DC 20375 | | 6. ADMINISTERED BY (If other than 5) SOUTHWEST REGIONAL MAINTENANCE CENTER CODE 400 3755 BRINER STREET STE. 1 SAN DIEGO CA 92138-5205 | | 7. DELIVERY FOB <input type="checkbox"/> DESTINATION <input checked="" type="checkbox"/> OTHER (See Schedule if other) | | |
| 8. CONTRACTOR CONTINENTAL MARITIME OF SAN DIEGO, INC NAME [REDACTED] AND 1995 BAY FRONT ST ADDRESS SAN DIEGO CA 92113-2122 | | 9. FACILITY | | 10. DELIVER TO YOU POINT OF ORDER (YYYYMMDD) SEE SCHEDULE | | |
| 11. SHIP TO SWRMC CODE 300 [REDACTED] 3755 BRINER STREET, BLDG 3118 PLS, RM 100K SAN DIEGO CA 92138 | | 12. PAYMENT WILL BE MADE BY DFAS CLEVELAND CENTER ATTN: SB 38 ACCOUNTS PAYABLE 1240 EAST 87TH STREET CLEVELAND OH 44109 | | 13. MARK ALL PACKAGES <input type="checkbox"/> SMALL <input type="checkbox"/> SMALL DISASSEMBLY <input type="checkbox"/> WOMEN/INFANTS 14. MAIL INVOICES TO THE ADDRESS IN BLOCK See Item 15 | | |
| 15. DELIVERY CALL <input checked="" type="checkbox"/> PURCHASE <input type="checkbox"/> | | 16. ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH AND AGREES TO PERFORM THE SAME. Continental Maritime of San Diego, Inc. [REDACTED] President NAME OF CONTRACTOR [REDACTED] TYPED NAME AND TITLE <input type="checkbox"/> If this box is marked, supplier must sign Acceptance and retain the following number of copies: 17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE See Schedule | | | | |
| 18. ITEM NO | | 19. SCHEDULE OF SUPPLIES/ SERVICES | | 20. QUANTITY ORDERED/ ACCEPTED* | | |
| | | | | 21. UNIT | | |
| | | | | 22. UNIT PRICE | | |
| | | | | 23. AMOUNT | | |
| SEE SCHEDULE | | | | | | |
| * If quantity accepted by the Government is same as quantity ordered, indicate by X. If different, enter actual quantity accepted below quantity ordered and enclose: 24. UNITED STATES OF AMERICA TEL: [REDACTED] EMAIL: [REDACTED] BY: [REDACTED] CONTRACTING / ORDERING OFFICER | | | | | | |
| 25. TOTAL \$27,751,810.00 EST | | | | | | |
| 26. QUANTITY IN COLUMN 20 HAS BEEN <input type="checkbox"/> INSPECTED <input type="checkbox"/> RECEIVED <input type="checkbox"/> ACCEPTED, AND CONFORMS TO THE CONTRACT EXCEPT AS NOTED | | | | | | |
| 27. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | 28. DATE (YYYYMMDD) | | |
| 29. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | | |
| 30. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | 31. SHIP NO | | |
| 32. TELEPHONE NUMBER | | | | 33. DO VOUCHER NO | | |
| 34. E-MAIL ADDRESS | | | | 35. PAID BY | | |
| 36. I certify this account is correct and proper for payment. | | | | 37. AMOUNT VERIFIED CORRECT FOR | | |
| 38. DATE | | | | 39. CHECK NUMBER | | |
| 39. SIGNATURE AND TITLE OF CERTIFYING OFFICER | | | | 40. BILL OF LADING NO | | |
| 41. RECEIVED AT | | 42. RECEIVED BY | | 43. DATE RECEIVED (YYYYMMDD) | | |
| | | | | 44. TOTAL CONTAINERS | | |
| | | | | 45. SR ACCOUNT NO | | |
| | | | | 46. SR VOUCHER NO | | |

Section B - Supplies or Services and Prices

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|---------|
| CLIN | FFP DOs OPT PERIOD 1 | | | | (b) (4) |
| Number | | | | | |
| 0004 | FFP | | | | |

EXERCISED OPTION RFP 0008 AND ALL AMENDMENTS ARE INCORPORATED BY REFERENCE
Proposal dated (b) (4) Continental Maritime of San Diego (CMSD)
ACCOMPLISH FIXED PRICE DELIVERY ORDERS FOR SCHEDULED
AVAILABILITIES AND/OR EMERGENT MAINTENANCE, MODERNIZATION
AND REPAIR

SEE NOTES INDICATED BELOW IN SECTION B DELIVERY ORDER NUMBER
N5523617F4019.

PURCHASE REQUEST NUMBER: N5523617F4018

NET AMT

(b) (4)

| ITEM NO CLIN Number | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------------------------------|--|----------|------|------------|---------|
| 0004AA | FY17 OPN funding FFP Basic Work Item FFP USS CHOSIN (CG-65) SSRA SEA21 BASE MODERNIZATION ITEMS Inspect by: Government Accept at: Destination FOB: Destination | 1 | Lot | (b) (4) | (b) (4) |
| | | | | | |
| NET AMT | | | | | (b) (4) |
| ACRN AA CIN: N0002417RX00733 | | | | | (b) (4) |

| ITEM NO CLIN Number | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------------------------------|--|----------|------|------------|---------|
| 0004AB | FY 17 OMN (Structural) FFP Basic Work Item FFP USS CHOSIN (CG-65) SSRA SEA21 BASE MODERNIZATION ITEMS Inspect by: Government Accept at: Destination FOB: Destination | 1 | Lot | (b) (4) | (b) (4) |
| | | | | | |
| NET AMT | | | | | (b) (4) |
| ACRN AB CIN: N0002417RX00681 | | | | | (b) (4) |

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------------------------------|---|----------|------|------------|---------|
| CLIN Number 0004AC | FY17 OMN (Repair) FFP Basic Work Item FFP USS CHOSIN (CG-65) SSRA SEA21 BASE MODERNIZATION ITEMS Inspect by: Government Accept at: Destination FOB: Destination | 1 | Lot | (b) (4) | (b) (4) |
| NET AMT | | | | | (b) (4) |
| ACRN AC CIN: N0002417RX00691 | | | | | (b) (4) |

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|------------------------|--|----------|------|------------|---------|
| CLIN Number 0006 | CDRLS FFP CDRLS FFP AS APPLICABLE, THE CONTRACTOR SHALL MEET THE REQUIREMENTS OUTLINED IN THE CONTRACT DATA REQUIREMENTS LISTS (CDRLS) PROVIDED AS EXHIBITS A, B, AND C. SEE NOTES INDICATED BELOW IN SECTION B. THIS IS (b) (4) CLIN DELIVERY ORDER NUMBER N5523617F4019. FOB: Destination | 1 | Lot | | (b) (4) |
| NET AMT | | | | | |

See applicable Terms and Conditions included in contract N00024-16-D-4417 and filled in clauses included in Attachment J-6

1. **TYPE OF ORDER:** This Delivery Order is Firm Fixed Price and will be awarded under CLIN 0004. CLIN 0004 is the offeror's total awarded price which equals the sum of all work items, inclusive of all base and option items (if applicable), listed on attachment 1-3.

2. **SUBJECT TO THE AVAILABILITY OF FUNDS CLAUSES** 52.232-18 and 52.232-19

3. **SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE (FULLY BURDENED)**

3.1 The Contractor's fully burdened Ship Repair Labor and Material Burden Rates as provided in submitted proposals will be used for negotiating growth work to be performed under this delivery order. Labor and material burden rates proposed for the delivery order will not exceed ceilings provided in the basic contract.

3.2 Proposed Labor and Material Burden Rates

Labor: \$ (b) _____

Material: (b) _____

1. **OPTION ITEMS:** There are no OPTION items in this availability.

2. **CDRLS** specified under this delivery order will be provided under CLIN 0006. CLIN 0006 is (b) (4) _____

3. The Contractor shall schedule the performance of all items in the USS CHOSIN (CG-65) SSRA work package, including all base and option (if applicable) work items, so as to permit up to a 25% contract scope increase to be performed as "Additional Requirements" (including growth and new work). The Government will track the contract scope increase by calculating the increase in labor hours of growth and new work as a percentage against labor hours proposed in the basic work package. The contractor agrees that these Additional Requirements, if ordered, shall be performed concurrently with the aforementioned work items during the contract period of performance, without impacting, accelerating, or causing delay or disruption to the work required by the aforementioned work items, to any other Government contract, or to any other work in progress for the Government.

The "Additional Requirements," if required, shall be ordered during the contract period of performance, as may be modified, on the following schedule:

- No more than 75% of the awarded labor hours (including subcontractor hours) following the 25% point of the availability.
- No more than 50% of the awarded labor hours (including subcontractor hours) following the 50% point of the availability.
- No more than 25% of the awarded labor hours (including subcontractor hours) following the 75% point of the availability.

Section C - Descriptions and Specifications

SB SUBCONTRACTING PLAN

CMSD's Subcontracting Plan is hereby incorporated and made a material part of this contract IAW FAR 19.705-5(a)(5).

See applicable Terms and Conditions included in contract N00024-16-D-4417, and filled in clauses included in attachment J-6

1. DESCRIPTION, Item 0004: The Contractor shall prepare for and accomplish maintenance, modernization and repair to the USS CHOSIN (CG-65) during the Special Selected Restricted Availability (SSRA) in accordance with Attachment J-2: Work Item Specification Package No. SSP-SWRMC-CG65 501-17, Attachment J-2: Plans, Drawings and Other Documentation Referenced in the Conformed Specification Package, and the applicable terms and conditions of contract N00024-16-D-4417 and this delivery order. The base items are those work items labeled as base items in attachment J-3.

Category I NAVSEA FY17 including Change 1 and Change 2 Standard Items are applicable to all items without further reference. Category II NAVSEA FY17 including Change 1 and Change 2 Standard Items are applicable when invoked and/or referenced in individual work items specified in Attachment J-2.

NAVSEA Standard items may be found at:

<http://www.navsea.navy.mil/Home/RMC/CNRM/OurPrograms/SSRAC.aspx>

2. CONTRACT DATA REQUIREMENTS LIST (CDRLs) FOR ITEM 0006: The data to be furnished hereunder shall be prepared in accordance with the Contract Data Requirements List, DD Form 1423, Exhibits A, B and C attached to the basic contract. The specific CDRLs required to be provided are as follows:

- a. A001 SMALL BUSINESS SUBCONTRACTORS REPORT
- b. A002 CONDITION FOUND REPORT (CFR)
- c. A003 REQUEST FOR CONTRACT CHANGE (RCC) REPORT
- d. A004 LIAISON ACTION REQUEST
- e. A005 PURCHASE ORDER (PO)
- f. A006 QUALIFIED ASSURANCE PROGRAM PLAN - QUALITY SYSTEM
- g. A007 QUALIFIED ASSURANCE PROGRAM PLAN - FIRE PREVENTION/HOUSEKEEPING
- h. A008 QUALIFIED ASSURANCE PROGRAM PLAN - PROCESS CONTROL PROCEDURE (PCP)
- i. A009 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
- j. A010 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
- k. A011 STATUS OF GOVERNMENT FURNISHED EQUIPMENT (GFE) REPORT, GOVERNMENT PROPERTY
- l. A012 KEY EVENTS SCHEDULE
- m. A013 PERFORMANCE AND COST REPORT
- n. A014 WEIGHT AND STABILITY REPORTS FOR IN-SERVICE SURFACE SHIPS
- o. B001 LOGISTICS MANAGEMENT INFORMATION - PROVISIONING PARTS LIST (PPL)
- p. B003 LOGISTICS MANAGEMENT INFORMATION - DESIGN CHANGE NOTICE (DCN)
- q. B004 LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS - INTERIM SUPPORT ITEMS LIST (ISIL)
- r. B006 LOGISTICS MANAGEMENT INFORMATION (LMI) - COMPONENT IDENTIFICATION DATA FOR ADVANCE RIC

- s. B007 SUPPLEMENTARY PROVISIONING TECHNICAL DOCUMENTATION – SI 009-19: PROVISIONING TECHNICAL DOCUMENTATION (PTD)
 - t. B008 LOGISTICS PRODUCT DATA – SI 009-21: LOGISTICS AND TECHNICAL DATA
 - u. B009 LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARY – DEMAND ONLY TRANSACTION (DHA) REPORT
 - v. C001 COMMERCIAL OFF THE SHELF (COTS) EQUIPMENT MANUAL SUPPORT
 - w. C002 TECH MANUAL CONTRACT REQUIREMENTS (TMCR) HULL, MECH & ELEC EQUIPMENT TECH MAN REQ – SI 009-41: TMCR FOR A TOPICALLY STRUCTURED TECH MANUAL
3. The contractor is responsible for all environmental, safety, and other technical requirements provided in specification package SSP-SWRMC-CG65-501-17.
4. The Contractor shall provide all Change Order Price Analysis (COPA) proposals in response to Request for Contract Changes (RCC) within three (3) business days. If circumstances arise where the Contractor is unable to submit a COPA within three (3) business days, the Contractor shall notify the Government in writing of the specific circumstances and provide a date in which a COPA will be submitted. The Contractor's timeliness in submitting COPAs in response to RCCs will be evaluated in CPARS and utilized for past performance ratings on future Delivery Orders. Notification of late submission of a COPA does not exempt the Contractor from meeting the three (3) business day requirement, but will be considered by the Government when conducting a CPARS evaluation. The Contractor shall list on the COPA any specific terms and conditions related to completion of the new or growth work to include impact to milestones, sequencing of adjacent work items, and revised completion date for impacted work items. If such items are not listed on the COPA (where applicable), the COPA will not be considered "timely" received. The COPA shall include at a minimum:
- a. Labor hours to be performed by the Prime Contractor to include the trade and labor hour mix
 - b. Material Quote* (If Applicable)
 - c. Subcontractor Quote** (If Applicable)
 - d. Mark-Up
- *Material quote shall include the part number, description, unit cost, quantities, total cost, and vendor quotes for each line item.
- **Subcontractor quotes shall include labor hours, labor rate, material (part number, description, unit cost, quantity, total cost, and vendor quotes for each line item), and tiered subcontractor quotes (if applicable).
- A COPA missing any of the required information listed above will be rejected by the Administrative Contracting Officer/Contract Specialist (ACO/CS) with time continuing to accrue. Once accepted by the ACO/CS, pricing of contractor proposals submitted in response to RCCs shall not expire for a period of less than five (5) business days after submission to the Government to allow sufficient time for evaluation and, if required, negotiations.
5. All documentation/reports received after 1400 local time will count as received the following business day for the government and contractor.
6. **ABATEMENT: Abatement work will be conducted in accordance with NAVSEA Standard Item 009-32. Paint abatement will be included as part of pricing for all proposals and is not subject to additional growth.**
7. **FIRE PREVENTION** The Contractor will meet requirements of the NAVSEA Industrial Ship Safety Manual for Fire Prevention and Response (8010 Manual) and NAVSEA Standard Item 009-28. The Contractor will account for required fire drills in the proposed work schedule. For work at the Contractor facility, in addition to 009-28, no additional requirements beyond NAVSEA Standard Item 009-03 will be invoked by Naval Supervisory Authority nor levied by the Contractor for fire protection services. Per NFPA Standard 312, Contractors must use their own standard operating procedure for fire protection services, whether by their own resources or through an existing agreement with local firefighters.

8. QUALITY ASSURANCE

- a. **QUALITY ASSURANCE PROGRAM** - The Contractor shall provide and maintain a quality assurance program acceptable to the Government, and shall perform or have performed the inspections and tests pursuant to that program to substantiate that the material and workmanship provided pursuant to the job order conform to the drawings, specifications, job orders, and contract requirements listed herein. The Contractor's quality assurance program shall be in accordance with that set forth in Standard Item 009-64. In addition to its rights under Clause 252.217-7005, the Government shall have the right to deem work or material furnished by the Contractor to be incomplete and not in accordance with the requirements of the job order by reason of the Contractor's failure to comply with the requirements of its quality assurance program and, as such, the Contractor shall not be entitled to progress payments for said work and material.
 - b. **QUALITY ASSURANCE SURVEILLANCE PLAN (QASP)** - The Contractor shall meet the performance/acceptable quality level requirements for each deliverable/assessment area in the QASP, Attachment J-4. There will be monetary deductions based on unfavorable contractor performance as stated in the QASP. There is no maximum dollar limit to the deductions which can be assessed against the Contractor for failing to meet the performance/acceptable quality level requirements.
9. **INTEGRATED PRODUCTION SCHEDULE REVIEW MEETINGS** - In accordance with Standard Item 009-60, the contractor shall provide cognizant shipyard management representation to participate in the weekly progress meeting at the time and location agreed to by the SUPERVISOR. The representative(s) must be authorized to make management decisions relative to the routine requirements of the Job Order that, in good faith, commit the contractor. AIT Managers and/or On-Site Installation Coordinators (OSIC) shall participate and represent respective alteration teams in scheduled weekly progress meetings.
- a. The contractor shall develop a report listing for each Work Item of the Job Order, the Work Item number, Work Item title, scheduled start date, scheduled completion date, actual start date, and the percentage complete. The report shall address changes to the Key Events and Milestones list and major problems of Work Items, to include negative float, and proposed corrective action. The report shall reflect the addition, deletion, or modification of Work Items. Completed Work Items need not be addressed.
 - b. The contractor shall participate in review conferences at the 25, 50, and 75 percent points in the availability. Data from the most recent submission in accordance with paragraph 3.7.1 of Standard Item 009-60 will be used at the review conferences. Review conferences will be held within two days of the Weekly Progress Meeting or, subject to SUPERVISOR approval, may be held simultaneously with the Weekly Progress Meeting. The conferences will be scheduled at a time and place mutually agreeable to all parties.
10. Contractors shall price full compliance with Standard Item 009-72, including waterborne security, into their price proposed.

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0048 REQUISITIONS FROM THE FEDERAL SUPPLY SYSTEM (NAVSEA) (JUL 1992)

Requisitions for Government Furnished Material from the Federal Supply System which are requisitioned by a contractor, or are to be shipped directly to a contractor, must be submitted to the following Management Control Activity (MCA):

MCA (Name): (b) (6)
Telephone: (b) (6)
Address: SWRMC 3755 Brinser St, Ste 1, San Diego, CA 92136

For purposes of requisitions of Government Furnished Material from the Federal Supply System, the Contractor:

☒ has been assigned Defense Activity Address Code (DODAAC) :

☐ the Naval Sea Systems Command has requested assignment of a DODAAC by the Navy Accounting and Finance Center (NAFC).

Section D - Packaging and Marking

See applicable Terms and Conditions included in Contract N00024-16-D-4417 and filled-in clauses included in attachment J-5.

CLAUSES INCORPORATED BY FULL TEXT

HQ D-1-0007 WARRANTY NOTIFICATION FOR ITEM(S) 0004- ALTERNATE I (NAVSEA) (APR 2015)

The Contractor shall apply a permanent warranty notification stamping or marking on each warranted deliverable end item and its container in accordance with MIL-STD-129R dated 18 February 2014 and MIL-STD-130N(1) dated 16 November 2012. The notification shall be placed in close proximity to other required stamping or markings so as to be easily readable by personnel. The warranty notification shall read:

THIS ITEM WARRANTED UNDER CONTRACT N00024-
16-D-4417 TO CONFORM TO DESIGN,
MANUFACTURING, AND PERFORMANCE REQUIREMENTS
AND BE FREE FROM DEFECTS IN MATERIAL AND
WORKMANSHIP FOR THE USS CHOSIN (CG-65) FROM
DATE OF ACCEPTANCE IF ITEM IS DEFECTIVE
NOTIFY ADMINISTRATIVE CONTRACTING OFFICER.

MARKING OF REPORTS (NAVSEA)

HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this delivery order shall prominently show on the cover of the report:

- (1) name and business address of the Contractor
- (2) contract number
- (3) contract dollar amount
- (4) whether the contract was competitively or non-competitively awarded
- (5) sponsor: * (b) (6)

(Name of Individual Sponsor)

Southwest Regional Maintenance Center

(Name of Requiring Activity)

San Diego, CA

(City and State)

Section E - Inspection and Acceptance

See applicable Terms and Conditions included in contract N00024-16-D-4417 and filled-in clauses included in attachment J-6.

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

| CLIN | INSPECT AT | INSPECT BY | ACCEPT AT | ACCEPT BY |
|--------|------------|------------|-----------|------------|
| 0004 | N/A | N/A | N/A | N/A |
| 0004AA | N/A | N/A | N/A | Government |
| 0004AB | N/A | N/A | N/A | Government |
| 0004AC | N/A | N/A | N/A | Government |
| 0006 | N/A | N/A | N/A | Government |

CLAUSES INCORPORATED BY FULL TEXT

52.246-18 WARRANTY OF SUPPLIES OF A COMPLEX NATURE (MAY 2001) (NAVSEA VARIATION) (MAY 1993)

(a) Definitions. As used in this clause:

(1) "Design and manufacturing requirements" include drawings, specifications, statements of work, structural and engineering plans, and manufacturing particulars, including precise measurements, tolerances, processes, materials, and finished product tests;

(2) "Essential performance requirements" means the operating capabilities and maintenance and reliability characteristics specified in the specification and/or statement of work; "essential performance requirements" does not include performance characteristics that are described as goals or objectives;

(3) "Alternate source contractor" means a contractor which did not develop the portion of the design requiring redesign;

(4) A unit shall be considered to have been "manufactured" when it has been accepted by the Government (either finally or conditionally); and

(5) "At no additional cost to the United States" means at no increase in contract price.

(b) Notwithstanding inspection and or acceptance by the Government of the supplies furnished under this contract, any term or condition of this contract concerning the conclusiveness thereof, or any other term or condition of this contract, the Contractor warrants:

(1) That line item(s) 0004 will conform to the design and manufacturing requirements of the contract.

(2) That line item(s) 0004, at the time of acceptance by the Government, will be free from all defects in materials and workmanship; and

(3) That line item(s) 0004 will conform to the essential performance requirements of the contract;

provided, however, that with respect to Government-furnished property, the Contractor's above-stated warranties shall extend only to its proper installation, unless the Contractor performs some modification or other work on such property, in which case the Contractor's warranties shall extend to such modification or other work.

(c) The Contractor shall not be responsible under these warranties for any failure of line item(s) 0004 to meet the conditions specified in (b)(1), (b)(2) or (b)(3), above, which is discovered more than 90 days from the date of acceptance. In determining whether the failure was discovered prior to the expiration of the specified period, conditional acceptance shall not be considered to be acceptance. Rather, conditionally accepted supplies shall be considered to have been accepted as of the date the Contractor is notified by the Contracting Officer, in writing, that the condition has been satisfied or waived.

(d) Notwithstanding any other term or condition contained in this contract, in the event of a failure to comply with any of the warranties provided herein, the Contractor shall, at the election of the Government

(1) Promptly take such action as may be necessary (e.g., repair, replace and/or redesign) to correct or, if so directed by the Government, partially correct the defect responsible for the failure at no additional cost to the United States. However, for alternate source contractors, redesign shall not be a remedy available to the Government if the alternate source contractor has not manufactured, at the time of agreement on the price of line item(s) 0004, the first ten percent of the eventual total production quantity anticipated to be acquired from that alternate source contractor;

(2) Pay costs reasonably incurred by the United States in taking such correction action; and

(3) Provide an equitable adjustment in contract price in lieu of full correction of the failure

(e) In seeking the remedies specified in (d)(1), (d)(2) or (d)(3) above, the Government may elect to exercise any one or combination of the specified remedies.

(f) Any supplies or parts thereof corrected or furnished in replacement shall be subject to the conditions of this clause to the same extent as supplies initially delivered. This warranty shall be equal in duration to that set forth in paragraph (c) of this clause and shall run from the date of final acceptance of the corrected or replaced supplies.

(g) The Contractor shall prepare and furnish to the Government data and reports applicable to any correction required under this clause (including the revision and updating of all affected data called for under this contract) at no additional cost to the United States. If the Contractor fails to prepare and furnish such data and/or reports or should the Government elect not to secure such data from the Contractor or another source, the Contractor shall pay costs reasonably incurred by the Government in acquiring such data and/or reports, or the Government shall be entitled to an equitable adjustment in contract price.

(h) When items covered by these warranties are returned to the Contractor pursuant to this clause, the Contractor shall pay the transportation costs and bear the risk of loss or damage from the place of delivery specified in the contract (irrespective of the f.o.b. point or point of acceptance) to the Contractor's plant and return to said place of delivery.

(i) The Contractor shall be notified in writing of any breach of the warranties set forth in paragraph (a) above within 45 days after discovery of the breach. The failure of the Contracting Officer to so provide timely notice of the breach, however, shall not diminish the rights the Government would otherwise have under this clause or any other term or condition of this contract.

(j) Notwithstanding any disagreement regarding the existence of a warranty breach, the Contractor shall promptly comply with any partial corrective action. In the event it is later determined that there was no warranty breach, the contract price shall be equitably adjusted.

(k) The warranty provisions herein of this clause do not cover combat damage, liability for loss, damage, or injury to third parties, or consequential damages.

(l) The rights and remedies of the Government provided in this clause are in addition to and do not limit any rights the Government may have under any other requirement of the contract. Disputes arising under this clause will be resolved in accordance with the clause entitled "DISPUTES" (FAR 52.233-1).

(m) The failure of the Government to assert its right under this clause with respect to any particular breach or breaches of a warranty provided herein shall not waive or otherwise diminish the Government's rights with respect to any subsequent breach of a warranty.

Section F - Deliveries or Performance

DELIVERY INFORMATION

| CLIN | DELIVERY DATE | QUANTITY | SHIP TO ADDRESS | DODAAC / CAGE |
|--------|-----------------------------------|----------|---|---------------|
| 0004 | N/A | N/A | N/A | N/A |
| 0004AA | POP 14-AUG-2017 TO 20-APR-2018 | N/A | SWRMC CODE 300 (b) (6) 3755 BRINSER STREET, BLDG 3116, FL1, RM 100K SAN DIEGO CA 92136 (b) (6) FOB: Destination | N55236 |
| 0004AB | POP 14-AUG-2017 TO 20-APR-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0004AC | POP 14-AUG-2017 TO 20-APR-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0006 | 20-APR-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |

DELIVERIES OR PERFORMANCE

1. USS CHOSIN (CG-65) must be delivered, with all awarded Delivery Order RFP 0008 J-2 work package items completed, no later than **20 April 2018**. In addition to the delivery order completion date of 20 April 2018, the Government has established execution dates for the following milestones and key events:

| EVENT | A+ DAY | DATE | WEEKDAY |
|-----------------------|--------|-------------|---------|
| START AVAILABILITY | A+1 | 14-Aug-2017 | Monday |
| AVAILABILITY COMPLETE | A+250 | 20-Apr-2018 | Friday |

2. If any milestone event is not accomplished by the date provided, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(1)(ii) of the clause of the contract entitled "DEFAULT" (DFARS 252.217-7009). Contractor failure to meet milestones event dates established in the RFP will be documented in CPARS and utilized for past performance ratings on future Delivery Orders.
3. **PLACE OF PERFORMANCE.** Government facilities are not available for this requirement.

Section G - Contract Administration Data

See applicable Terms and Conditions included in contract N00024-16-D-4417 and filled-in clauses included in Attachment J-6.

ACCOUNTING AND APPROPRIATION DATA

AA: 1771810 81CC 257 VU021 0 050120 2D 000000 A00004047925
AMOUNT: (b) (4)

AB: 1771804 8B5B 257 VU021 0 050120 2D 000000 A00004023050
AMOUNT: (b) (4)

AC: 1771804 8B4B 257 VU021 0 050120 2D 000000 A00004026992
AMOUNT: (b) (4)

| ACRN | CLIN/SLIN | CIN | AMOUNT |
|------|-----------|-----------------|---------|
| AA | 0004AA | N0002417RX00733 | (b) (4) |
| AB | 0004AB | N0002417RX00681 | (b) (4) |
| AC | 0004AC | N0002417RX00691 | (b) (4) |

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF)

Local processing office (LPO) is the office responsible for payment certification when payment certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at <https://www.acquisition.gov>; and

(2) Be registered to use WAWF at <https://wawf.eb.mil/> following the step-by-step procedures for self-registration available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the WAWF home page at <https://wawf.eb.mil>

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports in WAWF for this contract order:

(1) Document type. The Contractor shall use the following document type(s):

Invoice and Receiving Report Combo (FFP Supply)

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in WAWF, as specified by the contracting officer:

Inspection: Destination - N55262; Acceptance: Destination - N55262

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in WAWF when creating payment requests and receiving reports in the system.

Routing Data Table

Field Name in WAWF Data to be entered in WAWF

| | |
|---------------------------|--------|
| Pay Official DoDAAC | N68732 |
| Issue By DoDAAC | N00024 |
| Admin DoDAAC | N55236 |
| Inspect By DoDAAC | N55262 |
| Ship To Code | N55262 |
| Ship From Code | N/A |
| Mark For Code | N/A |
| Service Approver (DoDAAC) | N/A |
| Service Acceptor (DoDAAC) | N55262 |
| Accept at Other DoDAAC | N/A |
| LPO DoDAAC | N55262 |
| DCAA Auditor DoDAAC | Q97233 |
| Other DoDAAC(s) | N/A |

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email Notifications" field of WAWF once a document is submitted in the system.

Program Manager: (b) (6)

Administrative Contracting Officer (b) (6)

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting activity's WAWF point of contact

SWRMC WAWF POC: (b) (6) or (b) (6) for the
NAVSEA WAWF POC: (b) (6) or (b) (6)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-615-5988.

(End of clause)

Section H - Special Contract Requirements

See applicable Terms and Conditions included in contract N00024-16-D-4417 and filled in clauses included in Attachment J-6.

CLAUSES INCORPORATED BY FULL TEXT

5252.223-9114 MANAGEMENT AND DISPOSAL OF HAZARDOUS WASTE (NOV 1996)

(a) GENERAL

(1) The Contractor shall comply with the Resource Conservation and Recovery Act (RCRA), the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), 10 U.S.C. 7311 and all other applicable Federal, State and local laws, codes, ordinances and regulations for the management and disposal of hazardous waste.

(2) Nothing contained in this special contract requirement shall relieve the Contractor from complying with applicable Federal, State, and local Laws, codes, ordinances, and regulations, including obtaining licenses and permits, giving notices and submitting reports, in connection with hazardous waste management and disposal in the performance of this contract. Nothing contained herein shall serve to alter either party's liability or responsibility under CERCLA.

(3) Materials contained in ship systems are not waste until after removal from the system.

(b) IDENTIFICATION OF HAZARDOUS WASTES

077-11-001 of this contract identifies the types and amounts of hazardous wastes that are required to be removed by the Contractor, or that are expected to be generated, during the performance of work under this contract.

(c) GENERATOR IDENTIFICATION NUMBERS

(1) Documentation related to hazardous waste generated solely by the physical actions of ship's force or Navy employees on board the vessel shall only bear a generator identification number issued to the Navy pursuant to applicable law.

(2) Documentation related to hazardous waste generated solely by the physical actions of Contractor personnel shall only bear a generator identification number issued to the Contractor pursuant to applicable law. Regardless of the presence of other materials in or on the shipboard systems or structures which may have qualified a waste stream as hazardous, where the Contractor performs work on a system or structure using materials (whether or not the use of such materials was specified by the Navy) which by themselves would cause the waste from such work to be a hazardous waste, documentation related to such waste shall only bear a generator identification number issued to the Contractor.

(3) Documentation related to hazardous waste generated by the combined physical actions of Navy and Contractor personnel shall bear a generator identification number issued to the Contractor pursuant to applicable law and shall also cite in the remarks block a generator identification number issued to the Navy pursuant to applicable law.

(4) Notwithstanding paragraphs (c)(1) - (c)(3) above, hazardous wastes are considered to be co-generated in cases where: (a) the Contractor merely drains a system and such drainage creates hazardous waste or (b) the

Contractor performs work on a system or structure using materials which by themselves would not cause the waste from such work to be hazardous waste but such work nonetheless creates a hazardous waste. Documentation related to such co-generated waste shall bear a generator identification number in accordance with the provisions of paragraph (c)(3) above.

(5) In the event of a failure by the parties to agree to the assignment of a generator identification number to any hazardous waste as set forth in paragraphs (c)(1) through (c)(4) above, the Government may direct which party or parties shall provide generator identification numbers for the waste and such number(s) shall be used on all required documentation. Any disagreement with this direction shall be a dispute within the meaning of clause of this contract entitled "DISPUTES" (FAR 52.233-1). However, the Contractor shall not stop any work but shall continue with performance of all work under this contract as specified in the "DISPUTES" clause.

(6) Hazardous Waste Manifests. For wastes described in (c)(2), (c)(3), and (c)(4) above (and (c)(5) as applicable), the Contractor shall sign the generator certification on the Uniform Hazardous Waste Manifest whenever use of the Manifest is required for disposal. The Contractor shall obtain concurrence with the categorization of wastes under paragraphs (c)(3) and (c)(4) above before completion of the manifest. Manifests prepared pursuant to paragraph (c)(1) above shall be presented to the (See Work Item 077-01-001) for completion after the hazardous waste has been identified.

(7) For purposes of paragraphs (c)(2) and (3) herein, if the Contractor, while performing work at a Government facility, cannot obtain a separate generator identification number from the State in which the availability will be performed, the Contractor shall notify (See Work Item 077-11-001) within 3 business days of receipt of written notification by the State. After obtaining (See Work Item 077-11-001) approval, the Contractor shall use the Navy site generator identification number and insert in the remarks block the contractor generator identification number issued for the site where his main facilities are located. For purposes of paragraph (c)(1) herein, if the work is being performed at a contractor facility and the Government cannot obtain a separate generator identification number for the State, the Government shall use the Contractor site generator identification number and shall cite in the remarks block a Navy generator identification number. In both instances described above, the Contractor shall prepare the Uniform Hazardous Waste Manifest described in paragraph (c)(6) above and present it to obtaining (See Work Item 077-11-001) for completion.

Section I - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR (APR 1984)

Funds are not presently available for performance under this contract beyond FY 77. The Government's obligation for performance of this contract beyond that date is contingent upon the availability of appropriated funds from which payment for contract purposes can be made. No legal liability on the part of the Government for any payment may arise for performance under this contract beyond FY 77, until funds are made available to the Contracting Officer for performance and until the Contractor receives notice of availability, to be confirmed in writing by the Contracting Officer.

(End of clause)

| ORDER FOR SUPPLIES OR SERVICES | | | | | | PAGE 1 OF 22 | | | | | | | |
|--|--|--|---|--|---|---|---|--------------------------|---------------------------|--|---------------------------------|------------------|--|
| 1. CONTRACT PURCH ORDER AGREEMENT NO N00024-16-D-4421 | | 2. DELIVERY ORDER CALL NO N5523617F6001 | | 3. DATE OF ORDER CALL (YYYYMMDD) 2017 Jun 29 | | 4. REQ. PURCH REQUEST NO N5526217R000263 | | 5. PRIORITY DO-A3 | | | | | |
| 6. ISSUED BY SOUTHWEST REGIONAL MAINTENANCE CENTER CODE 430 3755 BRINSER STREET, STE 1 SAN DIEGO CA | | | 7. ADMINISTERED BY (if other than 6) SEE ITEM 6 | | | 8. DELIVERY FOB <input type="checkbox"/> DESTINATION <input checked="" type="checkbox"/> OTHER (See Schedule if other) | | | | | | | |
| 9. CONTRACTOR CODE 81220 NATIONAL STEEL AND SHIPBUILDING COMPANY 2798 HARBOR DR SAN DIEGO CA 92113-3650 | | | FACILITY | | 10. DELIVER TO FOB POINT BY (Date) (YYYYMMDD) SEE SCHEDULE | | 11. MARK IF BUSINESS IS <input type="checkbox"/> SMALL <input type="checkbox"/> SMALL DISADVANTAGED <input type="checkbox"/> WOMEN OWNED | | | | | | |
| NAME AND ADDRESS | | | 12. DISCOUNT TERMS | | 13. MAIL INVOICES TO THE ADDRESS IN BLOCK See Item 15 | | | | | | | | |
| 14. SHIP TO SWRMC CODE 309 3755 BRINSER STREET BLDG 3116 FL1 RM 100K SAN DIEGO CA 92136 | | | 15. PAYMENT WILL BE MADE BY CODE N68732 DFAS-CLEVELAND CENTER ATTN: SB-39 ACCOUNTS PAYABLE 1240 EAST 9TH STREET CLEVELAND OH 44199 | | | MARK ALL PACKAGES AND PAPERS WITH IDENTIFICATION NUMBERS IN BLOCKS 1 AND 2. | | | | | | | |
| 16. TYPE OF ORDER | | DELIVERY CALL <input checked="" type="checkbox"/> | | This delivery order call is issued on another Government agency or in accordance with and subject to terms and conditions of above numbered contract | | | | | | | | | |
| PURCHASE | | <input type="checkbox"/> | | Reference your quote dated Furnish the following on terms specified herein: REF | | | | | | | | | |
| ACCEPTANCE: THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH, AND AGREES TO PERFORM THE SAME | | | | | | | | | | | | | |
| NAME OF CONTRACTOR | | | SIGNATURE | | | TYPED NAME AND TITLE | | | DATE SIGNED (YYYYMMDD) | | | | |
| <input type="checkbox"/> If this box is marked, supplier must sign Acceptance and return the following number of copies: | | | | | | | | | | | | | |
| 17. ACCOUNTING AND APPROPRIATION DATA: LOCAL USE See Schedule | | | | | | | | | | | | | |
| 18. ITEM NO. | | 19. SCHEDULE OF SUPPLIES SERVICES | | | 20. QUANTITY ORDERED ACCEPTED* | | 21. UNIT | | 22. UNIT PRICE | | 23. AMOUNT | | |
| | | SEE SCHEDULE | | | | | | | | | | | |
| * If quantity accepted is not Government estimate, quantity ordered, indicate by A. If difference, enter actual quantity accepted on below quantity ordered and encircle. | | | | | 24. TOTAL \$14,587,289.00 | | | 25. TOTAL | | | 26. DIFFERENCES | | |
| 27a. QUANTITY IN COLUMN 20 HAS BEEN <input type="checkbox"/> INSPECTED <input type="checkbox"/> RECEIVED <input type="checkbox"/> ACCEPTED AND CONFORMS TO THE CONTRACT EXCEPT AS NOTED | | | | | | | | | | | | | |
| b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | c. DATE (YYYYMMDD) | | d. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | | |
| e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | 28. SHIP NO. | | 29. DO VOUCHER NO. | | 30. INITIALS | | | | |
| f. TELEPHONE NUMBER | | | | | g. E-MAIL ADDRESS | | <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | 32. PAID BY | | 33. AMOUNT VERIFIED CORRECT FOR | | |
| 36. I certify this account is correct and proper for payment. | | | | | | | | | | 31. PAYMENT <input type="checkbox"/> COMPLETE <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | 34. CHECK NUMBER | |
| a. DATE (YYYYMMDD) | | | | | b. SIGNATURE AND TITLE OF CERTIFYING OFFICER | | | | | 35. BILL OF LADING NO. | | | |
| 37. RECEIVED AT | | 38. RECEIVED BY | | 39. DATE RECEIVED (YYYYMMDD) | | 40. TOTAL CONTAINERS | | 41. SR ACCOUNT NO. | | 42. SR VOUCHER NO. | | | |

Section B - Supplies or Services and Prices

1. **TYPE OF ORDER:** This Delivery Order is Firm Fixed Price and will be awarded under CLIN 0004. CLIN 0004 is the offeror's total evaluated price which equals the sum of all work items, inclusive of all base and option items (if applicable), listed in Attachment J-3.

2. **SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE (FULLY BURDENED)**

- 2.1 The Contractor's fully burdened Ship Repair Labor and Material Burden Rates as provided in submitted proposals will be used for negotiating growth work to be performed under this delivery order. Labor and material burden rates proposed for the delivery order will not exceed ceilings provided in the basic contract.

2.2 Proposed Labor and Material Burden Rates:

Labor: (D) (4)

Material: (D)

1. **OPTION ITEMS:** The following work items will be incorporated into the delivery order as option items under CLIN 0004.

- 3.1 Offerors shall include pricing for all option items under Work-item level breakdown spreadsheet (Attachment J-3). Option items are evaluated as part of total price under CLIN 0004.

- 3.2 Option items will be included in the integrated work schedules submitted as part of the non-price proposals.

| Work Item | Description | Latest Option Exercise Date | A - Date |
|------------|---|-----------------------------|----------|
| 123-42-001 | Well Deck Overhead; preserve | 19-Aug-17 | A-30 |
| 441-90-001 | ShipAlt LPD17-81322K, 84167K. Automated Digital Networking System (ADNS) AN/USQ-144K(V)2, Alteration Installation Team (AIT) Support Service; provide | 19-Aug-17 | A-30 |
| 493-90-001 | ShipAlt LPD17-76610K, PEOC4I Deployable Rapids Alteration Installation Team (AIT) Support Services; provide | 19-Aug-17 | A-30 |
| 521-11-004 | Firemain Check Valve; overhaul | 19-Aug-17 | A-30 |
| 521-11-005 | Firemain Control Valve; overhaul | 19-Aug-17 | A-30 |
| 521-21-001 | Fire Flushing Pump Overhaul; accomplish | 19-Aug-17 | A-30 |
| 561-11-001 | Steering Hydraulic Power Unit (HPU) Main Pump Mechanical Seal; replace | 19-Aug-17 | A-30 |
| 772-21-001 | Door Assembly No. One Cargo Weapons Elevator; inspect and repair | 19-Aug-17 | A-30 |
| 980-90-001 | ShipAlt LPD17-79109K, NAB-Landing Force Modification, Alteration Installation Team (AIT) Support Services; provide | 19-Aug-17 | A-30 |
| 980-90-003 | ShipAlt LPD25 79602K, AN/USG-2A Upgrade Alteration Installation Team (AIT) Support Services; provide | 19-Aug-17 | A-30 |
| 980-90-004 | ShipAlt LPD25 81399K, BFTT Hardware Build 4.1 Alteration Installation Team Support Services; provide | 19-Aug-17 | A-30 |
| 980-90-006 | ShipAlt LPD25 85358K, 84110K, 85472K, Alteration Installation Team (AIT) Support Services; provide | 19-Aug-17 | A-30 |

2. CDRLS specified under this delivery order will be provided under CLIN 0006. CLIN 0006 is (b) (4)
3. The Contractor shall schedule the performance of all items in the USS SOMERSET (LPD 25) SRA work package, including all base and option (if applicable) work items, so as to permit up to a 25% contract scope increase to be performed as "Additional Requirements" (including growth and new work). The Government will track the contract scope increase by calculating the increase in labor hours of growth and new work as a percentage against labor hours proposed in the basic work package. The contractor agrees that these Additional Requirements, if ordered, shall be performed concurrently with the aforementioned work items, during the contract period of performance, without impacting, accelerating, or causing delay or disruption to the work required by the aforementioned work items, to any other Government contract, or to any other work in progress for the Government.

The "Additional Requirements", if required, shall be ordered during the contract period of performance, as may be modified, on the following schedule:

- No more than 75% of the awarded labor hours (including subcontractor hours) following the 25% point of the availability.
- No more than 50% of the awarded labor hours (including subcontractor hours) following the 50% point of the availability.
- No more than 25% of the awarded labor hours (including subcontractor hours) following the 75% point of the availability.

| ITEM NO CLIN Number 0004 | SUPPLIES/SERVICES FFP DOs OPT PERIOD 1 FFP | QUANTITY | UNIT | UNIT PRICE | AMOUNT (b) (4) |
|--|--|----------|------|------------|-------------------|
| RFP 0001 AND ALL AMENDMENTS ARE INCORPORATED BY REFERENCE. Proposal dated June 22, 2017; Serial LPD25 DA/18-0177, General Dynamics NASSCO ACCOMPLISH FIXED PRICE DELIVERY ORDERS FOR SCHEDULED AVAILABILITIES AND/OR EMERGENT MAINTENANCE, MODERNIZATION AND REPAIR. | | | | | |
| SEE NOTES INDICATED BELOW IN SECTION B. | | | | | |
| PURCHASE REQUEST NUMBER: N5526217RQD0263 | | | | | |

NET AMT

(b) (4)

| ITEM NO CLIN Number | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------------------------------------|--|----------|------|------------|---------|
| 0004AA | USS SOMERSET FY17 TYCOM FFP Basic Work Item FFP USS SOMERSET (LPD25) FY17 SRA FOB: Destination MILSTRIP: N5526217RQD0263 | 1 | Lot | (b) (4) | (b) (4) |
| | | | | NET AMT | (b) (4) |
| ACRN AA CIN: N5526217RQD02630004AA | | | | | (b) (4) |

| ITEM NO CLIN Number | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------------------------------------|--|----------|------|------------|---------|
| 0004AB | USS SOMERSET FY17 SRA FFP USS SOMERSET FY17 SRA NAVSEA Basic work items WIs 241-90-001; 623-90-001, & 772-90-001 FOB: Destination MILSTRIP: N0002417RX00665 | 1 | Lot | (b) (4) | (b) (4) |
| | | | | NET AMT | (b) (4) |
| ACRN AB CIN: N0002417RX006650004AB | | | | | (b) (4) |

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|--|----------|------|------------|---------|
| CLIN | USS SOMERSET FY17 SRA | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0004AC | FFP | | | | |
| OPTION | USS SOMERSET FY17 SRA NAVSEA Option Item | | | | |
| | WI 980-90-006 SWAN | | | | |
| | FOB: Destination | | | | |
| NET AMT | | | | | (b) (4) |

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|--|----------|------|------------|---------|
| CLIN | USS SOMERSET FY17 SRA | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0004AD | FFP | | | | |
| OPTION | USS SOMERSET FY17 SRA NAVSEA Option Item | | | | |
| | WI 980-90-004 Hardware Build 4.1 | | | | |
| | FOB: Destination | | | | |
| NET AMT | | | | | (b) (4) |

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|-----------------------|----------|------|------------|---------|
| CLIN | USS SOMERSET FY17 SRA | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0004AE | FFP | | | | |

OPTION USS SOMERSET FY17 SRA NAVSEA Option Item
WI 980-90-003 - Upgrade to AN/USG-2B
FOB: Destination

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|-----------------------|----------|------|------------|---------|
| CLIN | USS SOMERSET FY17 SRA | 1 | Lot | (b) (4) | (b) (4) |
| Number | | | | | |
| 0004AF | FFP | | | | |

OPTION USS SOMERSET FY17 SRA NAVSEA Option Item
WI 980-90-001 ShipALT AIT Support Services
FOB: Destination

NET AMT

(b) (4)

| ITEM NO | SUPPLIES SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|-------------------|----------|------|------------|---------|
| CLIN | CDRLS | 1 | Lot | | (b) (4) |
| Number | | | | | |
| 0006 | FFP | | | | |

AS APPLICABLE, THE CONTRACTOR SHALL MEET THE REQUIREMENTS
OUTLINED IN THE CONTRACT DATA REQUIREMENTS LISTS (CDRLS)
PROVIDED AS EXHIBITS A, B AND C. SEE NOTES INDICATED BELOW IN
SECTION B. THIS IS A [REDACTED] CLIN.
FOB: Destination

NET AMT

Section C - Descriptions and Specifications

SMALL BUSINESS SUBCONTRACTING PLAN

NASSCO's Subcontracting Plan is hereby incorporated and made a material part of this contract IAW FAR 19.705-5(a)(5).

1. DESCRIPTION: Item 0004: The Contractor shall prepare for and accomplish maintenance, modernization and repair to the USS SOMERSET (LPD 25) during the Selected Restricted Availability (SRA) in accordance with Attachment J-1: Work Item Specification Package No. SSP TPPC-LPD25-SWRMC17-CN01, Attachment J-2: Plans, Drawings and Other Documentation Referenced in the Conformed Specification Package No. SSP TPPC-LPD25-SWRMC17-CN01, and the applicable terms and conditions of contracts N00024-16-D-4419, N00024-16-D-4420, N00024-16-D-4421 and this delivery order. The base items are those work items labeled as base items in Attachment J-3.

Category I NAVSEA FY17 Change 2 Standard Items are applicable to all items without further reference. Category II NAVSEA FY17 Change 2 Standard Items are applicable when invoked and/or referenced in individual work items specified in Attachment J-1.

NAVSEA Standard items may be found at:

<http://www.navsea.navy.mil/Home/RMC/CNRMC/OurPrograms/SSRAC.aspx>

2. CONTRACT DATA REQUIREMENTS LIST (CDRLs) FOR ITEM 0004: The data to be furnished hereunder shall be prepared in accordance with the Contract Data Requirements List, DD Form 1423, Exhibits A, B and C attached to the basic contract. The specific CDRLs required to be provided are as follows:
 - a. A001 SMALL BUSINESS SUBCONTRACTORS REPORT
 - b. A002 CONDITION FOUND REPORT (CFR)
 - c. A003 REQUEST FOR CONTRACT CHANGE (RCC) REPORT
 - d. A004 LIAISON ACTION REQUEST
 - e. A005 PURCHASE ORDER (PO)
 - f. A006 QUALIFIED ASSURANCE PROGRAM PLAN - QUALITY SYSTEM
 - g. A007 QUALIFIED ASSURANCE PROGRAM PLAN - FIRE PREVENTION/HOUSEKEEPING
 - h. A008 QUALIFIED ASSURANCE PROGRAM PLAN - PROCESS CONTROL PROCEDURE (PCP)
 - i. A009 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
 - j. A010 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
 - k. A011 STATUS OF GOVERNMENT FURNISHED EQUIPMENT (GFE)REPORT - GOVERNMENT PROPERTY
 - l. A012 KEY EVENTS SCHEDULE
 - m. A013 PERFORMANCE AND COST REPORT
 - n. A014 WEIGHT AND STABILITY REPORTS FOR IN-SERVICE SURFACE SHIPS
 - o. B001 LOGISTICS MANAGEMENT INFORMATION - PROVISIONING PARTS LIST (PPL)
 - p. B003 LOGISTICS MANAGEMENT INFORMATION - DESIGN CHANGE NOTICE (DCN)
 - q. B004 LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS - INTERIN SUPPORT ITEMS LIST (ISIL)
 - r. B006 LOGISTICS MANAGEMENT INFORMATION (LMI) - COMPONENT IDENTIFICATION DATA FOR ADVANCE RIC
 - s. B007 SUPPLEMENTARY PROVISIONING TECHNICAL DOCUMENTATION - SI 009-19: PROVISIONING TECHNICAL DOCUMENTATION (PTD)
 - t. B008 LOGISTICS PRODUCT DATA - SI 009-21: LOGISTICS AND TECHNICAL DATA
 - u. B009 LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARY - DEMAND ONLY TRANSACTION (DHA) REPORT

- v. C001 COMMERCIAL OFF THE SHELF (COTS) EQUIPMENT MANUAL SUPPORT
- w. C002 TECH MANUAL CONTRACT REQUIREMENTS (TMCR) HULL, MECH & ELEC EQUIPMENT
TECH MAN REQ – SI 009-41: TMCR FOR A TOPICALLY STRUCTURED TECH MANUAL

3. The contractor is responsible for all environmental, safety and other technical type requirements provided in specification package SSP: TPPC-LPD25-SWRMC17-CN01.
4. The contractor shall provide all Change Order Price Analysis (COPA) proposals in response to Request for Contract Changes (RCC) within three business days. If circumstances arise where the contractor is unable to submit a COPA within three business days, the contractor shall notify the Government in writing of the specific circumstances and provide a date in which a COPA will be submitted. The contractor's timeliness in submitting COPAs in response to RCCs will be evaluated in CPARS and utilized for past performance ratings on future Delivery Orders. Notification of late submission of COPA does not exempt the contractor from meeting the three business day requirement, but will be considered by the Government when conducting a CPARS evaluation. The contractor shall list on the COPA any specific terms and conditions related to completion of the new or growth work to include impact to milestones, sequencing of adjacent work items, and revised completion date for impacted work items. If such items are not listed on the COPA (where applicable), the COPA will not be considered "timely" received. The COPA shall include at a minimum:
 - a. Labor hours to be performed by the Prime Contractor to include the trade and labor hour mix
 - b. Material Quote* (If Applicable)
 - c. Subcontractor Quote** (If Applicable)
 - d. Mark-Up
 - *Material quote shall include the part number, description, unit cost, quantities, total cost, and vendor quotes for each line item
 - **Subcontractor quotes shall include labor hours, labor rate, material (part number, description, unit cost, quantity, total cost, and vendor quotes for each line item), and tiered subcontractor quotes (if applicable)

A COPA missing any of the required information listed above will be rejected by the Administrative Contracting Officer/Contract Specialist (ACO/CS) with time continuing to accrue. Once accepted by the ACO/CS, pricing of contractor proposals submitted in response to RCCs shall not expire for a period of less than two business days after submission to the Government to allow sufficient time for evaluation and, if required, negotiations.

5. All documentation/reports received after 1400 PST will count as received the following business day for the government and contractor.
6. **ABATEMENT: Abatement work will be conducted in accordance with NAVSEA Standard Item 009-32. Paint abatement will be included as part of pricing for all proposals and is not subject to additional growth.**
7. **MILESTONES FOR CERTAIN REPORTS:** The contractor shall complete the necessary work associated with the following reports and submit to the Government the required reports in the necessary format and containing the required information as specified in the Work Item no later than A+58:

| Work Item | Description | Report Paragraph Number | Report Type |
|------------|---|-------------------------|--------------|
| 123-14-001 | Water Mist Fire Extinguishing Storage Tank; preserve | 3.2 | Notification |
| 123-14-002 | Potable Water Tank; preserve | 3.2 | Notification |
| 123-14-003 | Ship Service Diesel Generator Jacket Water Holding Tank; preserve | 3.2 | Notification |

| Work Item | Description | Report Paragraph Number | Report Type |
|------------|---|-------------------------|--------------------------|
| 123-14-004 | Main Propulsion Diesel Engine (MPDE) Jacket Water Holding Tank; preserve | 3.2 | Notification |
| 123-19-001 | Vacuum, Collection, Holding and Transfer (VCHT) Tanks; preserve | 3.2 | Notification |
| 123-42-001 | Well Deck Overhead; preserve | 3.1.1, 3.3.2 | Visual, Pre-Optest |
| 233-11-002 | Main Propulsion Diesel Engine (MPDE) Intercooler; clean and inspect | 3.3.1 | Visual, Conditions Found |
| 242-11-003 | Main Propulsion Diesel Engine (MPDE) No. 1A, Flexible Coupling; replace | 3.1.1, 3.2 | 009-90, 009-09 |
| 242-11-004 | Main Propulsion Diesel Engine (MPDE) No. 1B Flexible Coupling; replace | 3.1.1, 3.2 | 009-90, 009-09 |
| 242-12-003 | Main Propulsion Diesel Engine (MPDE) No. 2A Flexible Coupling; replace | 3.1.1, 3.2 | 009-90, 009-09 |
| 242-12-004 | Main Propulsion Diesel Engine (MPDE) No. 2B Flexible Coupling; replace | 3.1.1, 3.2 | 009-90, 009-09 |
| 245-12-001 | Controllable Pitch Propeller (CPP) Motor Driven Pump Mechanical Seal; replace | 3.2.3.1 | Visual |
| 259-15-001 | Ship Service Diesel Generator (SSDG) No. 5 Uptakes Exhaust Piping; align | 3.1.2 | Visual |
| 311-23-001 | Align Ship Service Diesel Generator (SSDG) Auxiliary Snubbers; accomplish | 3.2.6.3 | Visual |
| 514-11-001 | Chilled Water Expansion Tank; clean and inspect | 3.2 | Visual |
| 514-26-001 | Number 6 Air Conditioning Plant; overhaul | 3.1, 3.3 | 009-90, Pre-Optest |
| 514-27-001 | Number 2 Air Conditioning Plant; overhaul | 3.1, 3.3 | 009-90, Pre-Optest |
| 521-11-001 | Seawater Piping; replace | 3.2.1 | Sketch |
| 526-11-003 | Weather Deck Drain; repair | 3.1 | Pre-Optest |
| 529-11-001 | Teleflex Remote Operator; replace | 3.1 | 009-90 |
| 536-11-003 | JW Keepwarm Pump No. 2A and 2B Mechanical Seal; replace | 3.2.3 | Visual |
| 536-11-004 | JW Keepwarm Pump No. 1B Mechanical Seal; replace | 3.2.3 | Visual |
| 561-11-001 | Steering Hydraulic Power Unit (HPU) Main Pump Mechanical Seal; replace | 3.1 | Visual |
| 593-11-001 | Vacuum Collection, Holding and Transfer (VCHT) System Hydroblast; accomplish | 3.1 | 009-09 |

| Work Item | Description | Report Paragraph Number | Report Type |
|------------|--|-------------------------|--------------------|
| 631-21-001 | Advanced Enclosed Mast/Sensor (AEM/S) Mast; preserve | 3.1 | Visual |
| 631-21-002 | Panel, SLQ-32 Platform; preserve | 3.3 | Visual |
| 634-11-001 | Deck Covering, Nonskid; replace | 3.1, 3.3 | Visual, Pre-Optest |
| 634-11-002 | Deck Coating, Magnesite; replace | 3.1, 3.2 | Visual, Pre-Optest |
| 634-11-004 | Forecastle, Deck Covering, Non-Skid; replace | 3.1, 3.3 | Pre-Optest |
| 634-11-005 | Batter Board Assembly; repair | 3.1 | Visual |
| 634-21-001 | Flight Deck Nonskid; replace | 3.1, 3.2, 3.3, 3.4 | Pre-Optest, Sketch |
| 644-11-001 | Water Closet Door; repair | 3.1 | Visual |
| 772-21-001 | Door Assembly No. One Cargo Weapons Elevator; inspect and repair | 3.1 | Pre-Optest |
| 992-31-001 | Cleaning and Pumping (preservation support); accomplish | 3.1.3 | Liquid Qty |
| 992-31-002 | Cleaning and Pumping (industrial and machinery spaces support); accomplish | 3.3 | Off-Load |
| 993-31-001 | Waveguide and Transmission Line Dry Air Lay-Up; accomplish | 3.3 | Op-Test |
| 993-31-002 | Temporary Deck Covering; install | 3.1 | Visual |

8. FIRE PREVENTION: The contractor will meet requirements of the NAVSEA Industrial Ship Safety Manual for Fire Prevention and Response (8010 Manual) and NAVSEA Standard Item 009-08. The contractor will account for required fire drills in the proposed work schedule.
9. INTERMEDIATE-LEVEL (I-LEVEL) AND SHIPS FORCE LEVEL (O-LEVEL) WORK SCHEDULES: The Contractor shall integrate both I-level and O-level work schedules into the Integrated Production Schedule (IPS) in accordance with NAVSEA Standard Item 009-60. Attachment J-8 is provided as Government Furnished Information (GFI) as the NOTIONAL I-level work schedule; work contained within that document will be included as part of the pricing for all proposals and is not subject to additional growth. Final I-level and O-level work schedules will be furnished as GFI 60 days prior to start of availability; new requirements identified in those documents shall be subject to additional growth where practicable but must be identified by the contractor prior to start of availability to be considered.
10. QUALITY ASSURANCE
 - a. QUALITY ASSURANCE PROGRAM - The Contractor shall provide and maintain a quality assurance program acceptable to the Government. and shall perform or have performed the inspections and tests pursuant to that program to substantiate that the material and workmanship provided pursuant to the job order conform to the drawings, specifications, job orders, and contract requirements listed herein. The Contractor's quality assurance program shall be in accordance with that set forth in Standard Item 009-04. In addition to its rights under Clause 252.217-7005, the Government shall have the right to deem work or material furnished by the Contractor to be incomplete and not in accordance with the requirements of the job order by reason of the Contractor's failure to comply with the requirements of its quality assurance program and, as such, the Contractor shall not be entitled to progress payments for said work and material.

- b. **QUALITY ASSURANCE SURVEILLANCE PLAN (QASP)** - The Contractor shall meet the performance/acceptable quality level requirements for each deliverable/assessment area in the QASP, Attachment J-4. There will be monetary deductions based on unfavorable contractor performance as stated in the QASP. There is no maximum dollar limit to the deductions which can be assessed against the Contractor for failing to meet the performance/acceptable quality level requirements.
11. **INTEGRATED PRODUCTION SCHEDULE REVIEW MEETINGS** - In accordance with Standard Item 009-60, the contractor shall provide cognizant shipyard management representation to participate in the weekly progress meeting at the time and location agreed to by the SUPERVISOR. The representative(s) must be authorized to make management decisions relative to the routine requirements of the Job Order that, in good faith, commit the contractor. AIT Managers and/or On-Site Installation Coordinators (OSIC) shall participate and represent respective alteration teams in scheduled weekly progress meetings.
- a. The contractor shall develop a report listing for each Work Item of the Job Order, the Work Item number, Work Item title, scheduled start date, scheduled completion date, actual start date, and the percentage complete. The report shall address changes to the Key Events and Milestones list and major problems of Work Items, to include negative float, and proposed corrective action. The report shall reflect the addition, deletion, or modification of Work Items. Completed Work Items need not be addressed.
 - b. The contractor shall participate in review conferences at the 25, 50, and 75 percent points in the availability. Data from the most recent submission in accordance with paragraph 3.7.1 of Standard Item 009-60 will be used at the review conferences. Review conferences will be held within two days of the Weekly Progress Meeting or, subject to SUPERVISOR approval, may be held simultaneously with the Weekly Progress Meeting. The conferences will be scheduled at a time and place mutually agreeable to all parties.
 - c. The contractor shall:
 - i. Be prepared to discuss planned production manning versus actual production manning by total, trades, and subcontractors.
 - ii. Identify known factors that may affect Key Events, Milestones and the contract completion. Provide recommended courses of action to resolve problem areas.
 - iii. Provide the SUPERVISOR with the status of open and inspect reports and be prepared to discuss possible impact of growth work in these items at the 25 percent review conference.
 - iv. Provide the SUPERVISOR with the following information for the 50 percent review conference:
 - v. A machinery reinstallation plan showing projected dates for installing the equipment on the foundation, hook-up of the equipment, and operational tests of the equipment.
 - vi. A valve status list showing projected completion and reinstallation dates.
 - vii. A list of items required for the next Key Event and Production Completion Date (PCD) that are not complete. Annotate those items on the list that may be in jeopardy of completing by the next Key Event and PCD.
 - d. The contractor shall provide the SUPERVISOR with one legible copy, in approved transferrable media, of a test schedule for all planned underway equipment and system testing to the SUPERVISOR to support the 75 percent review conference. Additionally, the contractor shall submit the following reports as listed in Adobe Acrobat (.pdf), Microsoft Excel (.xls), or Microsoft Word (.doc) compatible media as per Table 2 and Table 3 of Standard Item 009-60.
 - e. The contractor shall provide cognizant shipyard management representative(s) to participate in the weekly tank status meetings at the time and location agreed to by the SUPERVISOR. The representative must be authorized to make management decisions relative to work items 992-31-001 Cleaning and Pumping (preservation support); accomplish and 992-31-002 Cleaning and Pumping (industrial and machinery spaces support); accomplish of the Job Order that, in good faith, commit the contractor. Develop a report

and present to the SUPERVISOR and designated meeting attendees listing the status each tank or void, to include scheduled open date, scheduled close date, actual open date, actual close date and all associated government check point completions associated with work items 992-31-001 and 992-31-002. Meetings will start during the second week of the availability and continue until all tanks have completed final closeout inspection or directed by the supervisor.

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0048 REQUISITIONS FROM THE FEDERAL SUPPLY SYSTEM (NAVSEA) (JUL 1992)

Requisitions for Government Furnished Material from the Federal Supply System which are requisitioned by a contractor, or are to be shipped directly to a contractor, must be submitted to the following Management Control Activity (MCA):

MCA (Name): (b) (6)
Telephone: (b) (6)
Address: SWRMC 3755 Brinser St, STE 1, San Diego, CA 92136

For purposes of requisitions of Government Furnished Material from the Federal Supply System, the Contractor:

☒ [x] has been assigned Defense Activity Address Code (DODAAC) _____ :

☐ [] the Naval Sea Systems Command has requested assignment of a DODAAC by the Navy Accounting and Finance Center (NAFC).

Section D - Packaging and Marking

CLAUSES INCORPORATED BY FULL TEXT

HQ D-1-0007 WARRANTY NOTIFICATION FOR ITEM(S) 0004 - ALTERNATE I (NAVSEA) (APR 2015)

The Contractor shall apply a permanent warranty notification stamping or marking on each warranted deliverable end item and its container in accordance with MIL-STD-129R dated 18 February 2014 and MIL-STD-130N(1) dated 16 November 2012. The notification shall be placed in close proximity to other required stamping or markings so as to be easily readable by personnel. The warranty notification shall read:

THIS ITEM WARRANTED UNDER CONTRACT N00024-16-D-4421 TO CONFORM TO DESIGN, MANUFACTURING, AND PERFORMANCE REQUIREMENTS AND BE FREE FROM DEFECTS IN MATERIAL AND WORKMANSHIP FOR USS SOMERSET (LPD-25) FROM DATE OF ACCEPTANCE. IF ITEM IS DEFECTIVE NOTIFY ADMINISTRATIVE CONTRACTING OFFICER.

HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover of the report:

- (1) name and business address of the Contractor
- (2) contract number
- (3) contract dollar amount
- (4) whether the contract was competitively or non-competitively awarded
- (5) sponsor: (S) (C)

(Name of Individual Sponsor)

Southwest Regional Maintenance Center

(Name of Requiring Activity)

San Diego, CA

(City and State)

Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

| CLIN | INSPECT AT | INSPECT BY | ACCEPT AT | ACCEPT BY |
|--------|-------------|------------|-------------|------------|
| 0004 | N/A | N/A | N/A | N/A |
| 0004AA | Destination | Government | Destination | Government |
| 0004AB | Destination | Government | Destination | Government |
| 0004AC | Destination | Government | Destination | Government |
| 0004AD | Destination | Government | Destination | Government |
| 0004AE | Destination | Government | Destination | Government |
| 0004AF | Destination | Government | Destination | Government |
| 0006 | N/A | N/A | N/A | Government |

Section F - Deliveries or Performance

1. USS SOMERSET (LPD 25) must be delivered, mission-ready, no later than **13 April 2018**. In addition to the delivery order completion date of 13 April 2018, the Government has established execution dates for the following milestones and key events:

| EVENT | A+ DAY | DATE | WEEKDAY |
|------------------------------------|--------|-----------|-----------|
| START AVAILABILITY | A+0 | 18-Sep-17 | Monday |
| SHIP MOVES TO CONTRACTOR FACILITY | A+16 | 03-Oct-17 | Tuesday |
| 20% OPEN & INSPECT REPORT COMPLETE | A+60 | 16-Nov-17 | Thursday |
| 25% CONFERENCE | A+66 | 22-Nov-17 | Wednesday |
| 50% CONFERENCE | A+121 | 17-Jan-18 | Wednesday |
| COMBAT SYSTEMS PCD | A+151 | 16-Feb-18 | Friday |
| CREW MOVE ABOARD | A+161 | 26-Feb-18 | Monday |
| COMBAT SYSTEMS LIGHT OFF | A+168 | 05-Mar-18 | Monday |
| 75% CONFERENCE | A+184 | 21-Mar-18 | Wednesday |
| PCD | A+203 | 09-Apr-18 | Monday |
| DCMA | A+210 | 16-Apr-18 | Monday |
| MOCK LOA | A+217 | 23-Apr-18 | Monday |
| LOA | A+224 | 30-Apr-18 | Monday |
| DOCK TRIALS | A+227 | 04-May-18 | Friday |
| FAST CRUISE | A+228 | 05-May-18 | Saturday |
| SEA TRIALS | A+232 | 08-May-18 | Tuesday |
| SEA TRIAL CORRECTION | A+238 | 14-May-18 | Monday |
| COMPLETE AVAIL | A+242 | 18-May-18 | Friday |
| CNO COMPLETE | A+242 | 18-May-18 | Friday |

2. If any milestone event is not accomplished by the date provided, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(1)(ii) of the clause of the contract entitled "DEFAULT" (DFARS 252.217-7009). Contractor's failure to meet milestones event dates established in the DO RFP will be documented in CPARS and utilized for past performance ratings on future Delivery Orders.
3. **PLACE OF PERFORMANCE:** Contractor facility. Government facilities are not available for this requirement.

DELIVERY INFORMATION

| CLIN | DELIVERY DATE | QUANTITY | SHIP TO ADDRESS | DODAAC CAGE |
|--------|--------------------------------|----------|--|-------------|
| 0004 | N/A | N/A | N/A | N/A |
| 0004AA | POP 18-SEP-2017 TO 18-MAY-2018 | N/A | SWRMC CODE 300 [REDACTED] 3755 BRINSER STREET, BLDG 3116.FL1. RM 100K SAN DIEGO CA 92136 [REDACTED] FOB: Destination | N55236 |
| 0004AB | POP 18-SEP-2017 TO 18-MAY-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0004AC | POP 18-SEP-2017 TO 18-MAY-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0004AD | POP 18-SEP-2017 TO 18-MAY-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0004AE | POP 18-SEP-2017 TO 18-MAY-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0004AF | POP 18-SEP-2017 TO 18-MAY-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0006 | POP 18-SEP-2017 TO 18-MAY-2018 | N/A | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |

CLAUSES INCORPORATED BY FULL TEXT

52.211-11 LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 2000)

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the Contractor shall, in place of actual damages, pay to the Government liquidated damages of \$157,772 per calendar day of delay. The liquidated damages shall not exceed 10% of the initial delivery order price.

(b) If the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or performance of similar supplies or services. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and Service clause in this contract.

(End of clause)

Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 1771804 70BA 257 55262 R 068688 2D QD0263 552627019N4P N5526217RQD0263
AMOUNT [REDACTED]

AB: 1771804 8B5B 253 VU021 0 050120 2D 000000 A00004018288 N0002417RX00665
AMOUNT [REDACTED]

| ACRN | CLIN/SLIN | CIN | AMOUNT |
|------|-----------|-----------------------|------------|
| AA | 0004AA | N5526217RQD02630004AA | [REDACTED] |
| AB | 0004AB | N0002417RX006650004AB | [REDACTED] |

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at <https://www.acquisition.gov>; and

(2) Be registered to use WAWF at <https://wawf.cb.mil> following the step-by-step procedures for self-registration available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the WAWF home page at <https://wawf.cb.mil>.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports in WAWF for this contract order:

(1) Document type. The Contractor shall use the following document type(s).

Invoice and Receiving Report Combo (FFP Supply)

(Contracting Officer: Insert applicable document type(s). Note: If a "Combo" document type is identified but not supportable by the Contractor's business systems, an "Invoice" (stand-alone) and "Receiving Report" (stand-alone) document type may be used instead.)

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in WAWF, as specified by the contracting officer.

Inspection: Destination – N55262; Acceptance: Destination – N55262

(Contracting Officer: Insert inspection and acceptance locations or "Not applicable".)

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in WAWF when creating payment requests and receiving reports in the system.

Routing Data Table*

| Field Name in WAWF | Data to be entered in WAWF |
|---------------------------|-----------------------------|
| Pay Official DoDAAC | N68732 |
| Issue By DoDAAC | N55236 |
| Admin DoDAAC | N55236 |
| Inspect By DoDAAC | N55262 |
| Ship To Code | N55262 |
| Ship From Code | N/A |
| Mark For Code | N/A |
| Service Approver (DoDAAC) | N55262 |
| Service Acceptor (DoDAAC) | N55262 |
| Accept at Other DoDAAC | N/A |
| LPO DoDAAC | N55236 |
| DCAA Auditor DoDAAC | _____ (Offeror to complete) |
| Other DoDAAC(s) | N/A |

(*Contracting Officer: Insert applicable DoDAAC information or "See schedule" if multiple ship to/acceptance locations apply, or "Not applicable.")

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit price cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email Notifications" field of WAWF once a document is submitted in the system.

Program Manager: (b) (6)

Administrative Contracting Officer: (b) (6)

Contract Specialist (b) (6)

(Contracting Officer: Insert applicable email addresses or "Not applicable.")

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting activity's WAWF point of contact.

SWRMC WAWF POC: (b) (6) or (b) (6) for the
NAVSEA WAWF POC: (b) (6) or (b) (6)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

Section I - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in the quantity and at the price stated in the Schedule. If more than one option exists, the Government has the right to unilaterally exercise any such option, in whole or in part up to the total quantity specified in the option item, whether or not it has exercised other options. Options shall be exercised, if at all, by written notice(s) signed by the Contracting Officer and sent within the times specified below:

ITEM(S) LATEST OPTION EXERCISE DATE

See Option Item schedule and latest option exercise dates in Section B.
(End of clause)

52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR (APR 1984)

Funds are not presently available for performance under this contract beyond FY 17. The Government's obligation for performance of this contract beyond that date is contingent upon the availability of appropriated funds from which payment for contract purposes can be made. No legal liability on the part of the Government for any payment may arise for performance under this contract beyond FY 17, until funds are made available to the Contracting Officer for performance and until the Contractor receives notice of availability, to be confirmed in writing by the Contracting Officer.

(End of clause)

| ORDER FOR SUPPLIES OR SERVICES | | | | | | | | | | PAGE 1 OF 47 | | | |
|---|--|---|--|---|--|---|---|---|----------------------|--|--|------------|--|
| 1. CONTRACT/PURCH. ORDER/ AGREEMENT NO N00024-16-D-4418 | | | 2. DELIVERY ORDER/ CALL NO. N5523618F5030 | | 3. DATE OF ORDER/CALL (YYYYMMDD) 2017 Dec 14 | | 4. REQ / PURCH. REQUEST NO. DORFP0028PINCKNEYSRA | | 5. PRIORITY DO-A3 | | | | |
| 6. ISSUED BY SOUTHWEST REGIONAL MAINTENANCE CENTER CODE 450 3755 BRINER STREET, STE 1 SAN DIEGO CA 92136-5205 | | | | 7. ADMINISTERED BY (if other than 6) CODE SEE ITEM 6 | | | 8. DELIVERY FOB <input type="checkbox"/> DESTINATION <input checked="" type="checkbox"/> OTHER (See Schedule if other) | | | | | | |
| 9. CONTRACTOR NATIONAL STEEL AND SHIPBUILDING COMPANY NAME AND ADDRESS 2798 HARBOR DR SAN DIEGO CA 92113-3650 | | | | FACILITY | | 10. DELIVER TO FOB POINT BY (Date) (YYYYMMDD) SEE SCHEDULE | | 11. MARK IF BUSINESS IS <input type="checkbox"/> SMALL <input type="checkbox"/> SMALL DISADVANTAGED <input type="checkbox"/> WOMEN-OWNED | | 13. MAIL INVOICES TO THE ADDRESS IN BLOCK See Item 15 | | | |
| | | | | | | 12. DISCOUNT TERMS | | | | | | | |
| 14. SHIP TO SOUTHWEST REGIONAL MAINTENANCE CENTER 3755 BRINER STREET BLDG 77 SAN DIEGO CA 92136-5205 | | | | 15. PAYMENT WILL BE MADE BY CODE N68732 DFAS-CLEVELAND CENTER ATTN: SB-39 ACCOUNTS PAYABLE 1240 EAST 9TH STREET CLEVELAND OH 44199 | | | | MARK ALL PACKAGES AND PAPERS WITH IDENTIFICATION NUMBERS IN BLOCKS 1 AND 2. | | | | | |
| | | | | | | | | | | | | | |
| 16. TYPE OF ORDER | | DELIVERY/ CALL <input checked="" type="checkbox"/> | | This delivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions of above numbered contract. Reference your quote dated Furnish the following on terms specified herein REF: | | | | | | | | | |
| <p style="text-align: center;">ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH AND AGREES TO PERFORM THE SAME.</p> <p>NAME OF CONTRACTOR: GDNASSCO SIGNATURE: _____ DIRECTOR OF CONTRACTS AND ESTIMATING: _____ DATE SIGNED: 12/21/17 (YYYYMMDD)</p> | | | | | | | | | | | | | |
| 17. ACCOUNTING AND APPROPRIATION DATA/ LOCAL USE See Schedule | | | | | | | | | | | | | |
| 18. ITEM NO. | | 19. SCHEDULE OF SUPPLIES/ SERVICES | | | | 20. QUANTITY ORDERED/ ACCEPTED* | | 21. UNIT | | 22. UNIT PRICE | | 23. AMOUNT | |
| | | SEE SCHEDULE | | | | | | | | | | | |
| * If quantity accepted by the Government is same as quantity ordered, indicate by X. If different, enter actual quantity accepted below quantity ordered and encircle | | | | | | 24. UNITED STATES OF AMERICA TF: _____ FMAT: _____ RY: _____ | | 25. TOTAL 26 DIFFERENCES | | \$16,394,173.00 EST | | | |
| 27a. QUANTITY IN COLUMN 20 HAS BEEN <input type="checkbox"/> INSPECTED <input type="checkbox"/> RECEIVED <input type="checkbox"/> ACCEPTED, AND CONFORMS TO THE CONTRACT EXCEPT AS NOTED | | | | | | | | | | | | | |
| b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | | c. DATE (YYYYMMDD) | | d. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | |
| c. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | | 28. SHIP NO | | 29. DO VOUCHER NO | | 30. INITIALS | | | |
| f. TELEPHONE NUMBER | | g. E-MAIL ADDRESS | | | | <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | 32. PAID BY | | 33. AMOUNT VERIFIED CORRECT FOR | | | |
| 36. I certify this account is correct and proper for payment. | | | | | | | | | | | | | |
| a. DATE (YYYYMMDD) | | b. SIGNATURE AND TITLE OF CERTIFYING OFFICER | | | | | | | | | | | |
| 37. RECEIVED AT | | 38. RECEIVED BY | | 39. DATE RECEIVED (YYYYMMDD) | | 40. TOTAL CONTAINERS | | 41. S/R ACCOUNT NO | | 42. S/R VOUCHER NO | | | |

Section B - Supplies or Services and Prices

| ITEM NO | SUPPLIES/SERVICES | QUANTITY | UNIT | UNIT PRICE | AMOUNT |
|---------|----------------------|----------|------|------------|--------|
| CLIN | FFP DOs OPT PERIOD 1 | | | | 0.00 |
| Number | | | | | |
| 0004 | FFP | | | | |

EXERCISED
OPTION

ACCOMPLISH FIXED PRICE DELIVERY ORDERS FOR SCHEDULED
AVAILABILITIES AND/OR EMERGENT MAINTENANCE, MODERNIZATION
AND REPAIR.

SEE NOTES INDICATED BELOW IN SECTION B.

PURCHASE REQUEST NUMBER: DORFP0028PINCKNEYSRA

NET AMT

0.00

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004AA | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) TYCOM
FFP

USS PINCKNEY (DDG 91) FY18 SRA, TYCOM Basic Work Items less
NAVSEA 992-11-006 (temp. services) prorations for Work Items 463-90-002 and
980-90-010

FFP

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

(b) (4)

ACRN BA
CIN: N5526218RQD0133

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004AB | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) HABITABILITY
FFP
USS PINCKNEY (DDG 91) FY18 SRA, TYCOM Habitability Work Item 643-
11-001
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

ACRN BB
CIN: N5526218RQD0138

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BA | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) NAVSEA OMN
FFP
USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA Work Item 264-90-001
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

ACRN CA
CIN: N0002418RX00222

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BB | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) NAVSEA OPN
FFP

USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA Work Item 463-90-002 and
992-11-006 proration for Work Item 463-90-002
FFP

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

(b) (4)

ACRN CB
CFN: N0002418RX00147

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BC | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) NAVSEA OPN
FFP
USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA Work Item 980-90-002
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

ACRN CC
CIN: N0002418RX00158

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BD | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) NAVSEA OPN
FFP
USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA Work Items 980-90-003; 980-90-010; and 992-11-008, and provide 992-11-006 proration for WI 980-90-010
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

ACRN CD
CIN: N0002418RX00201

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BE | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) NAVSEA OPN
FFP

USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA Work Items 980-90-007 and
980-90-009

FFP

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

(b) (4)

ACRN CE
CIN: N6339418RX00029

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BF | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) NAVSEA OMN

FFP

USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA Work Item 980-90-014

FFP

NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.

FOB: Destination

MAX
NET AMT

(b) (4)

ACRN CF

CIN: N0002418RX00149

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BG | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS PINCKNEY (DDG 91) NAVSEA OPTION
FFP
USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA OPTION Work Item 980-90-004
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BH | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS PINCKNEY (DDG 91) NAVSEA OPTION
FFP
USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA OPTION Work Item 980-90-008
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

| | |
|----------------|---------|
| MAX NET AMT | (b) (4) |
|----------------|---------|

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BJ | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS PINCKNEY (DDG 91) NAVSEA OPTION
FFP
USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA OPTION Work Item 980-90-012
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

| | |
|----------------|---------|
| MAX NET AMT | (b) (4) |
|----------------|---------|

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004BK | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS PINCKNEY (DDG 91) NAVSEA OPTION
FFP
USS PINCKNEY (DDG 91) FY18 SRA, NAVSEA OPTION Work Item 980-90-013
FFP
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004CA | | 1 | Lot | (b) (4) | (b) (4) |

USS PINCKNEY (DDG 91) SPAWAR OMN
FFP

USS PINCKNEY (DDG 91) FY18 SRA, SPAWAR Work Item 415-90-006
FFP

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

(b) (4)

ACRN AA
CTN: N6600118RX00013

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0004CB | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS PINCKNEY (DDG 91) SPAWAR OPTION
FFP

USS PINCKNEY (DDG 91) FY18 SRA, SPAWAR OPTION Work Item 980-90-
001
FFP

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination

MAX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|---|-----------------|------|------------|------------|
| CLIN Number 0004CC | | 1 | Lot | (b) (4) | (b) (4) |
| OPTION | USS PINCKNEY (DDG 91) SPAWAR OPTION FFP USS PINCKNEY (DDG 91) FY18 SRA, SPAWAR OPTION Work Item 980-90-001 FFP NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent. FOB: Destination | | | | |

MAX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0006 | | 1 | Lot | | (O) |

CDRLs

FFP

FFP

AS APPLICABLE, THE CONTRACTOR SHALL MEET THE REQUIREMENTS OUTLINED IN THE CONTRACT DATA REQUIREMENTS LISTS (CDRLS) PROVIDED AS EXHIBITS A,B, AND C. SEE NOTES INDICATED BELOW IN SECTION B. THIS IS (S) (4) PRICED CLIN. DELIVERY ORDER NUMBER: N5523618F5030

NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent. FOB: Destination

MAX
NET AMT

1. **TYPE OF ORDER:** This Delivery Order is Firm-Fixed-Price and is awarded under CLIN 0004. CLIN 0004 is the offeror's total evaluated price which equals the sum of all work items, inclusive of all base and option items (if applicable), listed in attachment J-2.
2. **SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE (FULLY BURDENED)**
 - 2.1 The Contractor's fully burdened Ship Repair Labor and Material Burden Rates as provided in submitted proposals will be used for negotiating growth work to be performed under this delivery order. Labor and material burden rates proposed for the Delivery Order will not exceed ceilings provided in the basic contract.
 - 2.2 Proposed Labor and Material Burden Rates:

Labor: (S) (4)

Material: (S) (4)
3. **OPTION ITEMS:** The following Work Items are incorporated into the Delivery Order as option items under CLIN 0004.
 - 3.1 Pricing for all option items is included under Work Item level breakdown spreadsheet (attachment J-2). Option items were evaluated as part of total price under CLIN 0004.
 - 3.2 Option items are included in the integrated work schedules submitted as part of the Non-Price proposal.

| Work Item | Title | Latest Exercise Option Date | A - Date |
|------------|---|-----------------------------|----------|
| 980-90-001 | ShipAlt DDG51-87402K SSEE INC F AS4293A Upgrade, Alteration Install Team (AIT) Support Service; provide | 13-Jan-18 | A-30 |
| 980-90-004 | OrdAlt 83135K Close In Weapon System (CIWS) Cable Reliability Improvements, Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |
| 980-90-005 | ShipAlt DDG51-85030K, Global Broadcasting Service (GBS) Below Deck Rack, Alteration Installation Team (AIT) Support Service; provide | 13-Jan-18 | A-30 |
| 980-90-008 | ShipAlt 79719K AN/SRQ-4 Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |
| 980-90-012 | DDG51 Class MK45 OrdAlts 70078, 70227, 70289, 70920, 70921, 77862, 83489, Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |
| 980-90-013 | ShipAlt DDG51-86938K, S-IBS Technical Refresh Upgrade, Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |

4. CDRLS specified under this Delivery Order will be provided under CLIN 0006. CLIN 0006 is (b) (7) [REDACTED]
5. **PRICING:** The break-down for pricing of base work items under this Delivery Order is as follows:

| DO # | SCLIN | ACRN | WORK ITEM | DESCRIPTION | TOTAL |
|---------------|--------|------|------------|--|------------|
| N5523618F5030 | 0004AA | BA | TYCOM BASE | TYCOM BASE LESS NAVSEA PRORATIONS FOR 992-11-006 | [REDACTED] |
| N5523618F5030 | 0004AA | BA | | LESS NAVSEA 992-11-006 PRORATION FOR 463-90-002 | [REDACTED] |
| N5523618F5030 | 0004AA | BA | | LESS NAVSEA 992-11-006 PRORATION FOR 980-90-010 | [REDACTED] |
| N5523618F5030 | | | Sub Total: | | [REDACTED] |
| N5523618F5030 | 0004AB | BB | 643-11-001 | TYCOM HAB | [REDACTED] |
| N5523618F5030 | | | Sub Total: | | [REDACTED] |
| N5523618F5030 | 0004BA | CA | 264-90-001 | NAVSEA | [REDACTED] |
| N5523618F5030 | | | Sub Total: | | [REDACTED] |
| N5523618F5030 | 0004BB | CB | 463-90-002 | NAVSEA | [REDACTED] |
| N5523618F5030 | 0004BB | CB | 992-11-006 | NAVSEA 992-11-006 | [REDACTED] |

| DO # | SCLIN | ACRN | WORK ITEM | DESCRIPTION | TOTAL |
|---------------|--------|------|------------|--------------------------|--------------|
| | | | | PRORATION | |
| N5523618F5030 | | | | Sub Total: | b) (4) |
| N5523618F5030 | 0004BC | CC | 980-90-002 | NAVSEA | |
| N5523618F5030 | | | | Sub Total: | |
| N5523618F5030 | 0004BD | CD | 980-90-003 | NAVSEA | |
| N5523618F5030 | 0004BD | CD | 980-90-010 | NAVSEA | |
| N5523618F5030 | 0004BD | CD | 992-11-008 | NAVSEA | |
| N5523618F5030 | 0004BD | CD | 992-11-006 | NAVSEA 992-11-006 | |
| N5523618F5030 | | | | PRORATION FOR 980-90-010 | |
| N5523618F5030 | | | | Sub Total: | |
| N5523618F5030 | 0004BE | CE | 980-90-007 | NAVSEA | |
| N5523618F5030 | 0004BE | CE | 980-90-009 | NAVSEA | |
| N5523618F5030 | | | | Sub Total: | |
| N5523618F5030 | 0004BF | CF | 980-90-014 | NAVSEA | |
| N5523618F5030 | | | | Sub Total: | |
| N5523618F5030 | 0004CA | AA | 415-90-006 | SPAWAR | |
| N5523618F5030 | | | | Sub Total: | |
| N5523618F5030 | | | | ACTION TOTAL: | \$16,394,173 |

Section C - Descriptions and Specifications

1. NASSCO's Small Business Subcontracting Plan is hereby incorporated and made a material part of this Delivery Order IAW FAR 19.705-5(a)(5).
2. **DESCRIPTION: Item 0004:** The Contractor shall prepare for and accomplish maintenance, modernization and repair to the USS PINCKNEY (DDG 91) during the Selected Restricted Availability (SRA) in accordance with Attachment J-1: Work Item Specification Package No. SSP TPPC-DDG91-SWRMC18-CN01, Attachment J-1: Plans, Drawings and Other Documentation Referenced in the Conformed Specification Package, and the applicable terms and conditions of contracts N00024-16-D-4416, N00024-16-D-4417, and N00024-16-D-4418 and this delivery order. The base items are those Work Items labeled as base items in attachment J-2.

Category I NAVSEA FY18 Standard Items (Change 1) are applicable to all items without further reference.
Category II NAVSEA FY18 Standard Items (Change 1) are applicable when invoked and/or referenced in individual work items specified in Attachment J-1.

NAVSEA Standard items may be found at:
<http://www.navsea.navy.mil/Home/RMC/CNRM/OurPrograms/SSRAC/NSI.aspx>

The Contractor shall accomplish planning and scheduling to ensure a rational, integrated and timely plan for receipt, storage and installation of Government Furnished Material as identified in Work Item specifications, and for accomplishment of production work.

3. **CONTRACT DATA REQUIREMENTS LIST (CDRLs) FOR ITEM 0006:** The data to be furnished hereunder shall be prepared in accordance with the Contract Data Requirements List, DD Form 1423, Exhibits A, B and C attached to the basic contract. The specific CDRLs required to be provided are as follows:
 - a. A001 SMALL BUSINESS SUBCONTRACTORS REPORT
 - b. A002 CONDITION FOUND REPORT (CFR)
 - c. A003 REQUEST FOR CONTRACT CHANGE (RCC) REPORT
 - d. A004 LIAISON ACTION REQUEST
 - e. A005 PURCHASE ORDER (PO)
 - f. A006 QUALIFIED ASSURANCE PROGRAM PLAN - QUALITY SYSTEM
 - g. A007 QUALIFIED ASSURANCE PROGRAM PLAN - FIRE PREVENTION/HOUSEKEEPING
 - h. A008 QUALIFIED ASSURANCE PROGRAM PLAN - PROCESS CONTROL PROCEDURE (PCP)
 - i. A009 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
 - j. A010 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
 - k. A011 STATUS OF GOVERNMENT FURNISHED EQUIPMENT (GFE)REPORT - GOVERNMENT PROPERTY
 - l. A012 KEY EVENTS SCHEDULE
 - m. A014 WEIGHT AND STABILITY REPORTS FOR IN-SERVICE SURFACE SHIPS
 - n. B001 LOGISTICS MANAGEMENT INFORMATION - PROVISIONING PARTS LIST (PPL)
 - o. B003 LOGISTICS MANAGEMENT INFORMATION - DESIGN CHANGE NOTICE (DCN)
 - p. B004 LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS - INTERIN SUPPORT ITEMS LIST (ISIL)
 - q. B006 LOGISTICS MANAGEMENT INFORMATION (LMI) - COMPONENT IDENTIFICATION DATA FOR ADVANCE RIC
 - r. B007 SUPPLEMENTARY PROVISIONING TECHNICAL DOCUMENTATION - SI 009-19: PROVISIONING TECHNICAL DOCUMENTATION (PTD)
 - s. B008 LOGISTICS PRODUCT DATA - SI 009-21: LOGISTICS AND TECHNICAL DATA

- t. B009 LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARY – DEMAND ONLY TRANSACTION (DHA) REPORT
 - u. C001 COMMERCIAL OFF THE SHELF (COTS) EQUIPMENT MANUAL SUPPORT
 - v. C002 TECH MANUAL CONTRACT REQUIREMENTS (TMCR) HULL, MECH & ELEC EQUIPMENT TECH MAN REQ – SI 009-41: TMCR FOR A TOPICALLY STRUCTURED TECH MANUAL
4. The Contractor is responsible for all environmental, safety and other technical type requirements provided in specification package SSP: TPPC-DDG91-SWRMC18-CN01.
5. The Contractor shall provide an integrated milestone plan for the availability. These milestones will include a schedule of key events necessary to meet the contract delivery dates. A critical path analysis and a milestone schedule shall be used to measure schedule accomplishment of the functions and elements required to successfully complete the repair and alteration of FY18 USS PINCKNEY (DDG 91) Selected Restricted Availability (SRA) within the availability dates herein.
6. The Contractor shall provide all Change Order Price Analysis (COPA) proposals in response to Request for Contract Changes (RCC) within three (3) business days. If circumstances arise where the Contractor is unable to submit a COPA within three (3) business days, the contractor shall notify the Government in writing of the specific circumstances and provide a date in which a COPA will be submitted. The Contractor's timeliness in submitting COPAs in response to RCCs will be evaluated in CPARS and utilized for past performance ratings on future Delivery Orders. Notification of late submission of COPA does not exempt the Contractor from meeting the three (3) business day requirement, but will be considered by the Government when conducting a CPARS evaluation. The Contractor shall list on the COPA any specific terms and conditions related to completion of the new or growth work to include impact to milestones, sequencing of adjacent work items, and revised completion date for impacted Work Items. If such items are not listed on the COPA (where applicable), the COPA will not be considered "timely" received. The COPA shall include at a minimum:
- a. Labor hours to be performed by the Prime Contractor to include the trade and labor hour mix
 - b. Material Quote* (If Applicable)
 - c. Subcontractor Quote** (If Applicable)
 - d. Mark-Up
- *Material quote shall include the part number, description, unit cost, quantities, total cost, and vendor quotes for each line item
- **Subcontractor quotes shall include labor hours, labor rate, material (part number, description, unit cost, quantity, total cost, and vendor quotes for each line item), and tiered subcontractor quotes (if applicable)
- Note 1: Labor hours for both prime and subcontract shall be provided broken down by trade and labor mix.
- Note 2: The required documentation must accompany the COPA for the COPA to be considered submitted to the ACO. See Attachment J-5, QASP, for deductions associated with late or invalid COPA submittals.
- A COPA missing any of the required information listed above will be rejected by the Administrative Contracting Officer/Contract Specialist (ACO/CS) with time continuing to accrue. Once accepted by the ACO/CS, pricing of Contractor proposals submitted in response to RCCs shall not expire for a period of less than two (2) business days after submission to the Government to allow sufficient time for evaluation and, if required, negotiations.
7. All documentation/reports received after 1400 PST will count as received the following business day for the Government and Contractor.
8. ABATEMENT: Paint abatement, to include removal of hot paint, will be conducted in accordance with NAVSEA Standard Item 009-32. Paint abatement will be included as part of pricing for all proposals and is not subject to additional growth.

9. FIRE PREVENTION: The Contractor will meet requirements of the NAVSEA Industrial Ship Safety Manual for Fire Prevention and Response (8010 Manual) and NAVSEA Standard Item 009-08. The Contractor will account for required fire drills in the proposed work schedule. For work at the Contractor facility, in addition to 009-08, no additional requirements beyond NAVSEA Standard Item 009-08 will be invoked by Naval Supervisory Authority nor levied by the Contractor for fire protection services. Per NFPA Standard 312, Contractors must use their own standard operating procedure for fire protection services, whether by their own resources or through an existing agreement with local firefighters.

10. QUALITY ASSURANCE

- a. QUALITY ASSURANCE PROGRAM - The Contractor shall provide and maintain a quality assurance program acceptable to the Government, and shall perform or have performed the inspections and tests pursuant to that program to substantiate that the material and workmanship provided pursuant to the job order conform to the drawings, specifications, job orders, and contract requirements listed herein. The Contractor's quality assurance program shall be in accordance with that set forth in NAVSEA Standard Item 009-04. In addition to its rights under DFARS Clause 252.217-7005, the Government shall have the right to deem work or material furnished by the Contractor to be incomplete and not in accordance with the requirements of the job order by reason of the Contractor's failure to comply with the requirements of its quality assurance program and, as such, the Contractor shall not be entitled to progress payments for said work and material.
- b. QUALITY ASSURANCE SURVEILLANCE PLAN (QASP) - The Contractor shall meet the performance/acceptable quality level requirements for each deliverable/assessment area in the QASP, Attachment J-5. There will be monetary deducts based on unfavorable Contractor performance as stated in the QASP.

11. INTEGRATED PRODUCTION SCHEDULE DEVELOPMENT, UPDATE, AND REVIEWS - In support of NAVSEA Standard Item requirements and to confirm the Contractor has all available input for development of the Integrated Production Schedule, including the development of the Integrated Work Package, Production Schedule, Integration of O, I and D level Work, Integration of AIT and SHIPALT requirements and any other contractor assigned or Third Party work scheduled for accomplishment concurrent with the CNO availability, the contractor shall, with the Regional Maintenance Center (RMC), conduct the Work Package Execution Review (WPER). The RMC will schedule the WPER per the JFMM Milestones either as a separate event or concurrent with an Integrated Project Team Development (IPTD) event no later than A-30 for CNO availabilities. This review shall be accomplished following the Joint Fleet Maintenance Manual, Volume II, Integrated Fleet Maintenance requirements including the Critical Time Period, First 100 Hour Plan. Final 100 Hour plan and identify any schedule or scope impact. See Appendix E of the JFMM II-I-2E-1. The JFMM can be found at <http://www.submepp.navy.mil/jfmm/index.htm>.

The Contractor shall formally present its Integrated Production Schedule to the Navy Supervisory Authority (NSA) at the WPER, Start of the Availability, 25% complete conference, 50% complete conference, 75% complete conference, production completion meetings, and for pre Sea Trials requirements. The Integrated Production Schedule shall include Alteration Installation Teams (AIT), Government-Contracted Third Party Maintenance Providers, Ship's Force, Commercial Industrial Services (CIS), and Fleet Maintenance Activity (FMA) work to the maximum extent this information is available. At each meeting, the contractor shall present and explain, at a minimum, the following information:

- i. The Contractor's latest, Government approved, Integrated Production Schedule created in full compliance with Standard Item 009-60.
- ii. The Contractor's current progress in preparing for and/or executing the Availability in accordance with their Integrated Production Schedule. The Contractor shall provide an explanation and mitigation plan for any preparation or execution delays in comparison to their Integrated Production Schedule.

1. The Contractor's plan shall describe opportunities for schedule acceleration (at no cost to the Government unless directly related to a Government caused delay) and potential risks and mitigations to remaining schedule attainment.
12. INTEGRATED PRODUCTION SCHEDULE REVIEW MEETINGS – In accordance with NAVSEA Standard Item 009-60, the Contractor shall provide cognizant shipyard management representation to participate in the weekly progress meeting at the time and location agreed to by the SUPERVISOR. The representative(s) must be authorized to make management decisions relative to the routine requirements of the Delivery Order that, in good faith, commit the Contractor. AIT Managers and/or On-Site Installation Coordinators (OSIC) shall participate and represent respective alteration teams in scheduled weekly progress meetings.
- a. The Contractor shall develop a report listing for each Work Item of the Delivery Order, the Work Item number, Work Item title, scheduled start date, scheduled completion date, actual start date, and the percentage complete. The report shall address changes to the Key Events and Milestones list and major problems of Work Items, to include negative float, and proposed corrective action. The report shall reflect the addition, deletion, or modification of Work Items. Completed Work Items need not be addressed.
 - b. The Contractor shall participate in review conferences at the 25, 50, and 75 percent points in the availability. Data from the most recent submission in accordance with paragraph 3.7.1 of NAVSEA Standard Item 009-60 will be used at the review conferences. Review conferences will be held within two (2) days of the Weekly Progress Meeting or, subject to SUPERVISOR approval, may be held simultaneously with the Weekly Progress Meeting. The conferences will be scheduled at a time and place mutually agreeable to all parties.
 - c. The contractor shall:
 - i. Be prepared to discuss planned production manning versus actual production manning by total, trades, and subcontractors.
 - ii. Identify known factors that may affect Key Events, Milestones and the contract completion date. Provide recommended courses of action to resolve problem areas.
 - iii. Provide the SUPERVISOR with the status of open and inspect reports and be prepared to discuss possible impact of growth work in these items at the 25 percent review conference.
 - iv. Provide the SUPERVISOR with the following information for the 50 percent review conference:
 1. A machinery reinstallation plan showing projected dates for installing the equipment on the foundation, hook-up of the equipment, and operational tests of the equipment.
 2. A valve status list showing projected completion and reinstallation dates.
 3. A list of items required for the next Key Event and Production Completion Date (PCD) that are not complete. Annotate those items on the list that may be in jeopardy of completing by the next Key Event and PCD.
 - d. The Contractor shall provide the SUPERVISOR with one legible copy, in approved transferrable media, of a test schedule for all planned underway equipment and system testing to the SUPERVISOR to support the 75 percent review conference. Additionally, the Contractor shall submit the following reports as listed in Adobe Acrobat (.pdf), Microsoft Excel (.xls), or Microsoft Word (.doc) compatible media as per Table 2 and Table 3 of NAVSEA Standard Item 009-60.
 - e. The Contractor shall provide cognizant shipyard management representative(s) to participate in the twice weekly tank status meetings at the time and location agreed to by the SUPERVISOR. The representative must be authorized to make management decisions regarding Work Item 123-10-001 – Tanks and Void Open, Pump, Clean, and Gas Free; accomplish, and Work Item 992-31-001—Cleaning and Pumping; accomplish of the Job Order that, in good faith, commit the contractor. Develop a report and present to the SUPERVISOR and designated meeting attendees listing the status each tank or void, to include scheduled

- open date, scheduled close date, actual open date, actual close date and all associated government check point completions associated with Work Item 123-10-001 – Tanks and Void Open, Pump, Clean, and Gas Free; accomplish, and Work Item 992-31-001—Cleaning and Pumping; accomplish. Meetings will start during the second week of the availability and continue till all tanks have completed final closeout inspection or directed by the supervisor.
13. Contractors shall price full compliance with NAVSEA Standard Item 009-72, including waterborne security, into their proposed price.
 14. **SAFETY INSPECTOR / FIRE MARSHAL:** In addition to the safety standards provided in the specifications, the Contractor is responsible for providing an experienced Safety Inspector/Fire Marshal who will accomplish daily inspections of the Contractor's entire work area on the ship, together with the Contracting Office's Safety Representative. This Inspector or Fire Marshal shall not be one of the Contractor's supervisors or superintendents normally assigned to the ship and shall be identified in the contractor's approved Safety Plan.
 15. **BLACK OXIDE COATED THREADED FASTENERS (BOCTFs):** Due to safety concerns, use of BOCTFs is not authorized when installing or replacing threaded fasteners in the accomplishment of any work required by any Work Item in this contract.
 16. **Force Protection Condition -** The Navy is currently in force protection condition Bravo. Any costs associated with delays, disruptions, or security precautions associated with this force protection condition level shall be included in your proposal. Contractors will not receive additional compensation for delays, disruptions, or security precautions associated with this force protection condition level.
 17. **FIRE DRILL:** The Contractor shall coordinate the execution of a full scale fire drill with the NSA within the first 30 days after the ship's arrival at the contractor's facility. The drill will include at a minimum the requirements of the drill specified in NAVSEA Standard Item 009-08 (Shipboard Fire Protection and Fire Prevention; Accomplish). For the Contractor, this drill will require all production work to stop for a minimum of 4 hours during day shift on the selected day. As part of the drill, the Contractor is required to evacuate the ship, provide a muster report of all personnel safely off ship, support the drill with any firefighting personnel/company emergency procedures, and support the disconnection of temporary services at the drill site. Temporary services at the drill site may be disconnected in the process of the drill, and the Contractor will be responsible for restoring them after the drill. This drill will require involvement with the local fire department. For awareness, the Government will be conducting the drill and using the evaluation criteria found in CH-12, 13, and Appendix A, of S0570-AC-CCM-010/8010
 18. **SCHEDULE AND ASSOCIATED REPORTS:** The proposed scheduling of work, resources, key events and milestones submitted by the Contractor in accordance with Standard Item 009-60 during the course of contract performance shall not be materially different from the Schedule and Associated Reports provided in the Contractor's technical proposal.

STATEMENT OF WORK

USS PINCKNEY (DDG-91) FY18 SRA, SSP: TPPC-DDG91-SWRMC18-CN01

Work Items:

| Base Work Items | Item Description |
|-----------------|--|
| 042-00-001 | Work Completion Certification; accomplish |
| 042-11-001 | Accountability of Manhour and Material Reservation; accomplish |
| 042-11-002 | Availability Associated Reports; provide and manage |

| Base Work Items | Item Description |
|-----------------|---|
| 042-11-003 | Work Package Execution Review (WPER); accomplish |
| 077-11-001 | Hazardous Waste Produced on Naval Vessels; control |
| 110-21-001 | Structural Framing; repair |
| 110-21-002 | Deckhouse Stiffener Structural Repair; accomplish |
| 123-10-001 | Tanks and Void Open, Pump, Clean, and Gas Free; accomplish |
| 123-11-004 | Compensated Fuel Storage Tank; repair |
| 123-12-001 | JP-5 Tank; preserve |
| 123-12-002 | JP-5 Tank; repair |
| 123-17-002 | Contaminated Oil Tank; preserve |
| 123-17-003 | Contaminated Oil Tank; repair |
| 123-19-001 | Vacuum Collection Holding Tank (VCHT); repair |
| 123-19-002 | Plumbing Waste Drain Tank; repair |
| 123-19-003 | Vacuum Collection Holding Tank (VCHT); preserve |
| 123-19-004 | Plumbing Waste Drain Tank; preserve |
| 123-21-001 | Accessible Void; preserve |
| 123-21-002 | Escape Trunk; repair |
| 130-11-001 | VCHT Room No. One T-Bar Stiffener; repair and preserve |
| 130-11-002 | Aircraft Securing Fitting; replace |
| 150-11-001 | 05 Level Deck; repair |
| 150-11-002 | Uptake Engine Room No. 2 Structural Defects; repair & preserve |
| 150-11-003 | 03 Level Weatherdeck Side Trough Drain; repair and preserve |
| 150-11-004 | Decoy Launching System Magazine No. One Top Plating Defect; repair |
| 167-11-003 | Watertight Door Assembly; replace |
| 168-11-001 | Hatch; replace |
| 168-11-002 | Hatch; replace |
| 241-12-001 | Number 2 Main Reduction Gear Casing Rust Cleaning; accomplish |
| 243-80-001 | ShipAlt DDG51-73395D Bulkhead Shaft Seal Upgrade; accomplish |
| 245-11-001 | No. One Controllable Pitch Propeller (CPP) Standby Hydraulic Pump Mechanical Seal; replace |
| 245-12-001 | Controllable Pitch Propeller (CPP) Attached Hydraulic Pump Mechanical Seal; replace |
| 245-12-002 | No. 2 Controllable Pitch Propeller (CPP) Standby Hydraulic Pump and Motor; repair |
| 251-32-001 | Gas Turbine Generator No. One Intake; repair and preserve |
| 251-32-002 | Propulsion Gas Turbine (GTRB) Number 2B Intake Plenum; repair |
| 251-32-003 | Propulsion Gas Turbine (GTRB) Number 2A Intake Plenum; repair |
| 256-71-001 | No. One Seawater Cooling Pump Bearings; replace |
| 256-80-001 | AER 64250D, No. One and No. 3 Ships Service Gas Turbine Generator (SSGTG) Emergency Seawater Piping; accomplish |
| 259-11-001 | Forward Gas Turbine (GTRB) Exhaust Duct Collector; repair |
| 259-11-002 | AFT Gas Turbine (GTRB) Exhaust Duct Collector; repair |
| 259-11-003 | No. 2 Ship Service Gas Turbine Generator (SSGTG) Exhaust Collector; repair |
| 259-11-004 | Propulsion Gas Turbine Number 1B Exhaust Nozzle; repair |
| 259-11-005 | Propulsion Gas Turbine (GTRB) Number 2B Strut Fairing Rivet; replace |
| 259-11-006 | Gas Turbine Exhaust Duct Bulkhead Penetration Flange Joint Gasket; replace |
| 259-12-001 | Uptake Engine Room No. 2; repair and preserve |
| 262-11-001 | Main Reduction Gear (MRG) Lube Oil Cooler; chemically clean and inspect |
| 262-11-002 | 1B Lube Oil Service Pump (LOSP) Suction Check Valve; replace |
| 262-11-004 | 1A Lube Oil Service Pump (LOSP) Gage Line Tubing; replace |
| 262-31-001 | Main Reduction Gear (MRG) Number 2 Attached Lube Oil Pump Mechanical Seal; replace |

| Base Work Items | Item Description |
|-----------------|--|
| 262-31-002 | Main Reduction Gear (MRG) Number One Attached Lube Oil Pump Mechanical Seal; replace |
| 262-41-003 | Main Reduction Gear (MRG) 1A and 1B Electric Driven Lube Oil Service Pump and Motor; overhaul |
| 262-41-004 | Main Reduction Gear (MRG) 2A and 2B Electric Driven Lube Oil Service Pump and Motor; overhaul |
| 264-11-001 | No. 2 Lube Oil Purifier Heater Controller; calibrate |
| 264-11-003 | No. One Lube Oil Purifier Heater Controller; calibrate |
| 264-90-001 | ShipAlt DDG51-85973K Lube Oil Purifier Heat Exchanger Modifications; accomplish |
| 311-31-001 | Ship Service Gas Turbine Generator (SSGTG) Lube Oil Cooler; chemical clean |
| 321-11-001 | Multiple Cable Transit (MCT); repair |
| 321-11-002 | Multiple Cable Transit (MCT); repair |
| 406-11-001 | Bonding Grounding Strap; replace |
| 415-90-006 | ShipAlt DDG51-89366K, Canes Mod One Tech Refresh Install, Alteration Installation Team (AIT) Support Service; accomplish and provide |
| 463-90-002 | ShipAlt DDG51-85032K/86644K/86222K, AN/SQQ-89(V)15 Anti-Submarine Warfare (ASW) System with T1-14 Hardware Installation, Alteration Installation Team (AIT) Support Service; provide |
| 476-21-001 | Remote Mine System (RMS) Cover Plate; remove and reinstall |
| 508-11-001 | Lagging and Insulation, Inside Machinery Space; replace |
| 508-11-002 | Ship Service Gas Turbine Generator (SSGTG) No. 3 Exhaust Lagging and Insulation; replace |
| 508-12-001 | Lagging and Insulation, Outside Machinery Space; replace |
| 512-11-001 | Galley Exhaust Ventilation; clean |
| 512-11-002 | Laundry Exhaust and Supply Ventilation; clean |
| 512-11-003 | Fan Room Access Panel; repair |
| 521-11-001 | Electric Motor Operated Firemain Valve; repair |
| 522-80-001 | ShipAlt DDG51-82474D Relocation of CIWS, Torpedo and DLS Magazine Gauge; accomplish |
| 528-11-001 | Deck Drain and Piping; replace |
| 541-21-001 | No. 2 Fuel Oil Purifier Unit; repair |
| 551-31-001 | Pressurized Waveguide and Transmission Line Dry Air Lay-Up; accomplish |
| 551-61-001 | Masker Air Cooler; chemical clean and inspect |
| 551-61-002 | Masker Air Drain Hose Assembly; replace |
| 551-62-001 | Prairie Air Cooler; chemical clean |
| 561-11-001 | Ram Assembly, Hydraulic Cylinder, Rudder (Port); repair and flush |
| 588-21-002 | Port Helo Hangar Door Right Angle Drive Gearbox; repair |
| 593-11-001 | Vacuum, Collection, Holding and Transfer (VCHT) Piping System; chemical cleaning |
| 622-12-001 | Nomex Deck Panel; replace |
| 624-11-001 | Balanced Joiner Door; remove, store and install |
| 631-10-016 | Compartment Deck; preserve |
| 631-11-001 | Fan Room; repair and preserve |
| 631-11-002 | Fan Room (Pressure Zone Number 2) Dirty Side; repair and preserve |
| 631-11-008 | Bilge Pocket; preserve |
| 631-11-011 | Cosmetic Polymeric Deck Covering System; replace |
| 631-11-013 | Trash Disposal Room; repair and preserve |
| 631-11-014 | Machinery Space Bilge; repair and preserve |
| 631-11-015 | Deck Covering; replace |
| 631-13-003 | IRS Eductor Secondary Air Inlet Trunk; repair and preserve |
| 631-13-006 | Peel and Stick NonSkid; install |

| Base Work Items | Item Description |
|-----------------|---|
| 631-13-013 | Peel and Stick Non-Skid; install |
| 631-13-014 | Fan Room; preserve and repair |
| 631-21-001 | Peel and Stick Non-Skid; install |
| 631-21-003 | Port and Starboard Helo Hangar Door Coaming; preserve |
| 634-11-001 | Cosmetic Polymeric Deck Covering System; install |
| 634-11-002 | Cosmetic Polymeric Deck Covering; resurface |
| 634-11-004 | Forecastle Non-Skid; replace |
| 634-11-005 | Cosmetic Polymeric Deck Covering; replace |
| 634-11-006 | Ammunition 5 Inch Hoist Platform Non-Skid; replace |
| 634-11-007 | Peel and Stick Non-Skid; install |
| 634-11-008 | Director Deck Peel and Stick Non-Skid; replace |
| 634-11-009 | Cosmetic Polymeric Deck Covering System; install |
| 634-11-011 | Cosmetic Polymeric Deck Covering System; install |
| 634-11-013 | Deck Covering, Non-Skid; replace |
| 634-11-014 | Cosmetic Polymeric Deck Covering; replace |
| 634-11-015 | Cosmetic Polymeric Deck Covering; repair and resurface |
| 634-11-016 | Cosmetic Polymeric Deck Covering System; install |
| 634-11-017 | Deck Covering; replace |
| 634-11-020 | Quarry Tile Deck Covering; install |
| 634-11-021 | Electrical Grade Matting Deck Covering System; replace |
| 634-11-022 | Deck Covering; replace |
| 634-11-023 | Electrical Grade Matting Deck Covering System; replace |
| 634-11-024 | Cosmetic Polymeric Deck Covering System; repair and resurface |
| 634-11-026 | Vinyl Deck Covering System; replace |
| 634-11-027 | Cosmetic Polymeric Deck Covering System; replace |
| 634-11-051 | Crew/CPO Galley Deck Covering; replace |
| 634-21-004 | Flight Deck and Recovery Assist, Securing and Traversing (RAST) System; clean and preserve |
| 643-11-001 | Berthing Habitability Project Installation; accomplish |
| 644-11-001 | Cosmetic Polymeric Deck Covering System; install |
| 721-31-001 | Vertical Launch System (VLS), MK 41 Launcher Top and Uptake Hatch; preserve |
| 837-11-001 | Antenna Photograph; provide |
| 857-11-001 | Personnel Berthing Barge Support; provide |
| 980-90-002 | ShipAlt DDG51-82673K AWS B/L 7.2A Cisco Switch Upgrade, ShipAlt DDG51-82507K ERDDS Installation for Aegis B/L 7.2A, OA 82507K and OA 82673K, Alteration Installation Team (AIT) Support Services; provide |
| 980-90-003 | ShipAlt DDG51-82907K Install of Collective Protection System (CPS) Variable Speed Drive (VSD) Controls Alteration Installation Team (AIT) Support Service; provide |
| 980-90-007 | ShipAlt 80032K, AN/USG-2 Upgrade to USG-2B, Alteration Installation Team (AIT) Support Service; provide |
| 980-90-009 | ShipAlt DDG51-70858K, CEC PAAA Antenna Install, Alteration Installation Team (AIT) Support Service; provide |
| 980-90-010 | ShipAlt 81676K, Thermal Management Control System Alteration Installation Team (AIT) Support Service; provide |
| 980-90-014 | ShipAlt 00288K, Convert Boatswain Storeroom Number 2 to Hazardous Material Minimization Center, Alteration Installation Team (AIT) Support Service; provide |
| 982-11-001 | Light-Off Assessment (LOA) Inspection Discrepancy Correction Assistance; provide |
| 982-11-002 | AEGIS Light-Off (ALO) Support and Combat Systems Discrepancy Correction; accomplish |
| 982-11-003 | Machinery Space Production Completion (PCD) Discrepancy Correction Assistance; provide |

| Base Work Items | Item Description |
|-----------------|--|
| 982-31-001 | Dock Trial, Fast Cruise, and Sea Trial; accomplish |
| 991-11-001 | Staging for Ship's Force Use; provide |
| 992-11-001 | Ship's Force Parking; provide |
| 992-11-002 | Temporary Flammable Liquid Storage and Hazardous Material Storage Unit for Ship's Force Use; provide |
| 992-11-003 | Demineralized Water; provide |
| 992-11-004 | Oil Spillage and Floating Sandblasting Debris Containment Boom; install |
| 992-11-005 | Regional Maintenance Center (RMC) Office Space; provide |
| 992-11-006 | Temporary Service; provide |
| 992-11-007 | Ships Force Transportation; provide |
| 992-11-008 | Government Sponsored Representative (NAVSEA SEA21 PMR) Office Space; provide |
| 992-11-009 | Pierside T-1 Line; provide |
| 992-11-010 | Consolidated Afloat Network and Enterprise Services (CANES) Support Service; provide |
| 992-11-012 | Fueling Assistance to Ship's Force for Fuel Barge; provide |
| 992-31-001 | Cleaning and Pumping; accomplish |
| 993-11-001 | Ship's Force Warehouse Storage Space; provide |
| 993-11-002 | Warehouse Storage Space for Government Use; provide |
| 993-21-001 | Rigging, Crane and Transportation Service; for ship's force use, provide |
| 993-21-002 | Barge for Anchor and Anchor Chain Maintenance; provide |
| 993-31-001 | AN/SPY-1D Antenna Protective Cover; install |
| 993-31-002 | Temporary Deck Covering; install |
| 993-31-003 | Temporary Main Reduction Gear (MRG) Dehumidifier System; provide |

| Option Work Items | Item Description |
|-------------------|---|
| 980-90-001 | ShipAlt DDG51-87402K SSEE INC F AS4293A Upgrade, Alteration Install Team (AIT) Support Service; provide |
| 980-90-004 | OrdAlt 83135K Close In Weapon System (CIWS) Cable Reliability Improvements, Alteration Installation Team (AIT) Support Service; provide |
| 980-90-005 | ShipAlt DDG51-85030K, Global Broadcasting Service (GBS) Below Deck Rack, Alteration Installation Team (AIT) Support Service; provide |
| 980-90-008 | ShipAlt 79719K AN/SRQ-4 Alteration Installation Team (AIT) Support Service; provide |
| 980-90-012 | DDG51 Class MK45 OrdAlts 70078, 70227, 70289, 70920, 70921, 77862, 83489, Alteration Installation Team (AIT) Support Service; provide |
| 980-90-013 | ShipAlt DDG51-86938K, S-IBS Technical Refresh Upgrade, Alteration Installation Team (AIT) Support Service; provide |

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0020 DOCK TRIALS AND FAST CRUISE (NAVSEA) (MAY 1993)

(a) **Dock Trials.** The purpose of this trial is to conduct preliminary tests necessary to ensure that the ship is ready for operating at sea. Ship's personnel will conduct all tests and perform all operational functions; however, Contractor personnel will observe tests, record data, and make minor repairs and adjustments as necessary. The dock trial shall be scheduled in accordance with Work Item 982-31-001. Contractor personnel are not to interfere with functions of ship's personnel.

(b) **Fast Cruise.** The "fast cruise" is a simulated underway period. The purpose of fast cruise is to test to the maximum extent possible, the ship's material and operational readiness condition. This includes normal watch

stations and engineering casualty control procedures. Contractor personnel will not be allowed onboard during this period unless specifically requested by the Supervisor. Fast cruise shall be scheduled after dock trials and prior to sea trials as cited in Specification Item 982-31-001.

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0056 TESTS AND TRIALS (NAVSEA) (OCT 1990)

During the conduct of required tests and trials, the vessel shall be under the control of the vessel's Commander and crew with representatives of the Contractor and the Government on board to determine whether or not the work done by the Contractor has been satisfactorily performed. The Contractor shall provide and install all fittings and appliances which may be necessary for dock and sea trials to enable the representatives of the Government to determine whether the requirements of the contract have been met, and the Contractor shall install and remove instruments and apparatus furnished by the Government for such trials, as required by the specifications.

HQ C-2-0014 CONTRACTOR'S PROPOSAL (NAVSEA) (MAR 2001)

(a) Performance of this delivery order by the Contractor shall be conducted and performed in accordance with detailed obligations to which the Contractor committed itself in proposal response to NAVSEA Solicitation No. N00024-16-R-4401.

(b) The technical volume(s) of the Contractor's proposal is incorporated by reference and hereby made subject to the provisions of the "ORDER OF PRECEDENCE" (FAR 52.215-8) clause of this contract. Under the "ORDER OF PRECEDENCE" clause, the technical volume of the Contractor's proposal referenced herein is hereby designated as item (f) of the clause, following "the specification" in the order of precedence.

HQ C-2-0048 REQUISITIONS FROM THE FEDERAL SUPPLY SYSTEM (NAVSEA) (JUL 1992)

Requisitions for Government Furnished Material from the Federal Supply System which are requisitioned by a contractor, or are to be shipped directly to a contractor, must be submitted to the following Management Control Activity (MCA):

| | |
|-------------|--|
| MCA (Name): | <u>01101</u> |
| Telephone: | <u>619-664-1911</u> |
| Address: | <u>SWRMC 3755 Brinser Street, Bldg. 77 San Diego, CA</u> <u>92136</u> |

For purposes of requisitions of Government Furnished Material from the Federal Supply System, the Contractor:

☒ has been assigned Defense Activity Address Code (DODAAC) ;

☐ the Naval Sea Systems Command has requested assignment of a DODAAC by the Navy Accounting and Finance Center (NAFC).

*Information to be provided at contract award.

Section D - Packaging and Marking

CLAUSES INCORPORATED BY FULL TEXT

HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover of the report:

- (1) name and business address of the Contractor
- (2) contract number
- (3) contract dollar amount
- (4) whether the contract was competitively or non-competitively awarded
- (5) sponsor: [REDACTED]

(Name of Individual Sponsor)
Southwest Regional Maintenance Center
(Name of Requiring Activity)
San Diego, CA
(City and State)

*Sponsor information to be provided in each Delivery Order, as applicable.

Section E - Inspection and Acceptance

INSPECTION & ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

| CLIN | INSPECT AT | INSPECT BY | ACCEPT AT | ACCEPT BY |
|--------|-------------|------------|-------------|------------|
| 0004 | N/A | N/A | N/A | N/A |
| 0004AA | Destination | Government | Destination | Government |
| 0004AB | Destination | Government | Destination | Government |
| 0004BA | Destination | Government | Destination | Government |
| 0004BB | Destination | Government | Destination | Government |
| 0004BC | Destination | Government | Destination | Government |
| 0004BD | Destination | Government | Destination | Government |
| 0004BE | Destination | Government | Destination | Government |
| 0004BF | Destination | Government | Destination | Government |
| 0004BG | Destination | Government | Destination | Government |
| 0004BH | Destination | Government | Destination | Government |
| 0004BJ | Destination | Government | Destination | Government |
| 0004BK | Destination | Government | Destination | Government |
| 0004CA | Destination | Government | Destination | Government |
| 0004CB | Destination | Government | Destination | Government |
| 0004CC | Destination | Government | Destination | Government |
| 0006 | Destination | Government | Destination | Government |

CLAUSES INCORPORATED BY FULL TEXT

52.246-18 WARRANTY OF SUPPLIES OF A COMPLEX NATURE (MAY 2001) (NAVSEA VARIATION) (MAY 1993)

(a) Definitions. As used in this clause:

(1) "Design and manufacturing requirements" include drawings, specifications, statements of work, structural and engineering plans, and manufacturing particulars, including precise measurements, tolerances, processes, materials, and finished product tests;

(2) "Essential performance requirements" means the operating capabilities and maintenance and reliability characteristics specified in the specification and/or statement of work; "essential performance requirements" does not include performance characteristics that are described as goals or objectives;

(3) "Alternate source contractor" means a contractor that did not develop the portion of the design requiring redesign;

(4) A unit shall be considered to have been "manufactured" when it has been accepted by the Government (either finally or conditionally); and

(5) "At no additional cost to the United States" means at no increase in contract price.

(b) Notwithstanding inspection and/or acceptance by the Government of the supplies furnished under this contract, any term or condition of this contract concerning the conclusiveness thereof, or any other term or condition of this contract, the Contractor warrants:

- (1) That line item 0004 will conform to the design and manufacturing requirements of the contract;
- (2) That line item 0004, at the time of acceptance by the Government, will be free from all defects in materials and workmanship; and
- (3) That line item 0004 will conform to the essential performance requirements of the contract; provided, however, that with respect to Government-furnished property, the Contractor's above-stated warranties shall extend only to its proper installation, unless the Contractor performs some modification or other work on such property, in which case the Contractor's warranties shall extend to such modification or other work.

(c) The Contractor shall not be responsible under these warranties for any failure of line item(s) contained herein to meet the conditions specified in (b)(1), (b)(2) or (b)(3), above, which is discovered more than 90 days from the date of acceptance. In determining whether the failure was discovered prior to the expiration of the specified period, conditional acceptance shall not be considered to be acceptance. Rather, conditionally accepted supplies shall be considered to have been accepted as of the date the Contractor is notified by the Contracting Officer, in writing, that the condition has been satisfied or waived.

(d) Notwithstanding any other term or condition contained in this contract, in the event of a failure to comply with any of the warranties provided herein, the Contractor shall, at the election of the Government:

(1) Promptly take such action as may be necessary (e.g., repair, replace and/or redesign) to correct or, if so directed by the Government, partially correct the defect responsible for the failure at no additional cost to the United States. However, for alternate source contractors, redesign shall not be a remedy available to the Government if the alternate source contractor has not manufactured, at the time of agreement on the price of line item 0004, the first ten percent of the eventual total production quantity anticipated to be acquired from that alternate source contractor;

(2) Pay costs reasonably incurred by the United States in taking such correction action; and

(3) Provide an equitable adjustment in contract price in lieu of full correction of the failure.

(e) In seeking the remedies specified in (d)(1), (d)(2) or (d)(3) above, the Government may elect to exercise any one or combination of the specified remedies.

(f) Any supplies or parts thereof corrected or furnished in replacement shall be subject to the conditions of this clause to the same extent as supplies initially delivered. This warranty shall be equal in duration to that set forth in paragraph (c) of this clause and shall run from the date of final acceptance of the corrected or replaced supplies.

(g) The Contractor shall prepare and furnish to the Government data and reports applicable to any correction required under this clause (including the revision and updating of all affected data called for under this contract) at no additional cost to the United States. If the Contractor fails to prepare and furnish such data and/or reports or should the Government elect not to secure such data from the Contractor or another source, the Contractor shall pay costs reasonably incurred by the Government in acquiring such data and/or reports, or the Government shall be entitled to an equitable adjustment in contract price.

(h) When items covered by these warranties are returned to the Contractor pursuant to this clause, the Contractor shall pay the transportation costs and bear the risk of loss or damage from the place of delivery specified in the contract (irrespective of the f.o.b. point or point of acceptance) to the Contractor's plant and return to said place of delivery.

(i) The Contractor shall be notified in writing of any breach of the warranties set forth in paragraph (a) above within 45 days after discovery of the breach. The failure of the Contracting Officer to so provide timely

notice of the breach, however, shall not diminish the rights the Government would otherwise have under this clause or any other term or condition of this contract.

(j) Notwithstanding any disagreement regarding the existence of a warranty breach, the Contractor shall promptly comply with any partial corrective action. In the event it is later determined that there was no warranty breach, the contract price shall be equitably adjusted.

(k) The warranty provisions herein of this clause do not cover combat damage, liability for loss, damage, or injury to third parties, or consequential damages.

(l) The rights and remedies of the Government provided in this clause are in addition to and do not limit any rights the Government may have under any other requirement of the contract. Disputes arising under this clause will be resolved in accordance with the clause entitled "DISPUTES" (FAR 52.233-1).

(m) The failure of the Government to assert its right under this clause with respect to any particular breach or breaches of a warranty provided herein shall not waive or otherwise diminish the Government's rights with respect to any subsequent breach of a warranty.

Section F - Deliveries or Performance

DELIVERY INFORMATION

| CLIN | DELIVERY DATE | QUANTITY | SHIP TO ADDRESS | DODAAC / CAGE |
|--------|---------------|----------|---|------------------|
| 0004 | N/A | N/A | N/A | N/A |
| 0004AA | 31-AUG-2018 | 1 | SOUTHWEST REGIONAL MAINTENANCE CENTER [REDACTED] 3755 BRINSER STREET BLDG 77 SAN DIEGO CA 92136-5205 FOB: Destination | |
| 0004AB | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BA | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BB | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BC | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BD | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BE | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BF | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BG | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BH | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BJ | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |
| 0004BK | 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | |

| | | |
|--------------------|---|---|
| 0004CA 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0004CB 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0004CC 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination |
| 0006 31-AUG-2018 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination |

1. **SCHEDULE:** Upon successful completion of TYCOM Sea Trials, the Contractor period of performance will end on **31 AUGUST 18 (A+200)**. USS PINCKNEY must be delivered to the Government no later than **31 AUGUST 2018**. Ship will return to NBSD upon completion of Contractor's sea trials.
2. **MILESTONES:** USS PINCKNEY (DDG 91) must be delivered, mission-ready, no later than **31 August 2018**. In addition to the Delivery Order completion date of 31 August 2018, the Government has established execution dates for the following milestones and key events:

| KEY EVENT/MILESTONE | A+ DAY | DATE | WEEKDAY |
|-----------------------------|--------|-----------|-----------|
| AVAIL START DATE | 0 | 12-Feb-18 | Monday |
| Crew Move Ashore | 10 | 22-Feb-18 | Thursday |
| Ship Moves to KTR Facility | 14 | 26-Feb-18 | Monday |
| 25% Conference | 50 | 03-Apr-18 | Tuesday |
| 20% Open & Inspect Complete | 54 | 07-Apr-18 | Saturday |
| PCD | 99 | 22-May-18 | Tuesday |
| 50% Conference | 100 | 23-May-18 | Wednesday |
| CS Start/ALO | 106 | 29-May-18 | Tuesday |
| Testing Start | 106 | 29-May-18 | Tuesday |
| Habitability Complete | 109 | 01-Jun-18 | Friday |
| Crew Move Aboard | 134 | 26-Jun-18 | Tuesday |
| 75% Conference | 150 | 12-Jul-18 | Thursday |
| LOA | 175 | 06-Aug-18 | Monday |
| Testing Complete | 176 | 07-Aug-18 | Tuesday |
| Dock Trials | 182 | 13-Aug-18 | Monday |
| Fast Cruise | 183 | 14-Aug-18 | Tuesday |
| Sea Trials Begin | 186 | 17-Aug-18 | Friday |
| Sea Trials Complete | 193 | 24-Aug-18 | Friday |
| AVAIL COMPLETION | 200 | 31-Aug-18 | Friday |

3. The Contractor shall successfully accomplish the major milestones on, or prior to, the dates listed on the Key Event/Milestone schedule provided. If any milestone event is not accomplished by the date provided, and the

failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(1)(ii) of the clause of the contract entitled "DEFAULT" (DFARS 252.217-7009). Contractor's failure to meet milestones event dates established in the DO RFP will be documented in CPARS and utilized for past performance ratings on future Delivery Orders.

4. **Milestone Definitions.** The following milestones shall be considered achieved (certified) if all work associated with each of the key events as identified in the Key Event Readiness List (ERL) are complete in accordance with this section. All incomplete ERL line items must be accepted and certified by the SUPERVISOR.

The milestones are considered achieved if all heavy industrial work in the compartments associated with each milestone is complete.

- "Heavy industrial work" is hot work, cutting, grinding, deck work (PRC, Terrazzo, NOMEX), and spray painting and any other industrial type of work that would either limit compartment access, limit the availability of services in the compartment, or affect safety of personnel. Access routes need not be released but must be passable or alternate routes made available at all times.

Note 1: Engineering Plant Production Completion Date (PCD) (Key Event)

Engineering plant Production Completion Date (PCD) is an availability key event that provides sufficient time for the necessary steps to be taken by Ship's Force to shift from a maintenance environment back to operations. It is the intent that all major work and cold plant testing in all main propulsion and auxiliary spaces will be complete by all maintenance providers by the scheduled engineering plant PCD. The time reserved between PCD and propulsion plant light off is set aside to allow Ship's Force to complete pre-event certifications, clearance of tag-outs, complete any remaining discrepancy corrections, continued deep cleaning, small valve maintenance, Ship's Force startup maintenance, valve lineups, temporary service removal, and, if required, any groom teams in areas requiring special emphasis. This time is necessary to allow Ship's Force to transition to an operational environment and focus necessary training and complete final preparations for the Light Off Assessment (LOA)/propulsion plant light off.

All production work must be complete and satisfactorily tested with required Objective Quality Evidence (OQE) submitted and accepted by the SUPERVISOR, in the main propulsion machinery spaces, steering gear rooms, shaft alleys, pump rooms, auxiliary machinery rooms, to include associated intakes, uptakes, stacks, mixing rooms and government designated fuel tanks prior to the scheduled Light-Off Assessment.

The term complete is defined to mean the accomplishment of all Contractor responsible work that is possible without lighting off the ship's service gas turbine generators and/or main propulsion generators.

The following non-inclusive list contains examples of items worked via the Contract to be considered when deciding whether or not the NSA is ready to call engineering plant PCD and begin the shift from a maintenance environment back to operations:

- a. Temporary services removed, except for those required by Ship's Force or late emergency industrial activity work required for LOA.
- b. Access openings and ladders installed and clear for passage.
- c. All damage control/firefighting systems worked during the availability and satisfactorily tested and returned to operational status.
 1. These systems include, but are not limited to: Casualty Power, Emergency Lighting, Aqueous Film Forming Foam (AFFF), Carbon Dioxide, Firemain, Halon, Main Drainage, and Secondary Drainage systems.

d. Major lagging repairs, painting, and flange shielding completed. Some minor lagging repairs, painting, and flange shielding may remain pending agreement with the Maintenance Team. Completion of any remaining work will be deconflicted by Ship's Force, NSA's Project Manager, and Prime Contractor's senior Project Manager to minimize effect on shipboard training.

e. All machinery in-place and assembled with cold checks completed satisfactorily in accordance with current instructions.

f. All deck plates and supports properly installed and properly secured with approved fasteners and hardware.

g. All industrial tools, materials and debris removed.

h. All main propulsion and auxiliary piping, valves, and systems intact, hydrostatic tightness tests completed satisfactorily and remote valve operator and associated/indicator tests completed satisfactorily.

i. Engineering and auxiliary space turnover complete.

j. Ship distributed systems that impact engineering or auxiliary spaces are in intact and operational.

Note 2: Combat Systems Testing (Start) and AEGIS Light-Off Complete (Milestone)

All production work must be completed on the following systems to support AEGIS Light-Off and start of Combat System Testing, in accordance with Combat Systems Light-Off Support, NAVSEA Standard Item 009-117, to include: 115 volt 60 Hz single phase power, 115 volt 60 Hz 3 phase power, 115 volt 400 Hz single phase power, 440 volt 400 Hz 3 phase power, 28 VDC power, 115 volt 400 Hz 3 phase power, 440 volt 60 Hz 3 phase power, Sound Powered Telephones, HVAC, Sea Water Cooling, Chilled Water, Distilled Water, Electronics Cooling, HP and LP Air (100 PSI), Electronics Dry Air, VCHT Tank, pump(s), piping available to receive gray water and Ships Service Generators or shore power as appropriate.

Note 3: Habitability Work Complete (Milestone)

This milestone is considered complete when all contracted work that impacted habitability spaces and habitability support systems is completed. Completion of habitability spaces shall be evidenced by closeout of spaces per NAVSEA Standard item 009-81. Minor exceptions are allowed, if agreed to by the Supervisor, provided they do not interfere with Ship's Force daily operations nor pose a sanitary or safety concern.

Key areas of concern are: safety of the crew, sanitation and serviceability of food preparation, serving, and eating areas; livability of berthing and sanitary spaces; cleanliness.

The following non-inclusive list contains examples of items (including associated machinery, equipment, electrical, alarm, control, piping, and ventilation systems) required for Habitability Work Complete milestone to be met:

- a. Production work including lagging, painting, and restoration of all systems and testing complete, and all industrial debris removed in the following: Messing, berthing, and living compartments, including galley, scullery, pantry, mess decks, walk-in freezer, chill and thaw boxes, dry provisions and breakout storerooms, wardroom, CPO mess, berthing compartments, staterooms, lounges, wash rooms, water closets and showers, laundry, and associated passageways and access routes.
- b. Production work including lagging, painting, and restoration of all systems and testing complete, and all industrial debris removed in the following: Refrigeration and air

- conditioning machinery rooms, Walk-in freezer, chill and thaw boxes shall be intact, tested and operational.
- c. Production work including lagging, painting, and restoration of all systems and testing complete, and all industrial debris removed in the following: Office spaces utilized by Ship's Force in the execution of their duties.
- d. Production work including lagging, painting, and restoration of all systems and testing complete, and all industrial debris removed in the following: Medical and dental spaces.

While some specific Ship's Force requirements (e.g. availability of LAN, fitness facilities, etc.) may impact the date upon which Ship's Force chooses to return to the ship, this milestone will be considered complete when the above requirements are met.

The actual date for Ship's Force return will be coordinated by Ship's Force, NSA's Project Manager, and Contractor.

Note 4: Combat Systems Testing AEGIS Light-Off (Key Event)

Combat System Testing milestone is considered complete when all contracted work that impacts Level 3 testing of Combat System equipment, including support systems, is completed to the degree to provide for uninterrupted Level 3 testing. Minor exceptions are allowed provided they do not interfere with Ship's Force ability to operate the equipment. Completion of Combat System spaces shall be by closeout of spaces per NAVSEA Standard item 009-81 and shall be by completion of contractor work and readiness for Combat Systems Light-Off per NAVSEA Standard Item 009-117, with documented exceptions.

Level 3 testing is the initial light off of the individual cabinet/equipment. This requires services to the cabinet/equipment.

The following services shall be available on a continuous basis to support Combat System Testing: 115 volt 60 Hz single phase power, 115 volt 60 Hz 3 phase power, 115 volt 400 Hz single phase power, 440 volt 400 Hz 3 phase power, 28 VDC power, 115 volt 400 Hz 3 phase power, 440 volt 60 Hz 3 phase power, Inertial Navigation Systems (INS), Data Multiplex System (DMS), Sound Powered Telephones, HVAC, Sea Water Cooling, Chilled Water, Distilled Water, Electronics Cooling Water, HP Air, LP Air (100 PSI), Air Conditioning, Electronics Dry Air, and Ship's Service Generators or shore power as appropriate. The above listed services shall remain stable to support testing.

For compartments, the degree required includes completion of major industrial work, lagging, final paint, removal of industrial debris, vacuum clean electronics spaces to include underneath deck panels, completion of compartment air testing and final painting of supporting fan rooms.

For support systems, which are ship wide distributed in nature, the degree required includes complete installation of the branches supporting the combat system and completion of support systems test procedures or applicable portions of the support system test procedures such that the support equipment is operating within design parameters.

To include removal of all staging on 03 Level and above, including for all communications antennas.

Includes all production work (including non-skid) above the 03 level shall be completed.

Note 5: Dock Trial (DT) Fast Cruise (FC) Sea Trials (ST) (Key Event)

Dock Trial and Sea Trials are defined in the JFMM as an availability key events that constitutes the final determination of a ship's material readiness and ability to rejoin the Fleet as a fully operational unit. For contractual purposes, Dock Trials and Sea Trials is defined as follows:

All equipment/systems necessary to support underway operations that were worked by the contractor during the availability are reinstalled/intact with required shop tests/checkpoints SATISFACTORILY completed.

Recognizing that the Commanding Officer (CO) is the final authority on determining ship preparedness to go to sea, the following should be assessed in making the determination that the contractor has met the Sea Trial milestone and that the ship is prepared to conduct underway operations:

- Propulsion and propulsion related machinery reinstalled/intact with required Contractor checkpoints completed. Ship's force should complete equipment hot/cold checks as required by EOSS/PMS. In addition to all main propulsion systems and support systems, this equipment includes steering and damage control systems.
- All temporary rigging removed from the ship, unless specifically required for Sea Trial evolutions.
- Messing and sanitary facilities operational and available for use.
- Power boats to be used in an emergency shall be fully operational, fitted out, and provisioned as prescribed by applicable references.
- All davits shall be operational.
- All air inflatable lifeboats shall be onboard and properly installed and within PMS certification requirements.
- All navigation devices and equipment shall be tested to ensure proper operation.
- Work on all compartments whose water tight integrity is essential to the safety of the ship shall be completed and, where authorized, SATISFACTORILY tested.

The ship's CO is responsible for conducting Sea Trials in accordance with an agenda developed by the NSA, concurred on by the Ship's CO and approved by the ISIC.

Since the purpose of the trial is to determine the material readiness of the ship, all systems/equipment overhauled by the Contractor will be tested in accordance with a Contractor-prepared test procedure which will document the results of the test and require operation of the system/equipment in all modes. A Ship's Force Trial Officer will be appointed to coordinate with the Prime Contractor Trial Coordinator throughout the Sea Trial. The Trial Officer will accept the results of all tests for the ship. Ship's Force personnel will operate all equipment during the Sea Trial in accordance with standard operating instructions or Sea Trial test procedures, as appropriate.

Note 6: 25/50/75 Percent Completion Conferences (Milestone)

Interim Completion Conferences. Milestones to document the availability completion percentage. For these Milestones, the maintenance team shall review and document work listed as complete and verify against OQE and proof of work certification. The emphasis for the maintenance team shall be to certify all work as soon as possible after completion. For any work listed as complete, there shall be follow-on status entries to document OQE on file and completion of Work Certification. If OQE and Work Certification have not been completed, there shall be follow-on status entries to document when it is scheduled to be performed.

Note 7: Contractor End Date (Key Event)

The official end of the Contractors period of performance will be upon completion of the TYCOM approved Sea Trial Agenda. The successful completion of the maintenance and modernization period depends on reaching a mutual agreement among the NSA, Ship's Force, and MSR that all work authorized in the approved work package specifications and supplemental work authorizations have been either satisfactorily completed, or an agreement has been reached concerning a completion plan and schedule for any items partially completed.

5. The Contractor shall schedule the performance of all items in the USS PINCKNEY (DDG 91) SRA work package, including all base and option (if applicable) Work Items, so as to permit up to a 25% contract scope

increase to be performed as "Additional Requirements" (including growth and new work). The Government will track the contract scope increase by calculating the increase in labor hours of growth and new work as a percentage against labor hours (including subcontractor hours) proposed in the basic work package. The Contractor agrees that these Additional Requirements, if ordered, shall be performed concurrently with the aforementioned work items, during the contract period of performance, without impacting, accelerating, or causing delay or disruption to the work required by the aforementioned work items, to any other Government contract, or to any other work in progress for the Government.

The "Additional Requirements", if required, shall be ordered during the contract period of performance, as may be modified, on the following schedule:

- No more than 75% of the hours (including subcontractor hours) following the 25% schedule point of the availability (as measured in days between the "Availability Start Date" and "Availability Completion" milestones in Section F of this RFP).
 - No more than 50% of the hours (including subcontractor hours) following the 50% schedule point of the availability (as measured in days between the "Availability Start Date" and "Availability Completion" milestones in Section F of this RFP).
 - No more than 25% of the hours (including subcontractor hours) following the 75% point of the availability (as measured in days between the "Availability Start Date" and "Availability Completion" milestones in Section F of this RFP).
6. **MILESTONES FOR CERTAIN REPORTS:** The contractor shall complete the necessary work associated with the following reports and submit to the Government the required reports in the necessary format and containing the required information as specified in the Work Item no later than due dates indicated (See Below) or be subject to the deductions provided in Attachment J-5 Quality Assurance Surveillance Plan:

| Work Item | Due Date | Title | Report Paragraph Number |
|------------|------------------------------|--|---|
| 042-11-003 | A-42 A-37 A-31 A-29 | Work Package Execution review; accomplish | 3.2.1.1, 3.2.2.1, 3.2.3.1, 3.2.4.1 |
| 123-10-001 | A+54 | Tanks and Void Open, Pump, Clean, and Gas Free; accomplish | 3.1.3 |
| 123-19-001 | A+54 | Vacuum Collection Holding Tank (VCHT); repair | 3.2 |
| 123-19-002 | A+54 | Plumbing Waste Drain Tank; repair | 3.2 |
| 123-19-003 | A+54 | Vacuum Collection Holding Tank (VCHT); preserve | 3.3 |
| 123-19-004 | A+54 | Plumbing Waste Drain Tank; preserve | 3.2 |
| 130-11-002 | A+54 | Aircraft Securing Fitting; replace | 3.2.1 |
| 243-80-001 | A+54 | ShipAlt DDG51-73395D Bulkhead Shaft Seal Upgrade; accomplish | 3.3.2.3 |
| 245-11-001 | A+54 | No. One Controllable Pitch Propeller (CPP) Standby Hydraulic | 3.1.1, 3.3.5.1 |

| Work Item | Due Date | Title | Report Paragraph Number |
|------------|----------|---|-------------------------|
| | | Pump Mechanical Seal; replace | |
| 245-12-001 | A+54 | Controllable Pitch Propeller (CPP) Attached Hydraulic Pump Mechanical Seal; replace | 3.2, 3.4.3.1 |
| 245-12-002 | A+54 | No. 2 Controllable Pitch Propeller (CPP) Standby Hydraulic Pump and Motor; repair | 3.1.1, 3.3.2, 3.3.6.1 |
| 251-32-001 | A+54 | Gas Turbine Generator No. One Intake; repair and preserve | 3.2.1, 3.4.1 |
| 251-32-002 | A+54 | Propulsion Gas Turbine (GTRB) Number 2B Intake Plenum; repair | 3.2.1, 3.4.2.1 |
| 251-32-003 | A+54 | Propulsion Gas Turbine (GTRB) Number 2A Intake Plenum; repair | 3.2.1, 3.4.2.1 |
| 256-71-001 | A+54 | No. One Seawater Cooling Pump Bearings; replace | 3.4.1.1, 3.5.1, 3.5.2.1 |
| 259-11-001 | A+54 | Forward Gas Turbine (GTRB) Exhaust Duct Collector; repair | 3.5, 3.5.2 |
| 259-11-002 | A+54 | AFT Gas Turbine (GTRB) Exhaust Duct Collector; repair | 3.5, 3.5.2 |
| 259-11-003 | A+54 | No. 2 Ship Service Gas Turbine Generator (SSGTG) Exhaust Collector; repair | 3.4.1 |
| 259-11-004 | A+54 | Propulsion Gas Turbine Number 1B Exhaust Nozzle; repair | 3.2.1 |
| 259-11-006 | A+54 | Gas Turbine Exhaust Duct Bulkhead Penetration Flange Joint Gasket; replace | 3.3.1.1 |
| 262-31-001 | A+54 | Main Reduction Gear (MRG) Number 2 Attached Lube Oil Pump Mechanical Seal; replace | 3.5.1, 3.6.1 |
| 262-31-002 | A+54 | Main Reduction Gear (MRG) Number One Attached Lube Oil Pump Mechanical | 3.5.1, 3.6.1 |

| Work Item | Due Date | Title | Report Paragraph Number |
|------------|----------|---|-------------------------|
| | | Seal; replace | |
| 262-41-003 | A+54 | Main Reduction Gear (MRG) 1A and 1B Electric Driven Lube Oil Service Pump and Motor; overhaul | 3.3, 3.6, 3.8.7.2 |
| 262-41-004 | A+54 | Main Reduction Gear (MRG) 2A and 2B Electric Driven Lube Oil Service Pump and Motor; overhaul | 3.3, 3.6, 3.8.7.2 |
| 311-31-001 | A+54 | Ship Service Gas Turbine Generator (SSGTG) Lube Oil Cooler; chemical Clean | 3.3.2 |
| 321-11-001 | A+54 | Multiple Cable Transit (MCT); repair | 3.3.1 |
| 512-11-001 | A+54 | Galley Exhaust Ventilation; clean | 3.2.1, 3.4.1.1 |
| 512-11-002 | A+54 | Laundry Exhaust and Supply Ventilation; clean | 3.2.1, 3.4.1.1 |
| 528-11-001 | A+54 | Deck Drain and Piping; replace | 3.2.1 |
| 561-11-001 | A+54 | Ram Assembly, Hydraulic Cylinder, Rudder (Port); repair and flush | 3.3.2.2 |
| 588-21-002 | A+54 | Port Helo Hangar Door Right Angle Drive Gearbox; repair | 3.4.2.1 |
| 624-11-001 | A+54 | Balanced Joiner Door; remove, store and install | 3.1.2 |
| 631-10-016 | A+54 | Compartment Deck; preserve | 3.2.1 |
| 631-11-001 | A+54 | Fan Room; repair and preserve | 3.1.1, 3.4.1.1 |
| 631-11-002 | A+54 | Fan Room (Pressure Zone Number 2) Dirty Side; repair and preserve | 3.1.1 |
| 631-11-013 | A+54 | Trash Disposal Room; repair and preserve | 3.5.1 |
| 631-11-015 | A+54 | Deck Covering; replace | 3.3.1 |
| 631-13-003 | A+54 | IRS Eductor Secondary Air Inlet Trunk; repair and preserve | 3.2.1, 3.3.1 |
| 631-13-014 | A+54 | Fan Room; preserve | 3.3.1, 3.4.1 |

| Work Item | Due Date | Title | Report Paragraph Number |
|------------|--------------|--|--|
| | | and repair | |
| 631-21-001 | A+54 | Peel and Stick Non-Skid; install | 3.2.1 |
| 634-11-004 | A+54 | Forecastle Non-Skid; replace | 3.3.1, 3.4.1, 3.5.1.1 |
| 634-11-006 | A+54 | Ammunition 5 Inch Hoist Platform Non-Skid; replace | 3.2.1 |
| 634-11-008 | A+54 | Director Deck Peel and Stick Non-Skid; replace | 3.1.1, 3.2.1, 3.5.1.1 |
| 634-11-013 | A+54 | Deck Covering, Non-Skid; replace | 3.2.1, 3.3.1 |
| 634-21-004 | A+54 | Flight Deck and Recovery Assist, Securing and Traversing (RAST) System; clean and preserve | 3.2.1, 3.3.1, 3.4.1, 3.5.1, 3.6.1, 3.9.2.1 |
| 721-31-001 | A+54 | Vertical Launch System (VLS), MK 41 Launcher Top and Uptake Hatch; preserve | 3.4.1, 3.5.1, 3.6.1, 3.8.1 |
| 992-11-009 | A-14 A+14 | Pierside T-1 Line; provide | 3.1.4.2 |
| 993-31-001 | A+14 | AN/SPY-1D Antenna Protective Cover; install | 3.2.1.1, 3.6.3 |
| 993-31-003 | A+14 | Temporary Main Reduction Gear (MRG) Dehumidifier System; provide | 3.4, 3.5.1, 3.6.6.1, 3.6.12.1, 3.7.3.1 |

7. **PLACE OF PERFORMANCE:** Government facilities are temporarily available for this requirement between A+0 and A+14. The USS PINCKNEY (DDG 91) will move to the contractor's facility on 26 February 2017. Offerors shall specify the place of performance in their proposal cover letter.

7.1 While the USS PINCKNEY (DDG 91) is at Naval Base San Diego, between A+0 and A+14, the Government will be defueling and removing compensating water and remaining liquids from JP-5 tanks, and tank groups 3, 4, 5, and 6.

CLAUSES INCORPORATED BY FULL TEXT

52.211-11 LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 2000)

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the Contractor shall, in place of actual damages, pay to the Government liquidated damages of \$143,540 per calendar day of delay. The liquidated damages shall not exceed 10% of the initial delivery order price.

(b) If the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service

clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or performance of similar supplies or services. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and Service clause in this contract.

(End of clause)

HQ F-2-0006 MILESTONES (NAVSEA) (SEP 1990)

(a) The Government has established dates for the successful accomplishment of the following major job order milestones. These dates shall be reflected in the Contractor's schedule (pre-award data).

See schedule under Section F - Deliveries or Performance.

(b) The Contractor shall successfully accomplish the major milestones on, or prior to, the dates listed above.

(c) If any milestone event is not accomplished by the date listed, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(2) of the clause of this contract entitled "DEFAULT" (DFARS 252.217-7009).

Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00004281154
AMOUNT: (b) (4)

BA: 1781804 70BA 257 55262 R 068688 2D QD0133 552628002QMP
AMOUNT: (b) (4)

BB: 1781804 70BA 257 55262 R 068688 2D QD0138 5526280032CP
AMOUNT: (b) (4)

CA: 1781804 8B5B 257 VU021 0 050120 2D 000000 A00004309132
AMOUNT: (b) (4)

CB: 1781810 A2DB 310 WS050 0 050120 2D 000000 A00004272398
AMOUNT: (b) (4)

CC: 1771810 A4UU 257 WS010 0 050120 2D 000000 A00004277313
AMOUNT: (b) (4)

CD: 1781810 81GB 257 VU021 0 050120 2D 000000 A00004295842
AMOUNT: (b) (4)

CE: 97X4930 NH1K 257 77777 0 050120 2F 000000 A00004292170
AMOUNT: (b) (4)

CF: 1781804 8U2N 251 VSP00 0 050120 2D 000000 A00004273654
AMOUNT: (b) (4)

| ACRN | CLIN/SLIN | CIN | AMOUNT |
|------|-----------|-----------------|---------|
| AA | 0004CA | N6600118RX00013 | (b) (4) |
| BA | 0004AA | N5526218RQD0133 | (b) (4) |
| BB | 0004AB | N5526218RQD0138 | (b) (4) |
| CA | 0004BA | N0002418RX00222 | (b) (4) |
| CB | 0004BB | N0002418RX00147 | (b) (4) |
| CC | 0004BC | N0002418RX00158 | (b) (4) |
| CD | 0004BD | N0002418RX00201 | (b) (4) |
| CE | 0004BE | N6339418RX00029 | (b) (4) |
| CF | 0004BF | N0002418RX00149 | (b) (4) |

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause—

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at <https://www.acquisition.gov>; and

(2) Be registered to use WAWF at <https://wawf.eb.mil/> following the step-by-step procedures for self-registration available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the WAWF home page at <https://wawf.eb.mil/>.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

Invoice and Receiving Report Combo (FFP Supply)

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in WAWF, as specified by the contracting officer.

Inspection: Destination – N55262; Acceptance: Destination - N55262

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in WAWF when creating payment requests and receiving reports in the system.

Routing Data Table

| Field Name in WAWF | Data to be entered in WAWF |
|---------------------------|----------------------------|
| Pay Official DoDAAC | N68732 |
| Issue By DoDAAC | N00024 |
| Admin DoDAAC | N55236 |
| Inspect By DoDAAC | N55262 |
| Ship To Code | N55262 |
| Ship From Code | N/A |
| Mark For Code | N/A |
| Service Approver (DoDAAC) | N/A |
| Service Acceptor (DoDAAC) | N55262 |
| Accept at Other DoDAAC | N/A |
| LPO DoDAAC | N55262 |
| DCAA Auditor DoDAAC | N/A |

Other DoDAAC(s)

N/A

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email Notifications" field of WAWF once a document is submitted in the system.

Program Manager: (b) (6)

Administrative Contracting Officer: (b) (6)

Contract Specialist: (b) (6)

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting activity's WAWF point of contact.

SWRMC WAWF POC: (b) (6)

or the

NAVSEA WAWF POC: (b) (6)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

Section H - Special Contract Requirements

See applicable Terms and Conditions included in contract N00024-16-D-4418 and filled in clauses included in Attachment J-3.

5252.223-9114 MANAGEMENT AND DISPOSAL OF HAZARDOUS WASTE (NOV 1996)

(a) GENERAL

(1) The Contractor shall comply with the Resource Conservation and Recovery Act (RCRA), the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), 10 U.S.C. 7311 and all other applicable Federal, State and local laws, codes, ordinances and regulations for the management and disposal of hazardous waste.

(2) Nothing contained in this special contract requirement shall relieve the Contractor from complying with applicable Federal, State, and local Laws, codes, ordinances, and regulations, including obtaining licenses and permits, giving notices and submitting reports, in connection with hazardous waste management and disposal in the performance of this contract. Nothing contained herein shall serve to alter either party's liability or responsibility under CERCLA.

(3) Materials contained in ship systems are not waste until after removal from the system.

(b) IDENTIFICATION OF HAZARDOUS WASTES

Work Item 077-11-001 of this contract identifies the types and amounts of hazardous wastes that are required to be removed by the Contractor, or that are expected to be generated, during the performance of work under this contract.

(c) GENERATOR IDENTIFICATION NUMBERS

(1) Documentation related to hazardous waste generated solely by the physical actions of ship's force or Navy employees on board the vessel shall only bear a generator identification number issued to the Navy pursuant to applicable law.

(2) Documentation related to hazardous waste generated solely by the physical actions of Contractor personnel shall only bear a generator identification number issued to the Contractor pursuant to applicable law. Regardless of the presence of other materials in or on the shipboard systems or structures which may have qualified a waste stream as hazardous, where the Contractor performs work on a system or structure using materials (whether or not the use of such materials was specified by the Navy) which by themselves would cause the waste from such work to be a hazardous waste, documentation related to such waste shall only bear a generator identification number issued to the Contractor.

(3) Documentation related to hazardous waste generated by the combined physical actions of Navy and Contractor personnel shall bear a generator identification number issued to the Contractor pursuant to applicable law and shall also cite in the remarks block a generator identification number issued to the Navy pursuant to applicable law.

(4) Notwithstanding paragraphs (c)(1) - (c)(3) above, hazardous wastes are considered to be co-generated in cases where: (a) the Contractor merely drains a system and such drainage creates hazardous waste or (b) the Contractor performs work on a system or structure using materials which by themselves would not cause the waste from such work to be hazardous waste but such work nonetheless creates a hazardous waste. Documentation related to such co-generated waste shall bear a generator identification number in accordance with the provisions of paragraph (c)(3) above.

(5) In the event of a failure by the parties to agree to the assignment of a generator identification number to any hazardous waste as set forth in paragraphs (c)(1) through (c)(4) above, the Government may direct which party or parties shall provide generator identification numbers for the waste and such number(s) shall be used on all required documentation. Any disagreement with this direction shall be a dispute within the meaning of clause of this contract entitled "DISPUTES" (FAR 52.233-1). However, the Contractor shall not stop any work but shall continue with performance of all work under this contract as specified in the "DISPUTES" clause.

(6) Hazardous Waste Manifests For wastes described in (c)(2), (c)(3), and (c)(4) above (and (c)(5) as applicable), the Contractor shall sign the generator certification on the Uniform Hazardous Waste Manifest whenever use of the Manifest is required for disposal. The Contractor shall obtain concurrence with the categorization of wastes under paragraphs (c)(3) and (c)(4) above before completion of the manifest. Manifests prepared pursuant to paragraph (c)(1) above shall be presented to the (See Work Item 077-11-001) for completion after the hazardous waste has been identified.

(7) For purposes of paragraphs (c)(2) and (3) herein, if the Contractor, while performing work at a Government facility, cannot obtain a separate generator identification number from the State in which the availability will be performed, the Contractor shall notify (See Work Item 077-11-001) within 3 business days of receipt of written notification by the State. After obtaining (See Work Item 077-11-001) approval, the Contractor shall use the Navy site generator identification number and insert in the remarks block the contractor generator identification number issued for the site where his main facilities are located. For purposes of paragraph (c)(1) herein, if the work is being performed at a contractor facility and the Government cannot obtain a separate generator identification number for the State, the Government shall use the Contractor site generator identification number and shall cite in the remarks block a Navy generator identification number. In both instances described above, the Contractor shall prepare the Uniform Hazardous Waste Manifest described in paragraph (c)(6) above and present it to (See Work Item 077-11-001) for completion.

Section I - Contract Clauses

See applicable Terms and Conditions included in contract N00024-16-D-4418, and filled in clauses included in Attachment J-3.

CLAUSES INCORPORATED BY FULL TEXT

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)
(NAVSEA VARIATION I) (SEP 2009)

The Government may require the delivery of the numbered line items, identified in the Schedule as option items, in the quantity and at the prices stated in the Schedule. If more than one option exists, the Government has the right to unilaterally exercise any such option, in whole or in part up to the total quantity specified in the option item, whether or not it has exercised other options. Options shall be exercised, if at all, by written notice(s) signed by the Contracting Officer and sent within the times specified below:

ITEM(S) LATEST OPTION EXERCISE DATE

| Work Item | Title | Latest Exercise Option Date | A - Date |
|------------|---|-----------------------------|----------|
| 980-90-001 | ShipAlt DDG51-87402K SSEE INC F AS4293A Upgrade, Alteration Install Team (AIT) Support Service; provide | 13-Jan-18 | A-30 |
| 980-90-004 | OrdAlt 83135K Close In Weapon System (CIWS) Cable Reliability Improvements, Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |
| 980-90-005 | ShipAlt DDG51-85030K, Global Broadcasting Service (GBS) Below Deck Rack, Alteration Installation Team (AIT) Support Service; provide | 13-Jan-18 | A-30 |
| 980-90-008 | ShipAlt 79719K AN/SRQ-4 Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |
| 980-90-012 | DDG51 Class MK45 OrdAlts 70078, 70227, 70289, 70920, 70921, 77862, 83489, Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |
| 980-90-013 | ShipAlt DDG51-86938K, S-IBS Technical Refresh Upgrade, Alteration Installation Team (AIT) Support Service; provide | 23-Jan-18 | A-20 |

| ORDER FOR SUPPLIES OR SERVICES | | | | | | | | PAGE 1 OF 47 | | | |
|--|--|---|--|--|--|--|---|---|-----------------------------------|-------------------|--|
| 1. CONTRACT/PURCH ORDER AGREEMENT NO N00024-16-D-4416 | | 2. DELIVERY ORDER CALL NO N5523618F5067 | | 3. DATE OF ORDER CALL (YYYYMMDD) 2018 Aug 31 | | 4. REQ. PURCH REQUEST NO MULTIPLE | | 5. PRIORITY | | | |
| 6. ISSUED BY CODE N55236 SOUTHWEST REGIONAL MAINTENANCE CENTER CODE 450 3755 BRINSER STREET, STE 1 SAN DIEGO CA 92136-5205 | | | | SEE ITEM 6 | | | 8. DELIVERY FOB <input type="checkbox"/> DESTINATION <input checked="" type="checkbox"/> OTHER (See Schedule if other) | | | | |
| 9. CONTRACTOR CODE 57701 BAE SYSTEMS SAN DIEGO SHIP REPAIR INC NAME AND ADDRESS 2205 E BELT ST SAN DIEGO CA 92113-3634 | | | | 7. ADMINISTERED BY (if other than 6) CODE | | 10. DELIVER TO FOB POINT BY (Date) (YYYYMMDD) SEE SCHEDULE | | 11. MARK IF BUSINESS IS <input type="checkbox"/> SMALL <input type="checkbox"/> SMALL DISADVANTAGED <input type="checkbox"/> WOMEN OWNED | | | |
| | | | | 12. DISCOUNT TERMS | | 13. MAIL INVOICES TO THE ADDRESS IN BLOCK See Item 15 | | | | | |
| 14. SHIP TO CODE N55236 SOUTHWEST REGIONAL MAINTENANCE CENTER 3755 BRINSER STREET BLDG 77 SAN DIEGO CA 92136-5205 | | | | 15. PAYMENT WILL BE MADE BY CODE N68732 DFAS-CLEVELAND CENTER ATTN: SB-39 ACCOUNTS PAYABLE 1240 EAST 9TH STREET CLEVELAND OH 44199 | | | MARK ALL PACKAGES AND PAPERS WITH IDENTIFICATION NUMBERS IN BLOCKS 1 AND 2. | | | | |
| 16. TYPE OF ORDER | | DELIVERY CALL <input checked="" type="checkbox"/> | | This delivery order call is issued on another Government agency or in accordance with and subject to terms and conditions of above numbered contract | | | | | | | |
| | | PURCHASE <input type="checkbox"/> | | Reference your quote dated Furnish the following on terms specified herein: REF | | | | | | | |
| ACCEPTANCE: THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH AND AGREES TO RETURN THE SAME | | | | | | | | | | | |
| BAE Systems San Diego Ship Repair | | | | NAME OF CONTRACTOR | | SIGNATURE | | TYPED NAME AND TITLE Director of Contracts | | | |
| <input checked="" type="checkbox"/> If this box is marked, supplier must sign Acceptance and return the following number of copies 1 | | | | | | | | DATE SIGNED (YYYYMMDD) 20180831 | | | |
| 17. ACCOUNTING AND APPROPRIATION DATA: LOCAL USE See Schedule | | | | | | | | | | | |
| 18. ITEM NO. | | 19. SCHEDULE OF SUPPLIES SERVICES | | | 20. QUANTITY ORDERED/ACCEPTED* | | 21. UNIT | | 22. UNIT PRICE | | |
| | | | | | | | | | 23. AMOUNT | | |
| | | SEE SCHEDULE | | | | | | | | | |
| * If quantity accepted by the Government is same as quantity ordered, indicate by 'X'. If different, enter actual quantity accepted below quantity ordered and encircle. | | | | | 24. TOTAL | | \$45,892,570.00 EST | | 25. DIFFERENCES | | |
| 27a. QUANTITY IN COLUMN 20 HAS BEEN <input type="checkbox"/> INSPECTED <input type="checkbox"/> RECEIVED <input type="checkbox"/> ACCEPTED, AND CONFORMS TO THE CONTRACT EXCEPT AS NOTED | | | | | | | | | | | |
| b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | c. DATE (YYYYMMDD) | | d. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | |
| e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE | | | | | 28. SHIP NO | | 29. DO VOUCHER NO | | 30. INITIALS | | |
| f. TELEPHONE NUMBER | | | | | g. E-MAIL ADDRESS | | 32. PAID BY | | 33. AMOUNT VERIFIED (CORRECT FOR) | | |
| 36. I certify this account is correct and proper for payment. | | | | | 31. PAYMENT <input type="checkbox"/> COMPLETE <input type="checkbox"/> PARTIAL <input type="checkbox"/> FINAL | | | | 34. CHECK NUMBER | | |
| h. DATE (YYYYMMDD) | | i. SIGNATURE AND TITLE OF CERTIFYING OFFICER | | | | | | | 35. BILL OF LADING NO | | |
| 37. RECEIVED AT | | 38. RECEIVED BY | | 39. DATE RECEIVED (YYYYMMDD) | | 40. TOTAL CONTAINERS | | 41. SR ACCOUNT NO | | 42. SR VOUCHER NO | |

Section B - Supplies or Services and Prices

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY UNDEFINED | UNIT | UNIT PRICE | MAX AMOUNT |
|------------------------|-------------------|------------------------------|------|------------|------------|
| CLIN Number 0007 | | | | 0.00 | 0.00 |

EXERCISED
OPTION

FFP DOs OPT PERIOD 2
FFP
ACCOMPLISH FIXED PRICE DELIVERY ORDERS FOR SCHEDULED
AVAILABILITIES AND/OR EMERGENT MAINTENANCE.
MODERNIZATION AND REPAIR.
SEE NOTES INDICATED BELOW IN SECTION B.

PURCHASE REQUEST NUMBER: MULTIPLE

AX
NET AMT

0.00

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AA | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA TYCOM

FFP

TYCOM Basic Work Items less NAVSEA 992-11-009 Proration for Work Item 472-90-001

Operation & Maintenance (OMN)

Attachment J-3 from the DO RFP 0049 identifies the specific TYCOM-funded work items

NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.

FOB: Destination

PSC CD: J999

AX

NET AMT

(b) (4)

ACRN AA

CIN: N5526218RQD0479

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AB | | 1 | Lot | (b) (4) | (b) (4) |

EXERCISED
OPTION

USS STERETT (DDG 104) FY18 DSRA TYCOM
FFP
OPTION: LEVEL OF EFFORT TO COMPLETION - GROWTH
RESERVATION
(See NOTE A)
TYCOM WORK ITEMS
Operation & Maintenance (OMN)
Attachment J-3 from the DO RFP 0049 identifies the specific TYCOM-funded
work items

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.

FOB: Destination

PSC CD: J999

AX
NET AMT

(b) (4)

ACRN AA
CIN: N5526218RQD0479

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AC | | 1 | Lot | (b) (4) | (b) (4) |

EXERCISED
OPTION

USS STERETT (DDG 104) FY18 DSRA TYCOM
FFP
OPTION WORK ITEMS: TYCOM FUNDED
Operation & Maintenance (OMN)
Attachment J-3 from the DO RFP 0049 identifies the specific TYCOM-funded
option work items

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

AX
NET AMT

(b) (4)

ACRN AA
CIN: N5526218RQD0479

(b) (4)

| ITEM NO | SUPPLIES SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AD | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA SPAWAR
FFP

BASIC WORK ITEMS: SPAWAR Funded Work Item 441-90-001
Other Procurement (OPN)

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: N059

AX
NET AMT

(b) (4)

ACRN BA
CIN: N6600118WX00964

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AE | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA SPAWAR
FFP
BASIC WORK ITEMS: SPAWAR Funded Work Item 980-90-004
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: N059

AX
NET AMT (b) (4)

ACRN BB
CIN: N6600118WX00965 (b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AF | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA SPAWAR
FFP
BASIC WORK ITEMS: SPAWAR Funded Work Item 980-90-005
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003. Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: N059

AX
NET AMT

(b) (4)

ACRN BC
CIN: N6600118WX00967

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AG | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA SPAWAR
FFP

BASIC WORK ITEMS: SPAWAR Funded Work Item 980-90-007
Other Procurement (OPN)

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.

FOB: Destination

PSC CD: N059

AX
NET AMT

(b) (4)

ACRN BD
CIN: N6600118WX00966

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AH | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA NAVSEA
FFP
BASIC WORK ITEMS: NAVSEA Funded Work Items 980-90-001, 980-90-003,
and 992-11-012
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

AX
NET AMT

ACRN CA
CIN: N0002418RX00789

(b) (4)

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AJ | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA NAVSEA
FFP
BASIC WORK ITEMS: NAVSEA Funded Work Item 472-90-001 and Proration
for Temp. Services WI 992-11-009
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: N020

| | |
|---------|---------|
| AX | (b) (4) |
| NET AMT | |

ACRN CB
CTN: N0002418RX00774

| |
|---------|
| (b) (4) |
|---------|

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AK | | 1 | Lot | (b) (4) | (b) (4) |

OPTION
USS STERETT (DDG 104) FY18 DSRA NAVSEA
FFP
OPTION WORK ITEM: NAVSEA Funded Work Item 463-90-001
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

| | |
|---------|---------|
| AX | (b) (4) |
| NET AMT | |

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AL | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS STERETT (DDG 104) FY18 DSRA NAVSEA
FFP
OPTION WORK ITEM: NAVSEA Funded Work Item 980-90-001
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

AX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AM | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS STERETT (DDG 104) FY18 DSRA NAVSEA
FFP
OPTION WORK ITEM: NAVSEA Funded Work Item 980-90-002
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

| | |
|---------|---------|
| AX | (b) (4) |
| NET AMT | |

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AN | | 1 | Lot | (b) (4) | (b) (4) |

USS STERETT (DDG 104) FY18 DSRA TYCOM
FFP
TYCOM-HAB Basic Work Item: 643-11-002
Operation & Maintenance (OMN)

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

| | |
|---------|---------|
| AX | (b) (4) |
| NET AMT | |

ACRN AB
CIN: N5526218RQD0478

| |
|---------|
| (b) (4) |
|---------|

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AP | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS STERETT (DDG 104) FY18 DSRA NAVSEA
FFP
OPTION WORK ITEM: NAVSEA Funded Work Item 980-90-008
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

AX
NET AMT

(b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AQ | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS STERETT (DDG 104) FY18 DSRA NAVSEA
FFP
OPTION WORK ITEM: NAVSEA Funded Work Item 980-90-002
Other Procurement (OPN)
NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

AX
NET AMT (b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0007AR | | 1 | Lot | (b) (4) | (b) (4) |

OPTION USS STERETT (DDG 104) FY18 DSRA TYCOM
FFP
OPTION: TYCOM funded Dry Dock Extension up to 30 Days. See Section B Paragraph 5

NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent.
FOB: Destination
PSC CD: J999

AX
NET AMT (b) (4)

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|--------------------------|---|-----------------|------|------------|------------|
| CLIN Number 0007AS | | 1 | Lot | (b) (4) | (b) (4) |
| EXERCISED OPTION | USS STERETT (DDG 104) FY18 DSRA TYCOM FFP OPTION: LEVEL OF EFFORT TO COMPLETION - GROWTH RESERVATION (See NOTE A) TYCOM-HAB Work Item 643-11-002 Operation & Maintenance (OMN) NOTE: The requirements in DFARS 252.211-7003, Item Identification and Valuation, are applicable for this line item. The contractor shall provide DoD unique identification or a DoD recognized unique identification equivalent. FOB: Destination PSC CD: J999 | | | | |
| | | | | AX | (b) (4) |
| | | | | NET AMT | (b) (4) |
| ACRN AB | | | | | |
| CIN: N5526218RQD0478 | | | | | |

| ITEM NO | SUPPLIES/SERVICES | MAX QUANTITY | UNIT | UNIT PRICE | MAX AMOUNT |
|------------------------|-------------------|-----------------|------|------------|------------|
| CLIN Number 0009 | | 1 | Lot | | (b) (4) |

USS STERETT (DDG 1040 FY18 DSRA CDRLs
FFP

AS APPLICABLE. THE CONTRACTOR SHALL MEET THE
REQUIREMENTS OUTLINED IN THE CONTRACT DATA
REQUIREMENTS LISTS (CDRLs) PROVIDED AS EXHIBITS A, B, AND C.
SEE NOTES INDICATED BELOW IN SECTION B. THIS IS (b) (4)

CLIN. DELIVERY ORDER NUMBER:

N5523618F5067

NOTE: The requirements in DFARS 252.211-7003, Item Identification and
Valuation, are applicable for this line item. The contractor shall provide DoD
unique identification or a DoD recognized unique identification equivalent.

FOB: Destination

PSC CD: J999

AX

NET AMT

NOTE A: LEVEL OF EFFORT TO COMPLETION - GROWTH RESERVATION

- a) The Contractor agrees to provide the Level of Effort to Completion for growth reservation of 37,645 manhours and \$363,119 materials (this does not include the contractor's material burden) in the performance of sub line item numbers (SLINs) 0007AB and 0007AS, as priced on Attachment J-3 Growth tab. Level of Effort to Completion growth reservation is for within scope growth of the basic work package and will be tasked via Reservation Task Request/Control Form (RTR). The total Level of Effort to Completion is determined by the total value of all negotiated RTRs and may not exceed the total dollar value of the Level of Effort to Completion listed under SLINs 0007AB and 0007AS. Upon settlement of each RTR, the agreed to Level of Effort shall convert to a Completion Effort. The total Level of Effort to Completion for the performance of SLINs 0007AB and 0007AS shall be manhours of direct labor and the associated physical material required to support that labor and effort. The mix of labor and material may be adjusted, but shall not exceed the dollar value identified in SLINs 0007AB and 0007AS.
- b) The growth reservation manhours and material dollar requirements listed in Section B, Note A, and Section B, Paragraph 7, are a part of this order under the original solicitation and award. RTRs shall be priced in accordance with Section B, Note B of this Delivery Order. The balance of hours and material dollars remaining after negotiations have concluded, and when it is evident that no additional growth work will be tasked, is subject to a decrease change order. The information received in the consolidated final report required by Section B, Paragraph 7, will be used by the Administrative Contracting Officer in the issuance of one contract modification, which will be a final settlement for all growth reservation under SLINs 0007AB and 0007AS. The growth reservation in the contract is not to be considered Time and Material or a Level of Effort. This reservation is Level of Effort to Completion. Once the scope of work, manhours, and

material dollars required to accomplish the RTR has been mutually agreed to, neither party will be entitled to an additional adjustment based on actual manhours or material dollars incurred. Therefore, the contract scope identified on the RTR form represents a fixed agreement, and the contractor has no authority to exceed that scope. Each RTR shall receive approval by, the Navy Project Manager and the Administrative Contracting Officer.

NOTE B: GROWTH RESERVATION

The growth reservation manhours and material dollar requirements listed in the Level of Effort to Completion Option SLINs are a part of this contract under the original solicitation and award. The manhour reservation shall include both prime contractor and subcontractor efforts. The balance of hours and material remaining in the reservation items after negotiations have concluded, and when it is evident that no additional work will be tasked, is subject to a decrease change order. Only actual production manhours expended will be considered towards the contractor's obligation to provide the defined reservation manhour effort. While supervision, quality assurance, and other nonproduction labor should be included in the pricing for reservation items in the original bid, they shall not count towards satisfying the contractor's obligation to provide reserved manhours. The manhour reservation shall not include any allowance for technical representatives or for any other Government directed source unless specifically addressed in the individual Work Item. Material dollars shall be based on actual costs to the Contractor of acquiring the materials provided. Material dollars may include freight or duties which would be reflected on the invoice for the material. The Contractor shall not be allowed to add material handling charges, overhead (including G&A), or profit into the actual cost of materials expended toward the reservation. The information received in the consolidated final report required by Section B Paragraph 7 will be used by the Contracting Officer in the issuance of one contract modification, which will be a final settlement for all reservation Work Items. The reservations listed in the individual Work Items are not to be considered Time and Material or a Level of Effort. Once the scope of work for a task has been listed and a mutually agreeable number of manhours or materials has been agreed to, neither party will be entitled to an adjustment based on actual manhours or material dollars required. Each task shall receive approval by, the Navy Project Manager and the Administrative Contracting Officer (ACO).

1. **TYPE OF ORDER**: This Delivery Order is Firm-Fixed Price and will be awarded under CLIN 0007. CLIN 0007 is the offeror's total awarded price which equals the sum of all work items, inclusive of all base and option items (if applicable), listed on attachment J-3.
2. **SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE (FULLY BURDENED)**
 - 2.1 The Contractor's fully burdened Ship Repair Labor and Material Burden Rates as provided in submitted proposals and specified below in paragraph 2.2 shall be used for negotiating growth work to be performed under this Delivery Order. These rates shall be applicable throughout the entire availability, including any extensions. Labor and material burden rates proposed for the Delivery Order shall not exceed ceilings provided in the basic contract.
 - 2.2 Proposed Labor and Material Burden Rates:

Labor: (b) (4)

Material: (b) (4)
3. **OPTION ITEMS**: The following work items will be incorporated into the Delivery Order as option items under CLIN 0007.
 - 3.1 Offerors shall include pricing for all option items under Work-item level breakdown spreadsheet (attachment J-3). Option items are evaluated as part of total price under CLIN 0007.

3.2 Option items will be included in the integrated work schedules submitted as part of the non-price proposals.

| Work Item | Title | Latest Exercise Option Date | A - Date |
|------------|--|-----------------------------|----------|
| 110-11-001 | Underwater Hull; inspect and repair | 15-Nov-18 | A+41 |
| 110-11-002 | Freeboard; inspect and repair | 15-Nov-18 | A+41 |
| 123-11-006 | Compensated Fuel Tank Group 6; preserve (touch up) | 15-Nov-18 | A+41 |
| 123-11-007 | Compensated Fuel Oil Tank Group One; preserve | 15-Nov-18 | A+41 |
| 123-11-015 | Compensated Fuel Tank Group One; repair | 15-Nov-18 | A+41 |
| 123-11-019 | Compensated Fuel Tank Group 2; repair | 15-Nov-18 | A+41 |
| 123-11-021 | Compensated Fuel Oil Tank Group 3; repair | 15-Nov-18 | A+41 |
| 123-11-022 | Compensated Fuel Oil Tank Group 4; repair | 15-Nov-18 | A+41 |
| 123-12-002 | JP-5 Tank; repair | 15-Nov-18 | A+41 |
| 123-19-001 | Waste Water Tank; repair | 15-Nov-18 | A+41 |
| 130-11-001 | Aircraft Securing Fitting; replace | 15-Nov-18 | A+41 |
| 161-11-001 | Strut; inspect and repair | 15-Nov-18 | A+41 |

| Work Item | Title | Latest Exercise Option Date | A - Date |
|------------|---|-----------------------------|----------|
| 167-11-001 | Bolted Equipment Removal Plate (BERP); repair | 15-Nov-18 | A+41 |
| 244-11-002 | Shaft Strut Barrel Bearing Lands and Waterborne Shaft Strut Bearing Assemblies; repair | 15-Nov-18 | A+41 |
| 636-11-001 | Sonar Dome Hull Damping; preserve and replace | 15-Nov-18 | A+41 |
| 993-21-002 | AN/SPY-1 Antenna Array Face Resurface Support Service; provide | 15-Nov-18 | A+41 |
| 463-90-001 | ShipAlt DDG51-85032K AN/SQQ-89A(V)15 with TI-14 Hardware, ShipAlt DDG51-89226K Addition of Unit, ShipAlt DDG51-86222K NGF Backfit Phase II, ShipAlt DDG51-86644K USW-DSS AN/UYQ-100(V)3, Alteration Installation Team (AIT) Support Service; provide (SEA 21) | 15-Nov-18 | A+41 |
| 980-00-001 | OrdAlt 70921K, Breech Partially Closed valve; OrdAlt 77862K, Snubber; OrdAlt 83489K Servo I/O Obsolescence; Alteration Installation Team (AIT) Support Service; provide (SEA 21) | 15-Nov-18 | A+41 |
| 980-00-002 | OrdAlt 83135K, CIWS Cable Reliability Improvement, Alteration Installation Team (AIT) Support Service; provide (SEA 21) | 15-Nov-18 | A+41 |
| 980-90-002 | ShipAlt DDG51-77543K, Improve Point Detection System- Lifecycle Replacement (IPDS-LR), Alteration Installation Team (AIT) Support Services; provide (SEA 21) | 15-Nov-18 | A+41 |
| 980-90-008 | ShipAlt EC DDG51-81488K, Replace Self-Contained Breathing Apparatus, Alteration Installation Team (AIT) Support Service; accomplish (SEA 21) | 15-Nov-18 | A+41 |

4. CDRLS specified under this Delivery Order will be provided under CLIN 0009. CLIN 0009 is Not Separately Priced.
5. The Contractor shall provide a dry-dock daily rate for 30 days (please note the total projected cost will be utilized as part of the evaluated proposed price) for option SLIN 0007AR. This daily or "day" rate will be established at time of award and will only be utilized to establish the daily rate for use of the dry-dock at the Contractor's facility in the event the Government is required to extend the USS STERETT (DDG 104) DSRA beyond the currently anticipated docking period. The daily rate agreed to between the Government and Contractor is established to be: (0) (+) per day (to be filled in at time of award). Last day to exercise this option will be on 5 February 2019.

6. The Contractor shall schedule the performance of all items in the USS STERETT DSRA work package, including work items included as both Base and Option items, so as to permit up to a 25% contract scope increase (measured as the price increase as a percentage of the awarded value of the Availability's Base and Option items) to be performed as "Additional Requirements" (including growth and new work). The contractor agrees that these Additional Requirements, if ordered, shall be performed concurrently with the aforementioned work items, during the contract period of performance, without impacting, accelerating, or causing delay or disruption to the work required by the aforementioned work items, to any other Government contract, or to any other work in progress for the Government.

The "Additional Requirements", if required, shall be ordered during the contract period of performance, as may be modified, on the following schedule:

- No more than 75% of the value following the 25% schedule point the availability (as measured in days between the "Docking" and "PCD" milestones in section F.1.).
- No more than 50% of the value following the 50% schedule point the availability (as measured in days between the "Docking" and "PCD" milestones in section F.1.).
- No more than 25% of the value following the 75% schedule point the availability (as measured in days between the "Docking" and "PCD" milestones in section F.1.).

7. ACCOUNTABILITY OF LEVEL OF EFFORT TO COMPLETION MANHOUR AND MATERIAL RESERVATION

7.1 Accomplish the following, in addition to the specific requirements of Section B, NOTE A and Section C, Paragraph 7, to include the growth reservation of manhours and material dollars identified under SLINs 0007AB and 0007AS.

7.2 The contractor shall submit one legible copy, in approved transferrable media, of a weekly report listing all RTRs authorized to date under SLINs 0007AB and 0007AS to the Administrative Contracting Officer and Project Manager.

7.2.1 The report shall contain the following: Work Item number; RTR Form number; total original manhours, material dollars and costs obligated under SLINs 0007AB and 0007AS; the manhour, material dollars, and costs negotiated for each authorized RTR tasking; and the remaining balances of manhours, material dollars and costs.

7.3 The contractor shall submit one legible copy, in approved transferrable media, of a final report no later than five days after completion of the availability to the Administrative Contracting Officer and Project Manager.

7.3.1 The report shall contain the same information specified in Paragraph 7.2.1.

7.4 The information received in the consolidated final report of Paragraph 7.3 will be used by the Administrative Contracting Officer in the issuance of one contract modification, which will be a final settlement for all reservation Work Items. The balance of hours and material remaining in SLINs 0007AB and 0007AS after negotiations have concluded, and when it is evident that no additional growth work will be tasked, is subject to a decrease change order.

7.5 A Technical Direction Letter will be issued on a weekly basis to adjudicate all authorized RTR taskings in order to permit the contractor to invoice progress against the total cost of the authorized manhours and material dollars under SLINs 0007AB and 0007AS.

8. **PRICING:** The break-down for pricing of base work items under this Delivery Order is as follows:

| DO # | SLIN | ACRN | WORK ITEM | DESCRIPTION | TOTAL |
|------|------|------|-----------|-------------|-------|
|------|------|------|-----------|-------------|-------|

| DO # | SCLIN | ACRN | WORK ITEM | DESCRIPTION | TOTAL |
|---------------|--------|------|------------------------------------|--|--------------|
| N5523618F5067 | 0007AA | AA | TYCOM BASE | TYCOM BASE LESS NAVSEA PRORATIONS FOR 992-11-009 | (b) (4) |
| N5523618F5067 | 0007AA | AA | | LESS NAVSEA 992-11-009 PRORATION FOR 472-90-001 | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AB | AA | | TYCOM LOE GROWTH RESERVATION | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AC | AA | | TYCOM OPTION ITEMS | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AN | AB | | TYCOM HAB | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AS | AB | | TYCOM-HAB LOE GROWTH RESERVATION | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AD | BA | 441-90-001 | SPAWAR | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AE | BB | 980-90-004 | SPAWAR | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AF | BC | 980-90-005 | SPAWAR | |
| N5523618F5067 | 0007AF | BC | Sub Total: | | |
| N5523618F5067 | 0007AG | BD | 980-90-007 | SPAWAR | |
| N5523618F5067 | 0007AG | BD | Sub Total: | | |
| N5523618F5067 | 0007AH | CA | 980-90-001, 980-90-003, 992-11-012 | NAVSEA | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | 0007AJ | CB | 472-90-001 | NAVSEA | |
| N5523618F5067 | 0007AJ | CB | | NAVSEA 992-11-009 PRORATION FOR 472-90-001 | |
| N5523618F5067 | | | Sub Total: | | |
| N5523618F5067 | | | ACTION TOTAL: | | \$45,892,579 |

Section C - Descriptions and Specifications

See applicable Terms and Conditions included in contract N00024-16-D-4416 and filled in clauses included in Attachment J-6.

1. **DESCRIPTION: Item 0007:** The Contractor shall prepare for and accomplish maintenance, modernization and repair to the USS STERETT (DDG 104) during the DSRA in accordance with Attachment J-1: Work Item Specification Package No. SSP TPPC-DDG104-SWRMC19-CN01, Attachment J-2: Plans, Drawings and Other Documentation Referenced in the Conformed Specification Package, and the applicable terms and conditions of contracts N00024-16-D-4416, N00024-16-D-4417, and N00024-16-D-4418 and this Delivery Order. The base items are those work items labeled as base items in attachment J-3.

Category I NAVSEA FY18 Standard Items Change 2 are applicable to all items without further reference. Category II NAVSEA FY18 Standard Items are applicable when invoked and/or referenced in individual work items specified in Attachment J-1.

NAVSEA Standard items may be found at:

<http://www.navsea.navy.mil/Home/RMC/CNRMC/OurPrograms/SSRAC.aspx>

2. **CONTRACT DATA REQUIREMENTS LIST (CDRLs) FOR ITEM 0009:** The data to be furnished hereunder shall be prepared in accordance with the Contract Data Requirements List, DD Form 1423, Exhibits A, B and C attached to the basic contract. The specific CDRLs required to be provided are as follows:

- a. A001 SMALL BUSINESS SUBCONTRACTORS REPORT
- b. A002 CONDITION FOUND REPORT (CFR)
- c. A003 REQUEST FOR CONTRACT CHANGE (RCC) REPORT
- d. A004 LIAISON ACTION REQUEST
- e. A005 PURCHASE ORDER (PO)
- f. A006 QUALIFIED ASSURANCE PROGRAM PLAN - QUALITY SYSTEM
- g. A007 QUALIFIED ASSURANCE PROGRAM PLAN - FIRE PREVENTION/HOUSEKEEPING
- h. A008 QUALIFIED ASSURANCE PROGRAM PLAN - PROCESS CONTROL PROCEDURE (PCP)
- i. A009 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
- j. A010 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION, AND INSPECTION REQUIREMENTS
- k. A011 STATUS OF GOVERNMENT FURNISHED EQUIPMENT (GFE)REPORT - GOVERNMENT PROPERTY
- l. A012 KEY EVENTS SCHEDULE
- m. A013 PERFORMANCE AND COST REPORT
- n. A014 WEIGHT AND STABILITY REPORTS FOR IN-SERVICE SURFACE SHIPS
- o. B001 LOGISTICS MANAGEMENT INFORMATION - PROVISIONING PARTS LIST (PPL)
- p. B003 LOGISTICS MANAGEMENT INFORMATION - DESIGN CHANGE NOTICE (DCN)
- q. B004 LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS - INTERIN SUPPORT ITEMS LIST (ISIL)
- r. B006 LOGISTICS MANAGEMENT INFORMATION (LMI) - COMPONENT IDENTIFICATION DATA FOR ADVANCE RIC
- s. B007 SUPPLEMENTARY PROVISIONING TECHNICAL DOCUMENTATION - SI 009-19: PROVISIONING TECHNICAL DOCUMENTATION (PTD)
- t. B008 LOGISTICS PRODUCT DATA - SI 009-21: LOGISTICS AND TECHNICAL DATA
- u. B009 LOGISTICS MANAGEMENT INFORMATION (LMI) SUMMARY - DEMAND ONLY TRANSACTION (DHA) REPORT
- v. C001 COMMERCIAL OFF THE SHELF (COTS) EQUIPMENT MANUAL SUPPORT

w. C002 TECH MANUAL CONTRACT REQUIREMENTS (TMCR) HULL, MECH & FLEC
EQUIPMENT TECH MAN REQ – SI 009-41: TMCR FOR A TOPICALLY STRUCTURED
TECH MANUAL

3. The contractor is responsible for all environmental, safety and other technical type requirements provided in specification package SSP: TPPC-DDG104-SWRMC19-CN01.
4. The Contractor shall provide an inventory system for both GFP and Contractor Furnished Material, including ordering, tagging and warehousing of all material at time of arrival.
5. The Contractor shall provide an integrated milestone plan for the availability. These milestones will include a schedule of key events necessary to meet the contract delivery dates. A critical path analysis and a milestone schedule shall be used to measure schedule accomplishment of the functions and elements required to successfully complete the repair and alteration of FY18 USS STERETT (DDG 104) Dry-dock Selected Restricted Availability (DSRA) within the availability dates herein.
6. The contractor shall provide all Change Order Price Analysis (COPA) proposals in response to Request for Contract Changes (RCC) within five (5) business days. If circumstances arise where the contractor is unable to submit a COPA within five (5) business days, the contractor shall notify the Government in writing of the specific circumstances and provide a date in which a COPA will be submitted. The contractor's timeliness in submitting COPAs in response to RCCs will be evaluated in CPARS and utilized for past performance ratings on future Delivery Orders. Notification of late submission of COPA does not exempt the contractor from meeting the five (5) business day requirement, but will be considered by the Government when conducting a CPARS evaluation. In addition, pricing of contractor proposals submitted in response to RCCs shall not expire for a period of less than ten days (10) business days after submission to the Government to allow sufficient time for evaluation and if required negotiations.
7. The Contractor shall provide all RTR proposals in response to RTRs within five (5) business days. If circumstances arise where the Contractor is unable to submit a RTR Form within five (5) business days, the Contractor shall notify the Government in writing of the specific circumstances and provide a date in which a RTR Form will be submitted. The contractor's timeliness in submitting completed RTR Forms in response to RTRs will be evaluated in CPARS and utilized for past performance ratings on future Delivery Orders. Notification of late submission of RTR Forms does not exempt the contractor from meeting the five (5) business day requirement, but will be considered by the Government when conducting a CPARS evaluation. The contractor shall list on the RTR Form any specific terms and conditions related to completion of the growth work to include impact to milestones, sequencing of adjacent work items, and revised completion date for impacted work items. If such items are not listed on the RTR Form (where applicable), the RTR Form will not be considered "timely" received. The RTR Form shall include at a minimum:
 - a. Labor hours to be performed by the Prime Contractor to include the trade and labor hour mix
 - b. Material Quote* (If Applicable)
 - c. Subcontractor Quote** (If Applicable)
 - d. Mark-Up

*Material quote shall include the part number, description, unit cost, quantities, total cost, and vendor quotes for each line item.

**Subcontractor quotes shall include labor hours, labor rate, material (part number, description, unit cost, quantity, total cost, and vendor quotes for each line item), and tiered subcontractor quotes (if applicable).

An RTR Form missing any of the required information listed above will be rejected by the Administrative Contracting Officer/Contract Specialist (ACO/CS) with time continuing to accrue. Once accepted by the ACO/CS, pricing of contractor RTR Form submitted in response to RTRs shall not expire for a period of less than ten (10) business days after submission to the Government to allow sufficient time for evaluation and, if required, negotiations.

8. All documentation/reports received after 1400 local time will count as received the following business day for the government and contractor.
9. FIRE PREVENTION: The Contractor will meet requirements of the NAVSEA Industrial Ship Safety Manual for Fire Prevention and Response (8010 Manual) and NAVSEA Standard Item FY18 Including CH-3 009-08. The Contractor will account for required fire drills in the proposed work schedule. For work at the Contractor facility, no additional requirements beyond NAVSEA Standard Item 009-08 will be invoked by Naval Supervisory Authority nor levied by the Contractor for fire protection services. Per NFPA Standard 312. Contractors must use their own standard operating procedure for fire protection services, whether by their own resources or through an existing agreement with local firefighters.
10. PAINT ABATEMENT: Paint abatement, to include removal of hot paint, will be conducted in accordance with NAVSEA Standard Item 009-32. Paint abatement will be included as part of pricing for all proposals and is not subject to additional growth.
11. QUALITY ASSURANCE:
 - a. QUALITY ASSURANCE PROGRAM - The Contractor shall provide and maintain a quality assurance program acceptable to the Government, and shall perform or have performed the inspections and tests pursuant to that program to substantiate that the material and workmanship provided pursuant to the job order conform to the drawings, specifications, job orders, and contract requirements listed herein. The Contractor's quality assurance program shall be in accordance with that set forth in Standard Item 009-04. In addition to its rights under Clause 252.217-7005, the Government shall have the right to deem work or material furnished by the Contractor to be incomplete and not in accordance with the requirements of the job order by reason of the Contractor's failure to comply with the requirements of its quality assurance program and, as such, the Contractor shall not be entitled to progress payments for said work and material.
12. INTEGRATED PRODUCTION SCHEDULE DEVELOPMENT, UPDATE, AND REVIEWS - In support of NAVSEA Standard Item requirements and to confirm the contractor has all available input for development of the Integrated Production Schedule, including the development of the Integrated Work Package, Production Schedule, Integration of O, I and D level Work, Integration of AIT and SHIPALT requirements and any other contractor assigned or Third Party work scheduled for accomplishment concurrent with the CNO availability, the contractor shall, with the Regional Maintenance Center (RMC), conduct the Work Package Execution Review (WPER). The RMC will schedule the WPER per the JFMM Milestones either as a separate event or concurrent with an Integrated Project Team Development (IPTD) event no later than A-30 for CNO availabilities. This review shall be accomplished following the Joint Fleet Maintenance Manual, Volume II, Integrated Fleet Maintenance requirements including the Critical Time Period, First 100 Hour Plan, Final 100 Hour plan and identify any schedule or scope impact. See Appendix E of the JFMM II-1-2E-1. The JFMM can be found at <http://www.submepp.navy.mil/jfmm/index.htm>. The successful offeror shall attend the WPER and Arrival conference events. The exact date, time and location of the Arrival Conference/WPER events will be scheduled as directed by the SUPERVISOR.

The Contractor shall formally present its Integrated Production Schedule to the Navy Supervisory Authority (NSA) at the WPER, Start of the Availability, 25% complete conference, 50% complete conference, 75% complete conference, production completion meetings, and for pre Sea Trials requirements. The Integrated Production Schedule shall include Alteration Installation Teams (AIT), Government-Contracted Third Party Maintenance Providers, Ship's Force, Commercial Industrial Services (CIS), and Fleet Maintenance Activity (FMA) work to the maximum extent this information is available. At each meeting, the contractor shall present and explain, at a minimum, the following information:

- i. The Contractor's latest, Government approved, Integrated Production Schedule created in full compliance with Standard Item 009-60.
- ii. The Contractor's current progress in preparing for and/or executing the Availability in accordance with their Integrated Production Schedule. The Contractor shall provide an

explanation and mitigation plan for any preparation or execution delays in comparison to their Integrated Production Schedule.

1. The Contractor's plan shall describe opportunities for schedule acceleration (at no cost to the Government unless directly related to a Government caused delay) and potential risks and mitigations to remaining schedule attainment.

13. INTEGRATED PRODUCTION SCHEDULE REVIEW MEETINGS – In accordance with Standard Item 009-60, the contractor shall provide cognizant shipyard management representation to participate in the weekly progress meeting at the time and location agreed to by the SUPERVISOR. The representative(s) must be authorized to make management decisions relative to the routine requirements of the Job Order that, in good faith, commit the contractor. AIT Managers and/or On-Site Installation Coordinators (OSIC) shall participate and represent respective alteration teams in scheduled weekly progress meetings.

- a. The contractor shall develop a report listing for each Work Item of the Job Order, the Work Item number, Work Item title, scheduled start date, scheduled completion date, actual start date, and the percentage complete. The report shall address changes to the Key Events and Milestones list and major problems of Work Items, to include negative float, and proposed corrective action. The report shall reflect the addition, deletion, or modification of Work Items. Completed Work Items need not be addressed.
- b. The contractor shall participate in review conferences at the 25, 50, and 75 percent points in the availability. Data from the most recent submission in accordance with paragraph 3.7.1 of Standard Item 009-60 will be used at the review conferences. Review conferences will be held within two days of the Weekly Progress Meeting or, subject to SUPERVISOR approval, may be held simultaneously with the Weekly Progress Meeting. The conferences will be scheduled at a time and place mutually agreeable to all parties.
- c. The contractor shall:
 - i. Be prepared to discuss planned production manning versus actual production manning by total, trades, and subcontractors.
 - ii. Identify known factors that may affect Key Events, Milestones and the contract completion date. Provide recommended courses of action to resolve problem areas.
 - iii. Provide the SUPERVISOR with the status of open and inspect reports and be prepared to discuss possible impact of growth work in these items at the 25 percent review conference.
 - iv. Provide the SUPERVISOR with the following information for the 50 percent review conference:
 1. A machinery reinstallation plan showing projected dates for installing the equipment on the foundation, hook-up of the equipment, and operational tests of the equipment.
 2. A valve status list showing projected completion and reinstallation dates.
 3. A list of items required for the next Key Event and Production Completion Date (PCD) that are not complete. Annotate those items on the list that may be in jeopardy of completing by the next Key Event and PCD.
- d. The contractor shall provide the SUPERVISOR with one legible copy, in approved transferrable media, of a test schedule for all planned underway equipment and system testing to the SUPERVISOR to support the 75 percent review conference. Additionally, the contractor shall submit the following reports as listed in Adobe Acrobat (.pdf), Microsoft Excel (.xls), or Microsoft Word (.doc) compatible media as per Table 2 and Table 3 of NAVSEA Standard Item 009-60.

14. Contractors shall price full compliance with Standard Item 009-72, including waterborne security, into the proposal.

15. **SAFETY INSPECTOR / FIRE MARSHAL:** In addition to the safety standards provided in the specifications, the contractor is responsible for providing an experienced Safety Inspector/Fire Marshal who will accomplish daily inspections of the Contractor's entire work area on the ship, together with the Contracting Office's Safety Representative. This Inspector or Fire Marshal shall not be one of the Contractor's supervisors or superintendents normally assigned to the ship and shall be identified in the contractor's approved Safety Plan.
16. **BLACK OXIDE COATED THREADED FASTENERS (BOCTFs):** Due to safety concerns, use of BOCTFs is not authorized when installing or replacing threaded fasteners in the accomplishment of any work required by any Work Item in this contract.
17. **FORCE PROTECTION CONDITION -** The Navy is currently in force protection condition Bravo. Any costs associated with delays, disruptions, or security precautions associated with this force protection condition level shall be included in your proposal. Contractors will not receive additional compensation for delays, disruptions, or security precautions associated with this force protection condition level.
18. **FIRE DRILL:** The Contractor shall coordinate the execution of a full scale fire drill with the NSA within the first 30 days after the ship's arrival at the contractor's facility. The drill will include at a minimum the requirements of the drill specified in NAVSEA Standard Item CH-1 009-08 (Shipboard Fire Protection and Fire Prevention; Accomplish). For the contractor, this drill will require all production work to stop for a minimum of 4 hours during day shift on the selected day. As part of the drill, the contractor is required to evacuate the ship, provide a muster report of all personnel safely off ship, support the drill with any firefighting personnel/company emergency procedures, and support the disconnection of temporary services at the drill site. Temporary services at the drill site may be disconnected in the process of the drill, and the Contractor will be responsible for restoring them after the drill. This drill will require involvement with the local fire department. For awareness, the government will be conducting the drill and using the evaluation criteria found in CH-12, 13, and Appendix A, of S0570-AC-CCM-010/8010
19. **SCHEDULE AND ASSOCIATED REPORTS:** The proposed scheduling of work, resources, key events and milestones submitted by the Contractor in accordance with Standard Item 009-60 during the course of contract performance shall not be materially different from the Schedule and Associated Reports provided in the Contractor's technical proposal.
20. Contractor will be required to access secure spaces that require a security clearance. It is the Contractor's responsibility to ensure the personnel accessing the spaces have the proper security clearance in place and ensure they are on the access list.
21. The Contractor shall pick up all GFP in support of the USS STERETT (DDG 104) FY18 DSRA. Location of GFP will be provided and will not exceed a 25 mile radius of Naval Base San Diego.
22. BAE's Small Business Subcontracting Plan is hereby incorporated and made a material part of this Delivery Order IAW FAR 19.705-5(a)(5).

STATEMENT OF WORK

USS STERETT (DDG-104) FY18 DSRA, SSP: TPPC-DDG104-SWRMC19-CN01

See NOTE A and NOTE B in Section B for Level Of Effort to Completion – Growth Reservation work.

Work Items:

| Base Work Item | Item Description |
|----------------|--|
| 042-11-001 | Conditions Found Report (CFR); provide and manage |
| 042-11-002 | Work Package Execution Review (WPER); accomplish |
| 042-11-003 | Accountability of Manhour and Material Reservation; accomplish |

| Base Work Item | Item Description |
|----------------|---|
| 077-11-001 | Hazardous Waste Produced on Naval Vessels; control |
| 110-11-003 | Auxiliary Machinery Room Number One Structural Repair; accomplish |
| 110-21-003 | Machinery Space Structural Repair; accomplish |
| 113-11-001 | Machinery Space Bilge Drain Well Structural Repair and Preservation; accomplish |
| 123-10-001 | Tanks and Voids Open, Pump, Clean and Gas Free; accomplish |
| 123-11-001 | Compensated Fuel Tank Group One; preserve (touch up) |
| 123-11-002 | Compensated Fuel Tank Group 2; preserve (touch up) |
| 123-11-003 | Compensated Fuel Tank Group 3; preserve (touch up) |
| 123-11-004 | Compensated Fuel Tank Group 4; preserve (touch up) |
| 123-11-005 | Compensated Fuel Tank Group 5; preserve (touch up) |
| 123-11-008 | Compensated Fuel Tank Group 2; preserve |
| 123-11-009 | Compensated Fuel Tank Group 3; preserve |
| 123-11-010 | Compensated Fuel Tank Group 4; preserve |
| 123-11-011 | Compensated Fuel Tank Group 5; preserve |
| 123-11-012 | Compensated Fuel Tank Group 6; preserve |
| 123-11-013 | Fuel Service Tank and Gravity Head Tank; preserve |
| 123-11-014 | Fuel Oil Service and Gravity Head Tank; repair |
| 123-11-016 | Compensated Fuel Tank Group 6; repair |
| 123-11-017 | Compensated Fuel Tank Group 5; repair |
| 123-12-001 | JP-5 Tank; preserve |
| 123-17-001 | Contaminated Oil Tank; preserve |
| 123-17-003 | Contaminated Oil Tank; repair |
| 123-19-002 | Waste Water Tank; preserve |
| 123-19-003 | Vacuum Collection Holding Tank; preserve |
| 123-19-004 | Vacuum Collection Holding Tank (VCHT); repair |
| 123-21-001 | Accessible Void; preserve (touch up) |
| 123-21-002 | Accessible Void; preserve |
| 123-21-003 | Accessible Void; repair |
| 123-22-001 | Chain Locker and Chain Locker Sump; preserve |
| 123-22-002 | Chain Locker and Chain Locker Sump; repair |
| 150-11-001 | Bulkhead Vertical Stiffener; repair |
| 150-11-002 | SLQ-32 Antenna Access Platform Step; replace |
| 150-80-001 | DDG51 Class AER 83007D, Increase Deck Plate Thickness Modifications; accomplish (partial) |
| 163-11-001 | Waster Sleeve; replace |
| 163-11-002 | Sea Chest; inspect |
| 165-11-004 | Sonar Dome Rubber Window (SDRW); inspect and repair |
| 165-11-005 | Lower Sonar Dome Access Scuttle; repair |
| 167-11-002 | Bolted Equipment Removal Plate (BERP); inspect |
| 167-80-001 | ShipAlt DDG51-77228D, Install all CRES Individual Dog Watertight Door |

| Base Work Item | Item Description |
|----------------|---|
| | (PARTIAL); accomplish |
| 243-11-001 | Stern Tube Shaft Seal, Starboard; repair |
| 243-11-003 | Starboard Propulsion Shafting and Bearings; Inspect and Repair |
| 243-12-001 | Stern Tube Shaft Seal, Port; repair |
| 243-12-002 | Port Propulsion Shafting and Bearings; Inspect and repair |
| 245-10-001 | Controllable Pitch Propeller (CPP) Hydraulic System; clean, inspect and flush |
| 245-11-001 | Starboard Controllable Pitch Propeller (CPP) Prairie Air and Valve Rod Assembly; repair |
| 245-11-002 | Controllable Pitch Propeller (CPP) Blade, Port; assess and inspect |
| 245-11-003 | Controllable Pitch Propeller (CPP) Hub, Starboard; replace |
| 245-12-001 | Controllable Pitch Propeller (CPP) Blade, Starboard; assess and inspect |
| 245-12-003 | Controllable Pitch Propeller (CPP) Oil Distribution (OD) Box, Starboard, No. One; replace |
| 245-12-004 | Port Controllable Pitch Propeller (CPP) Prairie Air and Valve Rod Assembly; repair |
| 245-12-005 | Controllable Pitch Propeller (CPP) Hub, Port; replace |
| 245-12-006 | Controllable Pitch Propeller (CPP) Oil Distribution (OD) Box MER 2, Port; replace |
| 251-31-001 | Air Intake and Exhaust Louver and Screen; remove, preserve and install |
| 251-32-001 | Aft Gas Turbine Intake; repair |
| 251-32-002 | Forward Gas Turbine Intake; repair |
| 256-11-001 | Low Pressure Air Compressor (LPAC) Seawater Piping Hydroblast; accomplish |
| 256-80-001 | DDG51 Class AER 64250, Number 3 SSGTG Emergency Seawater Cooling Modification; accomplish |
| 259-11-001 | Number One Gas Turbine Mixing Room and Uptake; repair |
| 259-11-003 | Gas Turbine (GTRB) Exhaust Duct Collector; repair |
| 259-12-001 | Number 2 Gas Turbine Mixing Room and Uptake; repair |
| 262-11-001 | Main Reduction Gear (MRG) Lube Oil Cooler; clean and inspect |
| 262-80-001 | ShipAlt DDG51-76501D, Engine Room Number One Reduction Gear Lube Oil Hose; accomplish |
| 313-80-001 | ShipAlt DDG-51-86517D, Material Handling Equipment (MHE) Battery Charger Replacement; accomplish |
| 321-80-001 | DDG51 Class AER 66085, Repair Generator Cabling Chafing; accomplish |
| 432-80-001 | DDG51 Class AER 64057 Net 85 Jackbox (IEEC); accomplish |
| 437-21-001 | Tank Level Indicating (TLI) System Parts; provide |
| 463-80-001 | ShipAlt DDG51-76231D, Sonar Stave Cable Connectorization and Transducer Element Replacement; accomplish |
| 465-11-001 | DT-513/BQA-8 Hydrophone and Cable Assembly; replace |
| 468-80-001 | ShipAlt DDG104-64027D, Hydrophone Mini Boom Installation; accomplish |
| 512-11-001 | Galley and Laundry Exhaust Ventilation; clean |
| 512-11-004 | Supply Ventilation; replace |
| 512-11-005 | Vaneaxial Fan Unit; replace |
| 512-80-001 | DDG51 Class AER 64238, Collective Protection System (CPS) Supply/Exhaust Hood; accomplish |
| 520-11-001 | Sea Valve; repair and replace |

| Base Work Item | Item Description |
|----------------|--|
| 521-21-001 | Fire Pump Number One; overhaul |
| 526-80-001 | ShipAlt DDG51-77690D, 02 Level Intake and Uptake Drain; accomplish |
| 526-80-002 | ShipAlt DDG51-64085D, 02 Level Weather Deck Drain Modification; accomplish |
| 526-80-003 | ShipAlt DDG51-64244D, Weather Deck Drain Mods; accomplish |
| 526-80-004 | ShipAlt DDG51-64270D, 02 Level Aft Weatherdeck Drains; accomplish |
| 528-11-001 | Plumbing Waste Drain System and Piping; hydroblast and clean |
| 528-80-001 | ShipAlt DDG51-64240D, Uptake Drain Piping Overboard Routing Correction; accomplish |
| 529-11-001 | Main Drainage Valve Actuator; replace |
| 536-21-001 | AEGIS Electronic Equipment Water Cooler HD-1140A/SPY-1D(V) Motor and Pump Assembly; repair |
| 541-22-001 | Fuel Oil Purifier Motor; repair |
| 551-61-001 | No. One and No. 2 Masker Air Cooler; clean and inspect |
| 551-62-001 | Prairie Air Cooler; chemical clean |
| 562-11-001 | Port and Starboard Rudder Bearing Seal and Rudderstock Seal; repair |
| 571-31-001 | Sliding Padeye, Tilting; overhaul and preserve |
| 581-11-001 | Anchor and Anchor Chain Inspection and Preservation; accomplish |
| 583-11-001 | Slewing Arm Davit (SLAD); overhaul and test |
| 588-21-001 | Flight Deck and Recovery Assist, Securing and Traversing (RAST) System Track and Plate; clean and preserve |
| 593-11-001 | Vacuum, Collection, Holding and Transfer (VCHT) Piping System; chemically clean |
| 593-80-001 | DDG51 Class AER 64257, Primary and Secondary OCM to Drain; accomplish |
| 611-80-001 | ShipAlt DDG51-64185D, Anchor Chain Chafing Plate Installation; accomplish |
| 624-11-001 | Balanced Joiner Door; remove, store and install |
| 631-11-001 | Collective Protection System (CPS) Zone 2 Fan Room (Dirty Side); preserve |
| 631-11-002 | Collective Protection System (CPS) Zone 3 Fan Room (Dirty Side); preserve |
| 631-11-003 | Collective Protection System (CPS) Zone One Fan Room (Dirty Side); preserve |
| 631-11-004 | Machinery Space Shell Plating; preserve |
| 631-12-001 | Plating; preserve |
| 631-13-001 | Cleaning Gear Locker Deck; preserve |
| 631-13-005 | Escape Trunk; preserve (touch up) |
| 631-21-001 | Main Mast; preserve |
| 631-31-001 | Underwater Hull; preserve |
| 631-41-001 | Freeboard; preserve |
| 633-21-001 | Impressed Current Cathodic Protection (ICCP) System Reference Electrode Assembly; replace |
| 634-11-001 | Cosmetic Polymeric Deck Covering; resurface |
| 634-11-002 | Forecastle Nonskid; replace |
| 634-21-001 | Flight Deck Nonskid; replace |
| 644-11-001 | Urinal; replace |
| 644-11-002 | Washroom Shower Stall; repair |

| Base Work Item | Item Description |
|----------------|---|
| 644-80-001 | DDG51 Class AER 64170, Crew 3 Shower Stall Mods; accomplish |
| 671-80-001 | DDG51 Class AER 64241, Security Force Issue Room Overhead Stowage Mod; accomplish |
| 721-31-001 | Vertical Launch System (VLS) Valve; flush |
| 721-31-002 | Vertical Launch System (VLS), MK 41 Launcher Top and Uptake Hatch; replace and preserve |
| 813-11-001 | AEGIS Light-Off (ALO) Compartment Release Schedule; provide |
| 837-11-001 | Antenna Photograph; provide |
| 844-31-001 | Combat Systems Discrepancy Correction; accomplish |
| 863-50-001 | Local Area Network (LAN) Support Service; provide |
| 980-11-001 | Light-Off Discrepancy Correction Assistance; provide |
| 980-31-001 | SWRMC Maintenance Team Office; provide |
| 982-31-001 | Dock Trial, Fast Cruise, and Sea Trial; accomplish |
| 992-11-001 | Oil Spillage and Floating Sandblasting Debris Boom; install |
| 992-11-002 | Pierside T-1 Line; provide |
| 992-11-003 | Demineralized Water; provide |
| 992-11-004 | Temporary Air Conditioning; provide |
| 992-11-005 | Fuel Assistance and Towboat Service for Fuel Barge; provide |
| 992-11-006 | Ship's Force Transportation; provide |
| 992-11-007 | Temporary Service, Equipment and Systems Test, Inspection and Repair in Contractor Plant, Barge; accomplish |
| 992-11-008 | Temporary Flammable Liquid Storage and Hazardous Material Storage Unit for Ship's Force Use; provide |
| 992-11-009 | Temporary Service; provide |
| 992-11-010 | Ship's Force Parking; provide |
| 992-11-011 | Pressurized Waveguide and Transmission Line Dry Air Lay-Up; accomplish |
| 992-31-001 | Cleaning and Pumping; accomplish |
| 992-31-002 | Intake and Uptake; open, clean and gas free |
| 993-11-001 | Ship's Force Warehouse Storage Space; provide |
| 993-11-002 | Rigging, Crane and Transportation Service; provide |
| 993-31-001 | Temporary Deck Covering; install |
| 993-31-002 | Temporary Main Reduction Gear (MRG) Dehumidifier System; provide |
| 993-31-003 | AN/SPY-1D Antenna Protective Cover; install |
| 997-11-001 | Drydocking and Undocking; accomplish |
| 643-11-002 | Berthing Habitability Project Installation |
| 441-90-001 | ShipAlt DDG51-81322K, ADNS AN/USQ-144K(V)2, Alteration Installation Team (AIT) Support Service; accomplish (SPAWAR) |
| 980-90-004 | ShipAlt DDG51-87402K, SSEE INC F AS-4293 Upgrade, Alteration Installation Team (AIT) Support Service; accomplish (SPAWAR) |
| 980-90-005 | ShipAlt DDG51-89468K, Consolidated Afloat Network Enterprise System (CANES) Hardware 1.2 and ShipAlt DDG51-81798K, NAVMACS Technical Refresh, Alteration Installation Team (AIT) Support Services; provide (SPAWAR) |

| Base Work Item | Item Description |
|----------------|---|
| 980-90-007 | ShipAlt DDG51-71386K, Advanced Digital Antenna Production (ADAP), Alteration Installation Team (AIT) Support Service; accomplish (SPA WAR) |
| 980-90-001 | ShipAlt DDG51-82907K, Installation of Collective Protection System (CPS) Variable Speed Drive (VSD) Control System Alteration Installation Team (AIT) Support Service; accomplish (SEA 21) |
| 980-90-003 | ShipAlt 81676K Thermal Management Control System Alteration Installation Team (AIT) Support Service; Accomplished (SEA 21) |
| 992-11-012 | Government Sponsored Representative (NAVSEA SEA21 PMR) Office Space; provide |
| 472-90-001 | ShipAlt DDG51-80156K An/SLQ (V)6 Hardware; ShipAlt DDG51-81382 AN/SLQ-32(V)6 Data Adaptation Processor (DAP) HW Alteration Installation Team (AIT) Support Service; accomplish and provide (SEA 21) |

| Option Work Item | Item Description |
|------------------|---|
| 110-11-001 | Underwater Hull; inspect and repair |
| 110-11-002 | Freeboard; inspect and repair |
| 123-11-006 | Compensated Fuel Tank Group 6; preserve (touch up) |
| 123-11-007 | Compensated Fuel Oil Tank Group One; preserve |
| 123-11-015 | Compensated Fuel Tank Group One; repair |
| 123-11-019 | Compensated Fuel Tank Group 2; repair |
| 123-11-021 | Compensated Fuel Oil Tank Group 3; repair |
| 123-11-022 | Compensated Fuel Oil Tank Group 4; repair |
| 123-12-002 | JP-5 Tank; repair |
| 123-19-001 | Waste Water Tank; repair |
| 130-11-001 | Aircraft Securing Fitting; replace (OPTION ITEM) |
| 161-11-001 | (OPTION ITEM) Strut; inspect and repair |
| 167-11-001 | (OPTION ITEM) Bolted Equipment Removal Plate (BERP); repair |
| 244-11-002 | Shaft Strut Barrel Bearing Lands and Waterborne Shaft Strut Bearing Assemblies; repair (OPTION ITEM) |
| 636-11-001 | Sonar Dome Hull Damping; preserve and replace (OPTION ITEM) |
| 993-21-002 | (OPTION ITEM) AN/SPY-1 Antenna Array Face Resurface Support Service; provide |
| 463-90-001 | ShipAlt DDG51-85032K AN/SQQ-89A(V)15 with TI-14 Hardware, ShipAlt DDG51-89226K Addition of Unit, ShipAlt DDG51-86222K NGF Backfit Phase II, ShipAlt DDG51-86644K USW-DSS AN/UYQ-100(V)3. Alteration Installation Team (AIT) Support Service; provide (SEA 21) |
| 980-00-001 | OrdAlt 70921K, Breech Partially Closed valve; OrdAlt 77862K, Snubber; OrdAlt 83489K Servo I/O Obsolescence; Alteration Installation Team (AIT) Support Service; provide (SEA 21) |
| 980-00-002 | OrdAlt 83135K, CIWS Cable Reliability Improvement, Alteration Installation Team (AIT) Support Service; provide (SEA 21) |
| 980-90-002 | ShipAlt DDG51-77543K, Improve Point Detection System- Lifecycle Replacement (IPDS-LR), Alteration Installation Team (AIT) Support Services; provide (SEA 21) |
| 980-90-008 | ShipAlt EC DDG51-81488K, Replace Self-Contained Breathing Apparatus, Alteration Installation Team (AIT) Support Service; accomplish (SEA 21) |

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0014 CONTRACTOR'S PROPOSAL (NAVSEA) (MAR 2001)

- (a) Performance of this contract by the Contractor shall be conducted and performed in accordance with detailed obligations to which the Contractor committed itself in Proposal in response to NAVSEA Solicitation No. N00024-N00024-16-R-4401.
- (b) The technical volume(s) of the Contractor's proposal is incorporated by reference and hereby made subject to the provisions of the "ORDER OF PRECEDENCE" (FAR 52.215-8) clause of this contract. Under the "ORDER OF PRECEDENCE" clause, the technical volume of the Contractor's proposal referenced herein is hereby designated as item (f) of the clause, following "the specification" in the order of precedence.

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0020 DOCK TRIALS AND FAST CRUISE (NAVSEA) (MAY 1993)

- (a) Dock Trials. The purpose of this trial is to conduct preliminary tests necessary to ensure that the ship is ready for operating at sea. Ship's personnel will conduct all tests and perform all operational functions; however, Contractor personnel will observe tests, record data, and make minor repairs and adjustments as necessary. The dock trial shall be scheduled in accordance with Work Item 982-31-001. Contractor personnel are not to interfere with functions of ship's personnel.
- (b) Fast Cruise. The "fast cruise" is a simulated underway period. The purpose of fast cruise is to test to the maximum extent possible, the ship's material and operational readiness condition. This includes normal watch stations and engineering casualty control procedures. Contractor personnel will not be allowed onboard during this period unless specifically requested by the Supervisor. Fast cruise shall be scheduled after dock trials and prior to sea trials as cited in Specification Item 982-31-001.

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0033 LIMITATION OF LIABILITY - HIGH VALUE ITEMS (NAVSEA) (JUN 1992)

The following items are subject to the clause of this contract entitled "LIMITATION OF LIABILITY--HIGH VALUE ITEMS" (FAR 52.246-24): CLIN 0007.

HQ C-2-0056 TESTS AND TRIALS (NAVSEA) (OCT 1990)

During the conduct of required tests and trials, the vessel shall be under the control of the vessel's Commander and crew with representatives of the Contractor and the Government on board to determine whether or not the work done by the Contractor has been satisfactorily performed. The Contractor shall provide and install all fittings and appliances which may be necessary for dock and sea trials to enable the representatives of the Government to determine whether the requirements of the contract have been met, and the Contractor shall install and remove instruments and apparatus furnished by the Government for such trials, as required by the specifications.

Section D - Packaging and Marking

See applicable Terms and Conditions included in contract N00024-16-D-4416, and filled in clauses included in Attachment J-6.

CLAUSES INCORPORATED BY FULL TEXT

HQ D-1-0007 WARRANTY NOTIFICATION FOR ITEM(S) CLIN 0007 - ALTERNATE I (NAVSEA) (APR 2015)

The Contractor shall apply a permanent warranty notification stamping or marking on each warranted deliverable end item and its container in accordance with MIL-STD-129R dated 18 February 2014 and MIL-STD-130N(1) dated 16 November 2012. The notification shall be placed in close proximity to other required stamping or markings so as to be easily readable by personnel. The warranty notification shall read:

THIS ITEM WARRANTED UNDER CONTRACT N00024-16-D-4416 TO CONFORM TO DESIGN, MANUFACTURING, AND PERFORMANCE REQUIREMENTS AND BE FREE FROM DEFECTS IN MATERIAL AND WORKMANSHIP FOR USS STERETT (DDG 104) FY18 DSRA FROM DATE OF ACCEPTANCE. IF ITEM IS DEFECTIVE NOTIFY (b) (5) (c) (6) AND ACO (b) (6)

HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover of the report:

- (1) name and business address of the Contractor
- (2) contract number
- (3) contract dollar amount
- (4) whether the contract was competitively or non-competitively awarded
- (5) sponsor: (b) (5)

(Name of Individual Sponsor)

Southwest Regional Maintenance Center

(Name of Requiring Activity)

San Diego, CA

(City and State)

Section E - Inspection and Acceptance

See applicable Terms and Conditions included in contract N00024-16-D-4416 and filled in clauses included in Attachment J-6.

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

| CLIN | INSPECT AT | INSPECT BY | ACCEPT AT | ACCEPT BY |
|--------|-------------|------------|-------------|------------|
| 0007 | N/A | N/A | N/A | N/A |
| 0007AA | Destination | Government | Destination | Government |
| 0007AB | Destination | Government | Destination | Government |
| 0007AC | Destination | Government | Destination | Government |
| 0007AD | Destination | Government | Destination | Government |
| 0007AE | Destination | Government | Destination | Government |
| 0007AF | Destination | Government | Destination | Government |
| 0007AG | Destination | Government | Destination | Government |
| 0007AH | Destination | Government | Destination | Government |
| 0007AJ | Destination | Government | Destination | Government |
| 0007AK | Destination | Government | Destination | Government |
| 0007AL | Destination | Government | Destination | Government |
| 0007AM | Destination | Government | Destination | Government |
| 0007AN | Destination | Government | Destination | Government |
| 0007AP | Destination | Government | Destination | Government |
| 0007AQ | Destination | Government | Destination | Government |
| 0007AR | Destination | Government | Destination | Government |
| 0007AS | Destination | Government | Destination | Government |
| 0009 | Destination | Government | Destination | Government |

Section F - Deliveries or Performance

1. USS STERETT (DDG 104) must be delivered, mission-ready, no later than **21 May 2019**. In addition to the Delivery Order completion date of 21 May 2019, the Government has established execution dates for the following milestones and key events:

| EVENT | A+ DAY | DATE | WEEKDAY |
|--|--------|-----------|---------|
| START AVAILABILITY (Milestone) | A+0 | 5-Oct-18 | Friday |
| CREW MOVE OFF COMPLETE (Key Event) | A+11 | 16-Oct-18 | Tuesday |
| LAN MIGRATION OFF SHIP (Key Event) | A+134 | 19-Oct-18 | Friday |
| DOCKING (Key Event) | A+134 | 19-Oct-18 | Friday |
| 20% OPEN & INSPECT REPORT COMPLETE (Key Event) | A+52 | 26-Nov-18 | Monday |
| 25% CONFERENCE (Key Event) | A+59 | 3-Dec-18 | Monday |
| 50% CONFERENCE (Key Event) | A+115 | 28-Jan-19 | Monday |
| UNDocking (Key Event) | A+137 | 19-Feb-19 | Tuesday |
| PRODUCTION COMPLETION DATE (PCD) (Milestone) | A+143 | 25-Feb-19 | Monday |
| HABITABILITY COMPLETE (Milestone) | A+143 | 25-Feb-19 | Monday |
| LAN MIGRATION ON SHIP (Key Event) | A+143 | 25-Feb-19 | Monday |
| CREW MOVE ABOARD (Key Event) | A+143 | 25-Feb-19 | Monday |
| COMBAT SYSTEMS AEGIS LIGHT OFF (ALO) (Milestone) | A+150 | 4-Mar-19 | Monday |
| 75% CONFERENCE (Key Event) | A+178 | 1-Apr-19 | Monday |
| LIGHT OFF ASSESSMENT (LOA) (Milestone) | A+217 | 10-May-19 | Friday |
| DOCK TRIALS (Milestone) | A+221 | 14-May-19 | Tuesday |
| FAST CRUISE BEGINS (Milestone) | A+221 | 14-May-19 | Tuesday |
| FAST CRUISE COMPLETE (Milestone) | A+221 | 14-May-19 | Tuesday |
| SEA TRIALS BEGINS (Milestone) | A+224 | 17-May-19 | Friday |
| SEA TRIALS (Milestone) | A+228 | 21-May-19 | Tuesday |
| AVAILABILITY COMPLETE (Milestone) | A+228 | 21-May-19 | Tuesday |

2. If any milestone event is not accomplished by the date provided, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(1)(ii) of the clause of the contract entitled "DEFAULT" (DFARS 252.217-7009). Contractor failure to meet milestones event dates established in the DO RFP will be documented in CPARS and utilized for past performance ratings on future Delivery Orders.
3. **PLACE OF PERFORMANCE:** Government facilities are not available for this requirement. **Offerors shall specify the place of performance in their proposal cover letter.**

DELIVERY INFORMATION

| CLIN | DELIVERY DATE | QUANTITY | SHIP TO ADDRESS | DODAAC / CAGE |
|--------|---------------|----------|--|---------------|
| 0007 | N/A | N/A | N/A | N/A |
| 0007AA | 21-MAY-2019 | 1 | SOUTHWEST REGIONAL MAINTENANCE CENTER (b) (6) 3755 BRINSER STREET BLDG 77 SAN DIEGO CA 92136-5205 (b) (6) FOB: Destination | N55236 |
| 0007AB | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AC | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AD | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AE | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AF | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AG | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AH | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |

| | | | | |
|--------|-------------|---|---|--------|
| 0007AJ | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AK | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AL | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AM | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AN | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AP | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AQ | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AR | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0007AS | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |
| 0009 | 21-MAY-2019 | 1 | (SAME AS PREVIOUS LOCATION) FOB: Destination | N55236 |

CLAUSES INCORPORATED BY FULL TEXT

52.211-11 LIQUIDATED DAMAGES--SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT (SEP 2000)

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the Contractor shall, in place of actual damages, pay to the Government liquidated damages of \$92,156 per calendar day of delay. The liquidated damages shall not exceed 10% of the initial Delivery Order price.

(b) If the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service clause, the Contractor is liable for liquidated damages accruing until the Government reasonably obtains delivery or performance of similar supplies or services. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(c) The Contractor will not be charged with liquidated damages when the delay in delivery or performance is beyond the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and Service clause in this contract.

(End of clause)

HQ F-2-0006 MILESTONES (NAVSEA) (SEP 1990)

(a) The Contractor shall submit, with its bid/offer, dates for the successful accomplishment of the following major job order milestones.

See Event/Milestone Schedule under Section F - Deliveries or Performance.

(b) The Contractor shall successfully accomplish the major milestones on, or prior to, the dates listed above.

(c) If any milestone event is not accomplished by the date listed, and the failure to accomplish any such milestone event does not arise from a cause beyond the control and without fault or negligence of the Contractor, such failure may be deemed to constitute a failure to perform this contract in accordance with its terms within the meaning of subparagraph (a)(1)(ii) of the clause of this contract entitled "DEFAULT" (DFARS 252.217-7009).

Section G - Contract Administration Data

See applicable Terms and Conditions included in contract N00024-16-D-4416 and filled in clauses included in Attachment J-6.

WORK AUTHORIZATION BEYOND NORMAL BUSINESS DAYS AND HOURS: The Contractor shall accept any form of electronic media authorized by the Government, or verbal Authorizations to Proceed (ATP), Not-To-Exceed (NTE) obligations, and Undefined Contract Actions (UCA) from the RMC Code 400 ACO after normal business hours, including weekends and holidays.

GOVERNMENT FURNISHED PROPERTY (GFP) - Government Furnished Material (GFP) cited in work specification(s) and/or Statement of Work (SOW) will be delivered or made available to be picked up as identified, unless other location(s) is/are specified in the contract. The successful offeror is to email the SWRMC Property Administrators at swrmc.c400.propadmin@navy.mil, and the Project Manager, (b) (6) to coordinate obtaining GFP.

If the contractor is required to pick up the GFP, the Contractor will pick up and transport the GFP no later than 30 days prior to the start of the availability, unless directed earlier. The contractor shall pick up the cited GFP from any and all locations within a 65-mile radius of SWRMC, San Diego Naval Base. The Contractor will only be authorized to pick-up GFP in an official contractor/company vehicle, with prominent contractor/company identification on the outside of the vehicle. Privately owned vehicles are not authorized to pick-up GFP. The Contractor will be required to pick-up all available GFP, including growth GFP, with a minimum number of trips. The Project Manager will notify the contractor when additional GFP will be available for pick-up, the approximate number of pieces, and the size of the GFP.

If SWRMC is to deliver the GFP, the Contractor must be able to receive the GFP no later than 30 days prior to the start of the availability.

GFP from any and all locations within Government property or permanently removed from a vessel that requires a Property Administrator's disposition instructions shall be properly prepared for shipment and be delivered as directed by the Property Administrator.

This requirement does not supersede the requirements stated in the work specification package.

ACCOUNTING AND APPROPRIATION DATA

AA: 1781804 70BA 257 55262 R 068688 2D QD0479 552628002QQP
AMOUNT: (b) (6)

AB: 1781804 70BA 257 55262 R 068688 2D QD0478 55262800322P
AMOUNT: (b) (6)

BA: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00004590623
AMOUNT: (b) (6)

BB: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00004590663
AMOUNT: (b) (6)

BC: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00004590608
AMOUNT: (b) (6)

BD: 97X4930 NH3P 310 77777 0 050120 2F 000000 A00004590668
AMOUNT: (b) (4)

CA: 1781810 81GB 257 VU021 0 050120 2D 000000 A00004597034
AMOUNT: (b) (4)

CB: 1781810 82TC 310 VU021 0 050120 2D 000000 A00004591354
AMOUNT: (b) (4)

| ACRN | CLIN/SLIN | CIN | AMOUNT |
|------|-----------|-----------------|---------|
| AA | 0007AA | N5526218RQD0479 | (b) (4) |
| | 0007AB | N5526218RQD0479 | |
| | 0007AC | N5526218RQD0479 | |
| AB | 0007AN | N5526218RQD0478 | |
| | 0007AS | N5526218RQD0478 | |
| BA | 0007AD | N6600118WX00964 | |
| BB | 0007AE | N6600118WX00965 | |
| BC | 0007AF | N6600118WX00967 | |
| BD | 0007AG | N6600118WX00966 | |
| CA | 0007AH | N0002418RX00789 | |
| CB | 0007AJ | N0002418RX00774 | |

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at <https://www.acquisition.gov>; and

(2) Be registered to use WAWF at <https://wawf.eb.mil/> following the step-by-step procedures for self-registration available at this Web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training Course and use the Practice Training Site before submitting payment requests through WAWF. Both can be accessed by selecting the "Web Based Training" link on the WAWF home page at <https://wawf.eb.mil/>.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

Invoice and Receiving Report Combo (FFP Supply)

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in WAWF, as specified by the contracting officer.

Inspection: Destination – N55262; Acceptance: Destination – N55262

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in applicable fields in WAWF when creating payment requests and receiving reports in the system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF

| | |
|---------------------------|---------|
| Pay Official DoDAAC | N68732 |
| Issue By DoDAAC | N55262 |
| Admin DoDAAC | N55262 |
| Inspect By DoDAAC | N55262 |
| Ship To Code | N55262 |
| Ship From Code | N/A |
| Mark For Code | N/A |
| Service Approver (DoDAAC) | N55262 |
| Service Acceptor (DoDAAC) | N55262 |
| Accept at Other DoDAAC | N/A |
| LPO DoDAAC | N55262 |
| DCAA Auditor DoDAAC | HAA0062 |
| Other DoDAAC(s) | N/A |

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the "Send Additional Email Notifications" field of WAWF once a document is submitted in the system.

Program Manager: (b) (6)

Administrative Contracting Officer: (b) (6)

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the following contracting activity's WAWF point of contact.

SWRMC WAWF POC: (b) (6) or the
NAVSEA WAWF POC: (b) (6)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

Section H - Special Contract Requirements

See applicable Terms and Conditions included in contract N00024-16-D-4416 and filled in clauses included in Attachment J-6.

CLAUSES INCORPORATED BY FULL TEXT

5252.223-9114 MANAGEMENT AND DISPOSAL OF HAZARDOUS WASTE (NOV 1996)

(a) GENERAL

(1) The Contractor shall comply with the Resource Conservation and Recovery Act (RCRA), the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA), 10 U.S.C. 7311 and all other applicable Federal, State and local laws, codes, ordinances and regulations for the management and disposal of hazardous waste.

(2) Nothing contained in this special contract requirement shall relieve the Contractor from complying with applicable Federal, State, and local Laws, codes, ordinances, and regulations, including obtaining licenses and permits, giving notices and submitting reports, in connection with hazardous waste management and disposal in the performance of this contract. Nothing contained herein shall serve to alter either party's liability or responsibility under CERCLA.

(3) Materials contained in ship systems are not waste until after removal from the system.

(b) IDENTIFICATION OF HAZARDOUS WASTES

Work Item 077-11-001 of this contract identifies the types and amounts of hazardous wastes that are required to be removed by the Contractor, or that are expected to be generated, during the performance of work under this contract.

(c) GENERATOR IDENTIFICATION NUMBERS

(1) Documentation related to hazardous waste generated solely by the physical actions of ship's force or Navy employees on board the vessel shall only bear a generator identification number issued to the Navy pursuant to applicable law.

(2) Documentation related to hazardous waste generated solely by the physical actions of Contractor personnel shall only bear a generator identification number issued to the Contractor pursuant to applicable law. Regardless of the presence of other materials in or on the shipboard systems or structures which may have qualified a waste stream as hazardous, where the Contractor performs work on a system or structure using materials (whether or not the use of such materials was specified by the Navy) which by themselves would cause the waste from such work to be a hazardous waste, documentation related to such waste shall only bear a generator identification number issued to the Contractor.

(3) Documentation related to hazardous waste generated by the combined physical actions of Navy and Contractor personnel shall bear a generator identification number issued to the Contractor pursuant to applicable law and shall also cite in the remarks block a generator identification number issued to the Navy pursuant to applicable law.

(4) Notwithstanding paragraphs (c)(1) - (c)(3) above, hazardous wastes are considered to be co-generated in cases where: (a) the Contractor merely drains a system and such drainage creates hazardous waste or (b) the

Contractor performs work on a system or structure using materials which by themselves would not cause the waste from such work to be hazardous waste but such work nonetheless creates a hazardous waste. Documentation related to such co-generated waste shall bear a generator identification number in accordance with the provisions of paragraph (c)(3) above.

(5) In the event of a failure by the parties to agree to the assignment of a generator identification number to any hazardous waste as set forth in paragraphs (c)(1) through (c)(4) above, the Government may direct which party or parties shall provide generator identification numbers for the waste and such number(s) shall be used on all required documentation. Any disagreement with this direction shall be a dispute within the meaning of clause of this contract entitled "DISPUTES" (FAR 52.233-1). However, the Contractor shall not stop any work but shall continue with performance of all work under this contract as specified in the "DISPUTES" clause.

(6) Hazardous Waste Manifests For wastes described in (c)(2), (c)(3), and (c)(4) above (and (c)(5) as applicable), the Contractor shall sign the generator certification on the Uniform Hazardous Waste Manifest whenever use of the Manifest is required for disposal. The Contractor shall obtain concurrence with the categorization of wastes under paragraphs (c)(3) and (c)(4) above before completion of the manifest. Manifests prepared pursuant to paragraph (c)(1) above shall be presented to the (See Work Item 077-11-001) for completion after the hazardous waste has been identified.

(7) For purposes of paragraphs (c)(2) and (3) herein, if the Contractor, while performing work at a Government facility, cannot obtain a separate generator identification number from the State in which the availability will be performed, the Contractor shall notify (See Work Item 077-11-001) within 3 business days of receipt of written notification by the State. After obtaining (See Work Item 077-11-001) approval, the Contractor shall use the Navy site generator identification number and insert in the remarks block the contractor generator identification number issued for the site where his main facilities are located. For purposes of paragraph (c)(1) herein, if the work is being performed at a contractor facility and the Government cannot obtain a separate generator identification number for the State, the Government shall use the Contractor site generator identification number and shall cite in the remarks block a Navy generator identification number. In both instances described above, the Contractor shall prepare the Uniform Hazardous Waste Manifest described in paragraph (c)(6) above and present it to (See Work Item 077-11-001) for completion.

Section I - Contract Clauses

See applicable Terms and Conditions included in contract N00024-16-D-4416 and filled in clauses included in Attachment J-6.

CLAUSES INCORPORATED BY FULL TEXT

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)
(NAVSEA VARIATION I) (SEP 2009)

The Government may require the delivery of the numbered line items, identified in the Schedule as option items, in the quantity and at the prices stated in the Schedule. If more than one option exists, the Government has the right to unilaterally exercise any such option, in whole or in part up to the total quantity specified in the option item, whether or not it has exercised other options. Options shall be exercised, if at all, by written notice(s) signed by the Contracting Officer and sent within the times specified below:

ITEM(S) LATEST OPTION EXERCISE DATE

See Option Item schedule and latest option exercise dates in Section B, paragraph 3.

(End of clause)

52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR (APR 1984)

Funds are not presently available for performance under this contract beyond Fiscal Year 2018. The Government's obligation for performance of this contract beyond that date is contingent upon the availability of appropriated funds from which payment for contract purposes can be made. No legal liability on the part of the Government for any payment may arise for performance under this contract beyond Fiscal Year 2018, until funds are made available to the Contracting Officer for performance and until the Contractor receives notice of availability, to be confirmed in writing by the Contracting Officer.

(End of clause)

